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1 Executive summary 

The Joint Global Health Trials funding scheme (JGHT) was established in 2009. It is a partnership of 

four funders, the UK Medical Research Council (MRC), the Department for International Development 

(DfID), Wellcome and the Department for Health and Social Care (DHSC). The overall aim of the JGHT 

is to support the best proposals to generate new knowledge about interventions that promise to 

contribute to the improvement of health in low- and middle-income countries (LMICs), addressing a 

major cause of mortality or morbidity.  

The funders commissioned an external review to understand the impact of the JGHT scheme, its 

potential for future impact and to inform the design of future funding programmes. The review was 

carried out by Technopolis from October 2018 to October 2019, information by desk research, database 

analysis, and consultations through surveys and interviews with Principal Investigators (PIs), co-

investigators, and global health experts and funders (‘Key opinion leaders’).  

The evidence reviewed demonstrates that the JGHT is delivering on its core aim and has achieved 

tangible outcomes and impacts: JGHT-funded research has generated new knowledge about 

interventions which in turn are starting to contribute to improving health in LMICs. 
 

Overview of the JGHT portfolio 

The scheme includes two strands of funding through annual calls: Full trial awards, which support late-

stage and health intervention trials (Phase III/IV) to evaluate efficacy and effectiveness, and – starting 

from Call 5 – Development awards, which enable studies to carry out formative work preparing for a 

full trial. 

In Calls 1-7, the JGHT scheme funded a portfolio of 63 full trial and 33 development awards (of which 

28 and 22 had closed by June 2019, respectively), representing an investment of £138.8m. Research 

addressed a broad range of health issues, with strong emphasis on infectious diseases in the earlier calls, 

and an increase in mental health research from Call 5. Trial sites are located in 47 countries; 75% of 

trials include sites in Africa, 30% of trials have sites in Asia, and 8% in Central and South America.  

The largest share of full trial awards (63%) were led by principal investigators (PIs) affiliated with 

institutions located in high-income countries (HICs), compared to 13% of awards led by researchers 

from LMIC institutions and 24% led by researchers at ‘joint units’ (programmes or institutes funded by 

organisations from HICs located in LMICs1). Around one third of awards was led by female PIs. 

The majority of PIs engaged with policy makers during the design and/or implementation of the project 

(87% of PIs of full trials and all development awards surveyed). 39% of PIs interviewed had engaged 

with community groups and advisory boards, community leaders, and individuals such as patients who 

shared their experiences. Several researchers highlighted the importance of joint units in this respect, 

as these have established engagement structures which researchers are able to draw on. 

The JGHT is delivering against its policy and health objectives 

Research funded by the JGHT has influenced policy and led to health outcomes.  

Of the 28 closed full trial awards, 32% have resulted in policy influence, and a further 36% have a high 

potential for success, based on the trials’ findings and the level of stakeholder engagement by the study 

team. Three of these trials provided important evidence by informing decisions to not change a policy 

or implement an intervention. In addition, three active full trials have already influenced policy. Policy 

outcomes included direct influence on the World Health Organisation (WHO) guidelines; addition of 

 
 

1 Joint units include: KEMRI Wellcome Trust Research Programme, Kenya; Mahidol Oxford Research Unit, Thailand; Malawi-
Liverpool-Wellcome Trust Clinical Research Programme, Malawi; Mwanza Interventions Trials Unit, Tanzania; MRC Unit The 
Gambia; MRC/UVRI Uganda Research Unit, Uganda; Oxford University Clinical Research Unit, Vietnam. 
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products to the WHO Essential Medicines list; influence on WHO policies in other ways, e.g. lending 

confidence to a guideline under scrutiny, uptake into a best practice strategy paper; influence on national 

policies; and influence on strategy of international donors and shifting funding priorities.  

Nine full trials and one development award likely led to the implementation of a health intervention. 

Four interventions were recommended by WHO guidelines, at least two of which have been purchased 

by governments via the Global Fund. Four further interventions have been, or are starting to be, 

implemented by national governments as part of public health programmes. One intervention is being 

implemented by an NGO with support from the national government.  

In addition, the implementation of JGHT-funded research itself has led to direct and indirect benefits, 

e.g. through improved standard of care and access to care, education and awareness, for study 

participants and the wider community. For example, two trials alone have led to direct health benefits 

for around 450,000 trial participants. 

Four key enablers of policy and health outcomes arising from JGHT-funded research were identified:  

 The topic of the trial is timely and under debate in the policy arena, and hence key policy makers 

have strong interest in the research evidence. 

 The trial addresses a neglected health issue, and little research evidence was available before the 

trial. The trial thus substantially increased the level of robust evidence on which to base policy 

decisions.  

 Collaboration with policy makers and key stakeholders in the health system during research 

planning and implementation, e.g. by embedding the trial within local health programmes. 

 Active engagement with policy makers to inform and influence relevant policies. This is facilitated 

by researchers holding advisory functions, e.g. as members of guideline committees, or key policy 

makers holding advisory functions related to the research, e.g. as members of the trial steering 

committee. 

 

The JGHT is funding high-quality research, leveraging additional funding, building capacity, and 

fostering collaboration 

The majority of the 28 closed full trial awards have either published the main trial findings2 (20), 

submitted them for review (3), or are in the final analysis stage, indicating a high trial completion rate 

of 89%. 60% of JGHT awards reported on ResearchFish that they had received substantial additional 

funding (co-funding and follow-on funding), capturing around £160m in total. Most of this funding was 

provided by Wellcome, EDCTP, NIHR, BMGF and US NIH3 (in order). 

Of 22 closed development awards funded so far, at least 23% have led to full trials - one funded by the 

JGHT, and four by other funders, including DfID, US NIH and EDCTP. 

JGHT-funded research has built capacity, in HICs and LMICs, and fostered collaboration. 82% of co-

investigators from full trial and development awards (140 of 170) felt that the JGHT-funded project had 

positively impacted their scientific knowledge, and 50% indicated their knowledge of local health needs 

had improved. Publications of main findings of full trial awards named investigators affiliated with 106 

distinct institutes; over half of these institutions were located in LMICs (57), indicating a high level of 

involvement in the delivery of the trials. The lead authors of a quarter of publications (27%) were based 

at LMIC institutions, comparable to the shares of lead authors affiliated with joint units (31%), and 

institutions in HICs (27%). JGHT awards have also led to new collaborations (e.g. as reported by 50% 

of co-investigators) and allowed researchers to start participating in collaborative networks (30%). 

 

 
 

2 i.e. relating to the primary outcome of the trial 

3 European & Developing Countries Clinical Trials Partnership; National Institute for Health Research; Bill and Melinda Gates 
Foundation; US National Institutes of Health  
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The design and promotion of the JGHT are appropriate  

Researchers and key opinion leaders were predominantly positive regarding the design and promotion 

of the JGHT, and no major issues emerged in the consultation. A range of additional activities were 

highlighted by PIs and co-investigators which the JGHT could support to help it achieve its aims. These 

included funding for training and other types of research such as implementation and laboratory 

studies; dissemination and knowledge exchange. Key opinion leaders highlighted the potential for 

additional support for applicants from LMICs. While researchers appreciated the ‘light-touch’ 

monitoring arrangements, many researchers felt that reporting beyond ResearchFish should be put in 

place to improve tracking of outcomes and impacts.  

Of PIs who described a weakness, 29% considered the amount of funding available insufficient, both in 

terms of the size of awards and the lack of funding for additional aspects such as dissemination, capacity 

building or student fellowships (e.g. as provided by the EDCTP and US NIH). Despite the fact that the 

JGHT calls for proposals do not state a budget or time limit, comments by several researchers indicated 

that the JGHT is perceived to provide funding of about £2-3m for a duration of 3 years. 
 

The partnership of JGHT funders provides added value 

The partnership of JGHT funders is working well. It has resulted in a variety of benefits to both funders 

and researchers, such as the ability to pool budgets and de-risk investment, closer cooperation and 

sharing of expertise between funders, and a de-fragmentation of the funding landscape. The partnership 

is considered to have helped maintain the UK’s international leadership in producing high quality 

research of relevance to LMICs. However, international funders consulted were not aware of the scheme.  
 

The JGHT represents value for money (VfM) in a variety of ways, thereby maximising the impact of 

the investment 

The JGHT represents value for money (VfM) in a variety of ways, maximising the impact of the 

investment by its funders. The scheme is acknowledged to fill a gap in the global research landscape and 

delivers research with strong relevance to health issues of disadvantaged populations in LMICs. This is 

achieved through a partnership of funders, leading to sharing of expertise and risk and to efficiency 

gains. Its flexible scheme management approach has enabled trials to complete and thus avoid ‘research 

waste’, leading to 89% of closed awards completing trials and publishing their main results. The value 

generated by the JGHT includes scientific knowledge and capacity, which has contributed to further 

scientific work and strengthened the wider research ecosystem. In addition, financial benefits have 

already been achieved or are anticipated based on current award monitoring data:  

•  Research cost savings achieved from development awards de-risking full trials 

•  Additional research funding leveraged on the basis of the JGHT award 

•  Anticipated cost savings for LMIC health systems and improved health outcomes, partly due to 

increased education and awareness of health issues 

•  Direct employment effects of researchers, trial staff and supply chains for the UK and LMIC 

Recommendations to increase the value gained from JGHT-funded research 

The review concluded that the JGHT is delivering on its core aim and has achieved tangible outcomes 

and impacts. Underpinned by the evidence gathered, five recommendations to further increase the value 

gained from the JGHT-funded research have been developed: 

1 .  Keep the overall design of the JGHT, but clearly communicate the scheme’s award parameters to 

potential applicants, and re-focus researchers on applying for appropriately sized budgets to answer 

the research question (rather than fitting to the perceived funding envelope). 

2 .  Provide additional support for stakeholder engagement, both pre- and post-award, to avoid 

challenges during trial implementation and enable pull-through of research findings into policy and 

practice. This could include small grants for ‘partnership workshops’ and/or an expansion of the 
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development award scheme, as well as additional funding to cover engagement activities after the 

award has closed. Funders should explore options for how to maximise opportunities for 

dissemination and engagement for findings with high potential for policy influence and health 

impact. This could involve taking an active role in these efforts, e.g. by targeting media and 

convening meetings, or providing support for a team of specialists for this function.  

3 .  Increase support for LMIC researchers, including resources to assist with proposals, providing 

detailed feedback to unsuccessful LMIC applicants, promotion of JGHT calls in LMICs, and ‘match-

making’ activities to facilitate access to expertise and infrastructure.  

4 .  Agree on key criteria for project selection among JGHT funders, defining how to balance between 

the size of the health need addressed, the risk of interventions tested not proving effective, and the 

likelihood that a trial leads to policy influence and health outcomes. 

5 .  Launch additional project monitoring, enabling better tracking of progress and outcomes and 

identify options to support dissemination of findings and engagement with policy makers. 
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2 Introduction  

2.1 Context and the case for intervention 

2.1.1 Global health trends and impact on economic growth 

A recent analysis of global mortality rates concluded that between 1950 and 2017, life expectancy 

increased from approx. 48 years to 71 years for men and from 53 years to 76 years for women (Dicker et 

al. 2018). Despite this overall progress, there remains substantial variation in life expectancy at birth in 

2017, with a gap of nearly 40 years between men in the Central African Republic (at 49.1 years) and 

women in Singapore (at 87.6 years). And while the greatest progress across age groups was for children 

younger than 5 years, with mortality of under-5s dropping from 216 deaths per 1000 livebirths in 1950 

to 39 deaths per 1000 livebirths in 2017, an estimated 5.4 million children younger than 5 years died in 

the world in 2017. In addition, progress in life expectancy has been less pronounced and more variable 

for adults. Much progress has also been made reducing the impact of poverty-related neglected disease. 

These included a 40% reduction in new HIV infections, 37% reduction in the malaria incidence rate, and 

a 41% reduction in TB prevalence rates over the 2000-2015 period4.  

Health also underpins economic growth. A lack of effective health systems, including effective, 

affordable and accessible treatments and products, can affect the ability of individuals, communities and 

societies to achieve growth and develop. A recent study confirmed previous analyses that population 

health has positive and significant effect on both real income per capita as well as its growth5. Around 

11% of economic growth in low- and middle-income countries (LMICs) from 1970-2000, as measured 

in their national income accounts, was due to reduction in mortality6.  Enhanced investments to scale 

up interventions and health technologies is expected to lead to a fall in infectious, child, and maternal 

mortality rates in LMICs, matching those presently seen in the best-performing middle income 

countries. Relative to a scenario of stagnant investments and no improvements in technologies, this 

would prevent around 10 million deaths in 2035. In addition to new technologies, there is a need to (re-

)assess the safety, efficacy, and efficiency of existing interventions, as many treatments, drugs, vaccines 

and diagnostics do not work as anticipated.  

Despite progress, further efforts are still sorely needed. Children born into poverty are almost twice as 

likely to die before the age of five as those from wealthier families7. The proportion of mothers that do 

not survive childbirth compared to those who do in developing regions is still 14 times higher than in 

the developed regions, and only half of women in developing regions receive the recommended amount 

of health care they need. At the UN Summit in September 2015, the Sustainable Development Goals 

(SDGs) were formally adopted, including goal 3, to: ‘ensure healthy lives and promote well-being for all 

at all ages’. Some of the stated targets are, by 2030, to8:  

•  reduce the global maternal mortality ratio to less than 70 per 100,000 live births 

•  end preventable deaths of newborns and children under 5 years of age, with all countries aiming to 

reduce neonatal mortality to at least as low as 12 per 1,000 live births and under-5 mortality to at 

least as low as 25 per 1,000 live births 

•  end the epidemics of AIDS, tuberculosis, malaria and neglected tropical diseases and combat 

hepatitis, water-borne diseases and other communicable diseases 

•  reduce by one third premature mortality from non-communicable diseases through prevention and 

treatment and promote mental health and well-being 

•  strengthen the prevention and treatment of substance abuse, including narcotic drug abuse and 

harmful use of alcohol 

•  halve the number of global deaths and injuries from road traffic accidents (by 2020) 

 
 

4 https://www.mdgmonitor.org  Accessed 15 Oct 2019 

5 Sharma R (2018) Health and economic growth: Evidence from dynamic panel data of 143 years. PLoS ONE 13(10): e0204940 

6 Jamison DT & Summers LH (2013) Global health 2035: a world converging within a generation. The Lancet 382:1898–1955. 

7 https://www.un.org/sustainabledevelopment/health/ Accessed 15 Oct 2019 

8 https://www.un.org/sustainabledevelopment/health/ Accessed 15 Oct 2019 

https://www.mdgmonitor.org/
https://www.un.org/sustainabledevelopment/health/
https://www.un.org/sustainabledevelopment/health/
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•  support the research and development of vaccines and medicines for the communicable and 

noncommunicable diseases that primarily affect developing countries 

There is a large unmet need for effective, affordable and safe treatments to achieve these goals. If 

progress against health-related SDG targets were to continue at the same rate as for the 1990-2017 

period, most countries are projected to have a higher health-related SDG index in 2030 than in 2017 (a 

measure of progress against 41 of 52 health-related SDG indicators)9. However, country-level 

probabilities of attainment by 2030 vary widely by indicator: Goals related to under-5 mortality, 

neonatal mortality, maternal mortality ratio, and malaria indicators are projected to be achieved by a 

high proportion of countries (with at least 95% probability of target attainment). For other indicators, 

including mortality from non-communicable disease and suicide mortality, no countries are projected 

to meet the corresponding SDG targets if progress continues at the current pace. For some indicators, 

including child malnutrition, several infectious diseases, and most violence measures, the annualised 

rates of change required to meet SDG targets far exceeded the pace of progress achieved by any country 

in the recent past. 

2.1.2 Trials to address health needs in LMICs 

Many unanswered questions remain about the efficacy10, effectiveness11, safety and cost-effectiveness of 

new as well as some existing interventions. Randomised controlled trials (RCTs) are the gold standard 

method of assessing health interventions, producing clear and numerical measures of their benefits - or 

the lack thereof. Almost all new advances in health have to be tested employing a rigorous trials 

methodology and within the required ethical, legal and regulatory frameworks. Trials are hence a core 

component of later stage development of health innovations and an essential step before 

implementation of a change in practice, or commercialisation of a new technology, providing definitive 

answers to the trial question. They can also lead to cost savings when providing evidence that an 

intervention does not work, and answer questions of cost-effectiveness by demonstrating that cheaper 

alternatives are equivalent to more expensive interventions (most cost-effectiveness and cost-benefit 

analyses in healthcare rely on trial data12). 

Under-representation in global health trial platforms continues to contribute to sustained health 

inequity in LMICs, despite the fact that the shortage of funds in developing countries increases the need 

for reliable healthcare evidence to prioritise the use of their scarce resources. Diseases of relevance to 

high-income countries are investigated in trials seven to eight times more often than diseases whose 

burden lies mainly in LMICs13. In addition, researchers in developing countries face a number of barriers 

(on top of those their developed country counterparts encounter). A recent literature review on barriers 

facing clinical researchers in LMICs for conducting trials identified the following factors14:  

•  lack of financial and human capacity (both, lack of skilled personnel and lack of awareness and of 

motivation to participate) 

•  ethical and regulatory system obstacles, especially long delays in the review process 

•  lack of suitable research infrastructure, research materials for conducting trials, and/or a conducive 

scientific atmosphere (including policy) 

•  operational barriers, such as an administrative environment characterised by lengthy and complex 

logistic and financial systems that hamper the conduct of trials 

•  competing demands on research staff 
 

 
 

9 GBD 2017 SDG Collaborators (2018) Measuring progress from 1990 to 2017 and projecting attainment to 2030 of the health-
related Sustainable Development Goals for 195 countries and territories: a systematic analysis for the Global Burden of Disease 
Study 2017. The Lancet 392:2091–138 

10 Performance of an intervention under ideal and controlled circumstances. Efficacy trials can overestimate an intervention's 
effect when implemented in clinical practice. 

11 Performance of an intervention under ‘real-world' conditions, accounting for external patient-, provider-, and system-level 
factors that may moderate an intervention's effect.  

12 Department for International Development (2013) Joint Global Health Trials Scheme - Business Case 

13 Røttingen, JA et al (2013) Mapping of available health research and development data: what's there, what's missing, and what 
role is there for a global observatory? 382(9900):1286-307 

14 Alemahehu, C et al (2018) Barriers for conducting clinical trials in developing countries- a systematic review. International 
Journal for Equity in Health 17:37 
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As trials generally carry a high cost (especially in Phases III and IV), the private sector, as the key actor 

in product development, has limited incentives to invest given that innovations may be neither 

patentable nor commercially exploitable. Much of the research in this field has therefore been supported 

by the public sector and philanthropic sector, through universities and other research institutions, and 

public-private partnerships. (A more detailed description of other funders and programmes operating 

in the JGHT’s research funding environment is provided in section 6.1). 

2.1.3 Impact on health – requirements for implementation and scale-up 

For interventions to have an impact on health, they must be implemented and become readily available 

to the target population, e.g. through the health service. Here, context plays an important role, as this 

requires that: 

•  the intervention is efficacious in the local target population, if different from trial population. Other 

context-dependent factors include the ability to manufacture and/or transport the intervention 

under local conditions; local capacity to diagnose the underlying indication; and the availability of 

any infrastructure/equipment/staff required to deliver the intervention. 

•  the intervention is affordable to the health system or the individual who needs it 

•  the intervention is adopted into policy, e.g. by inclusion in national and international clinical 

guidelines (recommending which intervention healthcare professionals should employ for specific 

indications). It thus needs to be visible to and a focus for national policy makers. 

•  the intervention is taken up into practice, e.g. by health professionals. Such users thus need to be 

aware of the intervention, trained in its application, and willing to take it up, e.g. recommend a 

treatment to their patients.  

•  patients/end users accept, and adhere to, the intervention. Some interventions may come up 

against social or cultural barriers, either directly on the part of the end user, or the wider 

community/family (e.g. reproductive health; competing local traditional treatments; lack of patient 

education). End users also need to be able to access the intervention (which may depend on 

frequency of administration and distance to treatment site). Other factors affecting adherence 

include potential side effects of the intervention and the length of treatment course. 

To ensure that the trialled interventions have the potential to deliver benefits to end users, these factors 

need to be taken into account during the planning and implementation of the trial.  

Achieving maximum impact requires scale-up of policy influence, implementation and adoption of 

health interventions, i.e. through the process of expanding their coverage and geographical reach, thus 

benefitting more people. While some trials may address specific local health needs, most interventions 

are likely to be suitable for transfer to other locations, potentially with some adaptation to other contexts. 

This process can be accelerated by conducting multi-site trials, testing the intervention in multiple 

locations and various contexts (as well as engagement with relevant policy makers in other geographies); 

however, these trials not only need a larger budget, they also require researchers to navigate multiple 

administrative, ethical and legal frameworks.  

The final level of health benefits will be dependent on a number of factors, including the following:   

•  The relative prevalence of the problem, disease or condition targeted by the intervention  

•  The impact of the problem, disease or condition on quantity/quality of life  

•  The size of the affected population for which the intervention is suitable, acceptable, and accessible  

•  The effectiveness of the new intervention compared to existing practice 
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2.2 The Joint Global Health Trials Initiative (JGHT) 

2.2.1 History and stated aims of the scheme 

The Joint Global Health Trials Initiative (JGHT) was established in 2009, with co-funding from the UK 

Medical Research Council (MRC), the Department for International Development (DfID), and the 

Wellcome Trust. Following the launch of the UK’s aid strategy in 2015, which changed the distribution 

of ODA funding across departments, the Department of Health and Social Care (DHSC) established its 

global health portfolio in 2016. As part of this effort, the DHSC/National Institute for Health Research 

(NIHR) joined as a funder of the scheme, with effect from financial year 2016/17.  

The partnership was preceded by various joint bilateral relationships between the MRC, Wellcome Trust 

and DfID. At the time, the global health trials landscape was described as a ‘patchwork’ of opportunities; 

investigators applied to multiple programmes in order to obtain funding for their proposed trials. The 

JGHT combined the various funding strands, and brought the review process under a single committee. 

In addition, this pooling of resources allowed the funders to support larger or more expensive trials, 

while reducing the risk for individual funders (making it possible to support some trials in new areas / 

with novel approaches). Joint working has since led to deepening of the funders’ partnership and a better 

understanding of remaining gaps; e.g. in 2011, the funders of the JGHT at the time (MRC, Wellcome 

Trust, DfID) and the ESRC came together to address an identified funding gap and develop a ‘sister 

scheme’ addressing health systems research (the Joint Health System Research Initiative, JHSRI). 

The overall aim of the scheme is to support the best proposals to generate new knowledge about 

interventions that promise to contribute to the improvement of health in LMICs, addressing a major 

cause of mortality or morbidity. As one funder representative put it: “The aim is to provide clear, 

definitive evidence if an intervention works or not, and what the next steps should be. […] The ultimate 

goal is a trial which leads to policy or practice changes.” The scheme hence gives priority to proposals 

that are likely to produce implementable results and that are designed to address the major causes of 

mortality or morbidity in LMICs; it is hence focused on late-stage and health intervention trials (Phase 

III /IV) evaluating efficacy and effectiveness, with the potential for impact over a 5-10 year timeframe. 

The review process takes into account whether the intervention has the potential to be sustainable and 

scalable (even if the proposal relates to a single country trial), and whether it shows engagement of local 

stakeholders, such as local policy makers. The JGHT also considers earlier phase trials of major 

relevance to the objectives of the call.  

Studies funded through the JGHT have to be based in LMICs, with the principal investigator (PI) 

employed either by a research institution in the UK or in a LMIC; co-investigators can be located in any 

country. In the specifications for Call 8, the funders highlight that applications can focus on either a 

single or multi-country assessment as long as research takes place in LMICs. Trials are led by academic 

groups, but can include collaborations with commercial companies.  

The scope of the scheme is broad and includes behavioural interventions, complex interventions, disease 

management, drugs, vaccines and hygiene and diagnostic strategies. From Call 4, the funders 

encouraged (but did not require) applications addressing chronic non-communicable diseases and 

reproductive, maternal and newborn health; from Call 7, mental health was added to this list. 

While the scheme is aimed at funding trials, other types of methodologies, such as economic evaluations 

and social science research, are encouraged alongside the trial to explore implementation and 

operational issues and to pave the way to implementation and impact. From the outset (i.e. in Call 1), 

health economics was highlighted as an area to consider in the project design; the Call 3 specifications 

note that social science and implementation research could be conducted alongside trials (with the aim 

of providing information relevant for scale up). From Call 7, call specifications encourage applications 

trial designs other than Randomised Controlled Trials (RCTs), i.e. innovative trial methodologies and 

adaptive designs that are more complex and can carry a higher risk. The specifications for Call 8 give a 

stronger steer and set out that applications have to show engagement with the potential users of research 

(e.g. policy makers) throughout the research process in order to ensure trial results are implementable, 

scalable and in line with policy needs. Call 8 also emphasises that the funders have an interest in funding 

complex interventions delivered in community settings, including primary health care.  

From 2010, the scheme published annual calls, with up to £20m per year available. In Calls 3 and 4, a 

number of applications for full trials were considered of high quality and promising, but in need of 

additional preparatory work. These were awarded smaller ‘development grants’, enabling the 
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researchers to test the feasibility of interventions and trial design that could ultimately lead to the design 

of credible, appropriately powered, competitive, full trials. From Call 5, the Development Award 

programme was fully established as a separate funding track, with generally up to £150,000 available 

per award. Development awards are aimed at studies to15: 

•  Generate specific data that is needed to inform the trial design, such as to determine the sample size, 

outcome measures, recruitment strategy, follow-up strategy, appropriate monitoring activities and 

timings 

•  Work to understand the likelihood of contamination within the trial e.g. in a cluster randomised 

trial, and how that contamination might be handled. 

•  Work to inform design of the trial intervention, for instance feasibility and acceptability issues in a 

public health intervention   
 

The JGHT was described in an overarching programme model, encompassing the theory of change of 

the intervention (points 7; 9-12; 14-15), the process elements which allow the programme to be delivered 

(points 1-3; 5-6; 8; 13), and external factors that may affect the intervention (point 4; other factors) 

(Figure 1).  

Figure 1 Joint Global Health Trials programme model 

 

Source: Provided by JGHT funders 
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2.2.2 Outline of investment to date 

The funders committed up to £120m for the first six (annual) calls (2011-2016, with funded projects 

expected to conclude by 2020/21).  

The original agreement between the funders16 set out that DFID will contribute up to £48m (40%), and 

each of the other three funders will contribute up to £24m (20% each). In 2017, the four funders signed 

a new MoU, making available up to £100m in funding for the five-year period from 2016-2020 (Calls 7 

– 11, up to £20m per call). The expenditure is to be split evenly between funders, each providing up to 

£25m. Some of the committed funding can be used to hire two full time support staff, on MRC contracts, 

to work across both the JGHT and the Joint Health Systems Initiative. 

By 2018, seven calls had been completed, and 96 awards were made: 63 full trial awards and 33 

development awards.  

2.2.3 Scheme management 

The funders have taken on different roles to manage the JGHT.  

•  The MRC is the lead administrative partner, responsible for putting out the calls for proposals, 

handling preliminary and full applications, arranging external referee reports and providing 

oversight for studies post-award.  Once the proposals have been selected, the MRC administer and 

account for contributions and manage the grants.  

•  The Wellcome Trust leads on the administrative arrangements relating to the Joint Funders Review 

Committee meetings, supports referee selection, and convenes the review panel (which shortlists 

outlines for invitation to submit full proposals, and selects full applications for funding). The 

Wellcome Trust, alongside other funders, also provides expertise and due diligence on issues 

relating to commercial or product development partners, clinical trials sponsorship, insurance and 

indemnity, intellectual property rights and on regulatory issues.   

•  DfID and DHSC provide strategic oversight and financial resources. 

In addition, all full trials are monitored by a trial steering committee, a data monitoring committee, and 

an ethics committee, to supervise the trials and ensure they are carried out to the appropriate 

standards17. The outputs and outcomes of JGHT-funded studies are currently monitored through 

investigators’ submissions to ResearchFish (required annually for five years after awards completion).  

2.2.4 The review process 

The review committee meets twice per year, once to review proposal outlines for full awards and 

development award proposals, and a second time to review the full proposals for the full trial awards. 

For Call 8, the committee comprised 19 experts in global health and trials. 

•  The application process for full trial awards is a two-stage process. After review of the outline 

applications by the review committee, a selection of applicants is invited to submit full proposals. 

The full trial proposals are sent for external peer review. Full comments are shared with applicants 

invited to submit full proposals, so these can be adjusted before re-submission to the review 

committee. Some generic guidance is also shared with applicants that do not pass the outline stage, 

e.g. on problems that were commonly encountered in unsuccessful proposals. 

•  The application process for the development award scheme is a single stage process. The application 

is shortened compared to the full trial form, and there is no external peer review.  

The JGHT funding committee panel reviews applications and assigns scores according to pre-set criteria 

(e.g. see Table 1, Call 8 for full trial awards). For full trial awards, decisions are informed by the external 

review, but are not bound by the recommendations.  

 
 

16 MoU Amendment letter, February 2018 

17 The Medical Research Council (MRC) Guidelines for Good Clinical Practice (1998) define a three-committee oversight 
structure: the Trial Management Group (TMG), the Data Monitoring Committee (DMC) and the executive Trial Steering 
Committee. The TMG is responsible for the day-to-day delivery and conduct of the trial; the DMC role is to review safety and 
efficacy data and make recommendations to an executive group; and the TSC is the executive decision-making group that 
considers the recommendations from the DMC. 
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After review of the applications, the funding committee may request additional information or changes 

to proposals before making a final decision, with the primary focus on funding the best science (e.g. 

rather than capacity building) and on addressing health needs of LMICs (both, global and local unmet 

needs). Unsuccessful applicants are provided with more general feedback on proposals, providing the 

opportunity to improve the project design for future funding applications. 

Table 1 Points to consider by JGHT funding committee (full trial proposals) 

Scoring criteria Description 

Track record of 
applicant 

Experience of conducting trials to a high standard in the proposed setting, Publication record of 
outputs from trials, Evidence of uptake of findings; changes in policy and practice, Balance of expertise 
to undertake the trial (e.g.  are clinical, methodological, social, health systems, economics, cultural 
issues covered), Links with local research/health institutions and involvement of investigators from 
low and middle income countries 

Importance of the 
question/need for 
the trial 

Is there a need for such a trial now for this condition or group of patients in the proposed location(s), 
How important is the problem being addressed? Novelty and innovation: Have similar trials been done 
previously or are any underway now? 

Study design and 
feasibility 

Is the design of the study appropriate to answer the question? Are the methods and study designs 
competitive with the best in the field?, Is the recruitment strategy appropriate and feasible? , Is the 
timeline realistic and achievable?, Are there any ethical concerns?, Have major scientific, technical or 
organisational challenges been identified, and will they be tackled well? 

Impact How important an advance would this be? Will the findings be generalizable? What is the likelihood 
that the findings will be taken up and implemented? Can the intervention be scaled up; is it cost 
effective? Is it likely to lead to significant improvements in health? 

Financial Aspects Does the study represent value for money, are the costs realistic and reasonable, do the majority of 
funds requested support the costs in the low- or middle-income country where the trial will be 
conducted, are there any financial dependencies e.g. co-funding arrangements 

 

2.3 Objectives for the JGHT evaluation 

The funders of the JGHT commissioned an external review to understand the impact of the JGHT 

programme (retrospective) and its potential for future impact (prospective), and to inform the design of 

future funding schemes. The study was to gather evidence relating to awards made in Calls 1-7 of the 

JGHT. It was carried out by Technopolis between October 2018 and October 2019. 

The four main objectives for the review were: 

1 )  to assess whether and how the JGHT scheme has delivered on its core aim i.e. the generation of new 

knowledge about an intervention and its contributions to improving health in LMICs  

2 )  whether tangible outcomes and impacts have been achieved from the funded research  

3 )  to identify ways in which the value gained from this type of research/research programme can be 

increased  

4 )  to provide guidance on future monitoring of the scheme.  
 

The specification for the JGHT review sets out a range of evaluation research questions to be addressed, 

falling into six categories:  

1 )  Scientific outcomes of the JGHT 

2 )  Impacts of the JGHT 

3 )  Value for Money (VfM) 

4 )  Location of the JGHT in the wider global health funding landscape  

5 )  Research funding through the JGHT  

6 )  JGHT management and evaluation  

In the scoping phase of the review, the funders of the JGHT emphasised that the main objective was to 

determine the outcomes and impacts achieved by JGHT-funded activities; review activities were 

focussed accordingly. 
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3 Evaluation methodology 

The evaluation employed a mix-methods approach, involving multiple strands of data collection and 

analysis which cut across the study’s evaluation questions.  

•  Scoping exercise 

The evaluation started out with a scoping exercise, to allow orientation in relation to the key strategies 

and parameters of the JGHT, and development of an impact logic model and evaluation framework 

(evaluation questions set against indicators). This phase consisted of an initial meeting between 

Technopolis and the JGHT funders, a review of documentation available relating to the JGHT, and 

scoping interviews with the JGHT funders (7 interviews in total). (A further interview with one of the 

funding organisations was conducted as part of the key opinion leader programme of interviews.) 

•  Document review and desk research 

Portfolio analysis: Information for the portfolio analysis was provided by the funders, including data on 

both funded and rejected proposals (latter anonymised). Data on funded projects was completed with 

additional information, such as assigning country, continent, and LMIC status for each research 

organisation that applied to the JGHT, the indication the award addressed and the target group for each 

award, the trial methodology employed, and the type of research question addressed. For full trials, the 

relevant trial registry number was gathered. An extended portfolio analysis is available in Appendix B. 

Funding landscape review: A review of the funding landscape was conducted. This involved 

identification of relevant websites and reports in targeted online searches of funders and relevant 

programmes, including those mentioned in scoping interviews and detailed on G-FINDER. Emphasis 

was placed on gathering and analysing evaluation reports and evaluation frameworks and indicators to 

inform the development of an impact evaluation framework for the JGHT review. Extended information 

is available in Appendix G. 

•  Database analysis 

Analysis of ResearchFish data: 84 of the 96 awards had submitted entries to ResearchFish in 2019, 

leaving 12 awards that have not done so (11 full trial awards, one development award). Of the latter, eight 

are Call 7 awards, and started in 2018. The data was analysed for the following categories: Publications, 

Further funding, Skills, Dissemination, Policy, Tools, Databases, Software, Artistic products, IP and 

Products. Where necessary, duplicate entries and outliers were excluded from the analysis. An extended 

analysis is available in Appendix C. 

Bibliometric analyses: Data for publications of main findings (i.e. on the primary outcome of the trial) 

for 22 full trials were extracted from the Scopus database to a) determine the number of citations and 

b) identify the institutes authors and co-authors are affiliated with.  

Analysis of clinical trials databases: Clinical trial registration entries were extracted from the World 

Health Organisation (WHO) ICTRP registry. This database was chosen as it collates entries from several 

trial registries including clinicaltrials.gov, ISRCTN, EU clinical trials register, Pan-African, and many 

other national registries. Searches were carried out for trials registered between 1 January 2005 and 31 

December 2018 and for specific indications (in the ‘title’ and ‘condition’ fields). Data for all search hits 

was extracted and duplicates removed. Early-stage (Phase 0 to II) trials and studies other than 

interventional studies were excluded from the analysis. A full analysis is available in Appendix D. 

•  Primary data collection: Surveys and interviews 

Survey of all PIs and co-investigators: Three surveys were developed to gather information from: 1) PIs 

of open full trial awards; 2) PIs of development awards; and 3) Co-investigators of all awards. The 

surveys were implemented using an online survey tool, SurveyMonkey. Full questionnaires are available 

in Appendix A. 

The survey was sent to contacts contained within the JGHT grants database (24 PIs of open full awards; 

27 PIs of development awards; 556 co-investigators). E-mail addresses where the survey invitation was 

returned as ‘undeliverable’ were updated through online searches. The survey remained open for 30 

days, with non-respondents receiving 2 reminders. 
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Programme of interviews: Two interview programmes were conducted, aimed at 1) all PIs of completed 

full trial awards and 2) other key stakeholders. 

­ Interviews of PIs of completed full trial awards: The objective of this interview programme was 

to gather information for the impact and process evaluations; for the case studies; and to inform 

the wider global health landscape review. PIs of completed full trial awards were approached (28 

projects). As one researcher was PI of two trials, a total of 27 individuals were contacted. In 

addition, six PIs of open full trials were contacted, and interviews conducted; five of these had 

been selected to gather additional in-depth insights from researchers located at institutions in 

LMICs. Similarly, three PIs of JGHT development awards based in LMICs were contacted. Of 

the total of 36 individuals contacted, 29 were consulted (23 closed full trial PIs, 6 open full trial 

PIs, 1 closed development award PI), including three PIs who provided information in writing 

rather than by interview. 

­ Interviews of key opinion leaders: The objective of this interview programme was to gather 

perceptions of the JGHT and its impact, and views of the design and implementation of the 

JGHT funding scheme; to validate case study findings and provide further context; and to inform 

recommendations for enhancing the JGHT’s potential for impact. A total of 19 key opinion 

leaders were interviewed, including international funders (6), review committee members (5), 

and researchers in leading positions such as Heads of joint units (7).  

•  Impact case study development 

JGHT-funded projects that had led to impact on policy, practice, and further research were identified 

from the information gathered in interviews and the survey, and selected for impact case studies. 16 of 

these were developed through extensive desk research. PIs were consulted directly and given the 

opportunity to verify the accuracy of the final case study in all cases but one (the Devries case study is 

based on desk research only). Case study summaries are presented in this report, with the full case 

studies available in a separate document. 

•  Analysis and recommendations 

Evidence gathered from multiple sources and perspectives, was used to triangulate and verify findings, 

and to formulate recommendations. 

  

4 The JGHT Funding Scheme Evaluation Framework 

4.1 Impact logic model 

A logic model provides a structured approach to look at a programme or intervention. It is based on the 

idea that there is a linked chain of logic that shows how the inputs to an intervention (e.g. funders’ 

budget, programme management) and the resulting activities (e.g. research projects, stakeholder 

engagement) are expected to produce immediate outputs (e.g. new evidence, skills and collaborations). 

These in turn are connected to medium-term outcomes (e.g. change in local practices) and longer-term 

outcomes (e.g. change in practices beyond the project site) and eventually the realisation of the 

objectives - the impacts (e.g. improvement in health of target population). Anticipated outputs, 

outcomes, and impacts can be linked to a set of indicators that evidence whether, and to what degree, 

the programme is progressing against its objectives.  

In order to describe the intervention of the JGHT funding scheme, we developed an impact logic model, 

tracing the causal chain of connections between the inputs, activities, outputs, outcomes, and impacts 

to achieve the stated aims. This was informed by a review of the available policy documents setting out 

the rationale for the programme, interviews with representatives from the funders (scoping interviews) 

and an outline of the process through which it was expected to deliver its intended outputs, outcomes 

and impacts. The logic model expands on the elements related to outcomes and impacts of the JGHT 

programme model (Figure 1), and is presented in  Figure 2.
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Figure 2 Programme logic model for the Joint Global Health Trial funding scheme 

 

In italics: outputs/outcomes in research domain; normal: outputs/outcomes in health domain. In peach: potential barriers to uptake and implementation and JGHT elements addressing these. In green: activities 

linking outputs to outcomes and impacts, and JGHT elements supporting these. In red: activity and output specific to JGHT development award scheme 
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The model also sets out a number of spill-over effects that do not directly relate to the objectives of the 

scheme, but support the environment within which the programme takes place and can enhance 

progress towards impact. For example, while capacity building is not an explicit goal of the JGHT, the 

funded activity can be expected to enhance the skills of researchers and trial staff through their 

involvement in the project or directly through training courses, which in turn can benefit future research 

activity. In addition, the model illustrates external factors required to achieve the stated impacts or 

impeding progress (barriers). While these factors are beyond the remit and scope of the programme 

itself, funded activity can be informed by, or targeted at, key external factors to facilitate ‘downstream’ 

effects (i.e. beyond the project outputs).  

It should be noted that the linear nature of a programme logic model is helpful for testing causal links 

and assumptions, but represents a simplification of the actual effects of a programme (e.g. information 

and learning from outputs and outcomes can be expected to feed back into the programme’s activities). 
 

4.2 The JGHT scheme evaluation framework 

The main objective of this review was to determine the outcomes and impacts achieved by JGHT-funded 

activities to date. To guide the review, the study team developed an evaluation framework setting out 

indicators for the outputs (Table 2), outcomes (Table 3) and impacts (Table 4) presented in the logic 

model. Evidence against each of the indicators within the framework was collected, and is presented in 

this report. (Some of the indicators are annotated with comments in square brackets, […], to indicate 

any divergence from the original study plan.) 

Table 2 Evaluation framework - Outputs of JGHT-funded projects 

Outputs - Research domain Indicators 

Successfully completed Phase III/IV trials Number and percentage of completed trials resulting in a definitive answer 
to the research question18; nature of intervention 

Evidence that trial advanced trial methodology*; number of projects using 
novel trial methodologies, by type 

Evidence on interventions that are 
appropriate, acceptable and feasible for 
improving the health of disadvantaged 
populations and suitable for implementation 
in LMICs settings 

Number of trials with a relevant definitive answer and a clear path to 
implementation at conclusion of study, including (where relevant) 
manufacture, access, and implementation  

[the elements in italics were found to require stakeholder engagement and 
utility of data, and are covered in the impact section of the report] 

Dissemination of research results  Number of articles published (primary trial results / other project findings) 

High quality research results Evidence that trials contributed to a shift in the body of evidence and 
influenced research activity*  

[this indicator was addressed by outlining the research landscape for four 
selected diseases] 

Sufficient evidence to design and implement 
full trials (for development awards) 

Number of development awards that have led to successful full trial 
applications (JGHT / other funding) 

New collaborations between researchers in 
the UK and LMICs 

Number of new collaborative partnerships (UK-LMIC / LMIC-LMIC) 

Enhanced research skills in the UK and/or 
LMIC 

[Survey respondents and interviewees were 
asked to indicate the extent to which skills 

Number of researchers involved in JGHT projects (faculty members, 
postdoctoral researchers, postgraduate students, technicians) 

Number of researchers who received trial management (or other) training 
for the JGHT award  

 
 

18 The definition of ‘definitive answer’ used throughout the evaluation framework is: “A conclusive answer to the research 
question the trial was designed to address”. This definition does not extend beyond the trial question itself, i.e. it does not 
require an answer to the question “which is the best intervention to prevent/treat health issue X in target group Y.” 
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had been enhanced, rather than provide 
numbers, to allow sufficient time for 
questions with higher priority] 

Enhanced research infrastructure and tools 
in UK and/or LMIC 

Number and type of research tools developed 

Number and type of new/improved research infrastructure established 

New collaborations between researchers and 
stakeholders relevant for implementation 

Number stakeholders engaged during the trial design phase, by type; level 
and frequency of engagement (descriptive) 

Number of stakeholders engaged during the project phase (by type); level 
and frequency of engagement (descriptive) 

Key decision makers aware of research and 
receptive to findings 

Level of awareness of key decision makers of JGHT project at the end of 
project 

Health benefits for trial participants Number of trial participants that have received health services beyond their 
usual level of care 

*addresses evaluation question set out in the ITT. In italics: Data against this indicator was collected in aggregate form  

Table 3 Evaluation framework - Outcomes of JGHT-funded projects 

Outcomes - Research domain Indicators 

Further research informed by research 
results 

Evidence that research findings have informed further work by the research 
team and/or the wider research community 

Field normalised citation score  

[this score could not be determined as most main trial papers were too 
recent]  

New /strengthened international research 
networks 

Increased number of collaborative partnerships and expansion of relevant 
research communities 

Number of joint proposals and funded projects beyond the JGHT award 

Enhanced research environment 

 

[these indicators were added] 

Number of investigators reporting an increase in the priority of health 
research in their organisation 

Number of investigators reporting an enhancement of research governance 
structures at the participating LMIC institution 

Number of investigators reporting an increase in LMIC researchers’ research 
leadership capabilities 

Number of investigators reporting an increased motivation of health 
professionals at LMIC institutions to become research leaders 

Number of investigators reporting a reduction in cultural or operational 
barriers to health research 

Outcomes - Health domain 

 

Change in policy related to health 
interventions at the trial location(s), and 
beyond the trial location (scale-up) 

Number of trials resulting in a policy change at / beyond the trial location(s); 
number of organisations/countries involved 

Number of citations in local/national/international clinical guidelines 

Nature of policy change (descriptive) 

Change in implementation of effective health 
interventions at the trial location(s), and 
beyond the trial location (scale-up) 

Number of trials resulting in the implementation of new effective health 
interventions at / beyond the trial location(s) 

Nature of the implemented intervention and implementing organisations 

Number of people/patients benefitting from the new intervention 

Level and nature of benefit to the target population (descriptive)  

Number of trials resulting in cost savings for LMIC health system 
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Improved cost-effectiveness of healthcare 
provision, leading to cost savings for LMIC 
health systems 

Nature and level of cost savings (descriptive) 

Key decision makers more receptive to 
research evidence 

Key decision makers feel more informed of the nature and value of research 
evidence, seek evidence from researchers to inform policy making, or 
consider research evidence available when taking policy decisions  

 

Table 4 Evaluation framework - Impacts of JGHT-funded projects 

 Impact Indicators 

Improved population health in LMICs Decreased levels of mortality and morbidity in relevant LMICs, for health 
issues addressed by JGHT awards; increase in associated QALYs 

Improved health equality Availability of interventions addressing the needs of disadvantaged 
population groups 

Improved health equity Improved accessibility to interventions for disadvantaged population groups  

Progress towards health-related SDGs Evidence of progress towards health-related SDGs  

 

5 Evaluation of the JGHT funding scheme 

5.1 Inputs and activities - the JGHT portfolio 

5.1.1 Inputs and activities funded 

A total of 96 awards were made as part of Calls 1 – 7 of the JGHT, representing an investment of 

£138.8m. 63 of these awards were for full trials, with a budget of £133.8m, and 33 were development 

awards, with a budget of £5.06m. 28 full trial awards had closed by the end of May 2019, with 35 

remaining active19. Of development awards, 22 had closed and 11 remained active (Table 5).  

Table 5 Number of JGHT awards (Call 1 - 7), by type and status 

Award status All 
awards 

Full trial 
awards 

Development 
awards 

Active 46 35 11 

Closed 50 28 22 

Total 96 63 33 

Source of data: MRC grants database 

The number of full trial awards ranged from a low of 6 awards in Call 6, to a high of 12 awards in Call 2 

(Figure 3). Since the development awards were established as a separate funding stream in Call 5, the 

number of awards was 10, 7 and 8 (Calls 5, 6 and 7, respectively).   

 
 

19 The data provided included three grants with unclear status: ‘payments suspended’, ‘grant suspended’, ‘terminating’. These 
were classified as ‘closed’ (1) or ‘active’ (2) on the basis of the ‘actual end date’ assigned in the data (i.e. end date before or after 
June 2019). 
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Figure 3 Number of JGHT awards, by call 

 

Source of data: MRC grants database 

The amount of funding per call allocated ranged between a low of £15.8m in Call 7 / £16.8m in Call 3, 

and a high of £22.6m in Call 5 (Figure 4). 

Figure 4 Total amount awarded (in £ million), per call 

 

Source of data: MRC grants database 

The average award size was £2.1m for full trial awards, and £153,500 for development awards. For full 

trial awards, the call with the lowest average award size was Call 2, at approx. £1.8m, and the call with 

the highest average was Call 6, at £3m. The five largest full trial awards amounted to between £4m and 

£5m (two in Call 1, and one each in calls 2, 3 and 6); the smallest were under £1m (Figure 5a). For 

development awards, the lowest average award size was in Call 6, at £129,000, and the highest average 

was in Call 7, at £161,000. 

The size of full trial awards was more evenly distributed in Calls 1-4, with around one quarter of awards 

below £1m, between £1-2m, between £2-3m, and larger than £3m (9, 10, 10 and 8 of 37, respectively) 

(Figure 5b). In Calls 5-7, the largest share of awards was between £2-3m (38%, 9 of 24), following by 

29% (7) between £1-2m, and 28% (6) larger than £3m. This may indicate that researchers are 

‘converging’ on proposing trials with a £2-3m budget, or that the review panel considers this size award 

more competitive.  
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The average size per full trial award was the same for awards held by institutions in high income 

countries (HICs) and ‘joint units’ (HIC-funded programmes or institutes located in LMICs20), at £2.2m, 

and lower for awards held by institutions in LMICs (£1.7m).  

 

Figure 5 
a) Smallest and largest awards (in £ million), for each call 

 

b) Share of awards by size, comparing awards funded in Calls 1-4 with awards funded in Calls 5-7 

 

*Calls 1 and 2 funded one award of under £300,000 each; given that the separate development award scheme had not been 

established, these awards were omitted from these figures. Source of data: MRC grants database 

 

 
 

20 Joint units include: KEMRI Wellcome Trust Research Programme, Kenya; Mahidol Oxford Research Unit, Thailand; Malawi-
Liverpool-Wellcome Trust Clinical Research Programme, Malawi; Mwanza Interventions Trials Unit, Tanzania; MRC Unit The 
Gambia; MRC/UVRI Uganda Research Unit, Uganda; Oxford University Clinical Research Unit, Vietnam. The actual figure for 
applications from these units may be higher, as the names of investigators for unsuccessful applications were not provided. For 
awards, each investigator name was checked against the individual’s institution website to determine were the researcher is 
based (as often only the UK institutions was named, e.g. ‘University of Oxford’ for researchers based at the Oxford University 
Clinical Research Unit in Vietnam). It is however possible that a number of investigators based at joint units in LMICs were 
counted as UK-based, as not all websites contained information on location. 
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5.1.2 Applications and funding requested 

The applications process for full trial awards involves two stages, an outline stage followed by a full 

proposal stage.  

Across all 7 calls, the JGHT received a total of 599 project outlines for full trial awards (an average of 86 

outlines per call) (Figure 6). Of these, 160 were invited to prepare full proposals (26.7%), 144 full 

proposals were submitted, and 63 awards were made. This represents an overall success rate of 10.5% 

from outline to award, and of 43.8% from full proposal to award.  

The development award scheme operates a one-step application process. 115 applications for 

development awards were received for Calls 5-7, at an average of 39 applications per call. Of these, 25 

were successful, representing a success rate of 21.6%. 

Figure 6 Success rates for full trial and development award applications 

 

Source of data: provided by MRC 

 

The average number of outlines per call was 85.6, with the largest number of outlines received in Call 1 

(142), followed by Call 4 (112), and the smallest number of outlines submitted in Call 6 (55). A total of 

£910m was requested, ranging between £102m in Call 2 and £169m in Call 4, at a mean of £130m per 

call. The average award size requested by outlines was relatively steady between Calls 2 and 7, ranging 

between £1.5m (Calls 2 and 4) and £1.9m (Call 6).  

The success rate from outline to award was highest in Call 2 (17.9%), and lowest in Call 1 (7.0%) and Call 

4 (8.9%) (Figure 7). Outlines requesting a total of approx. 2.5 times the available budget are shortlisted; 

the number of invitations to submit full applications is hence under the control of the funders, and 

ranged between 40% and 50% across the seven calls.  

The average number of development award applications for Calls 5-7 was 38.7, with success rates 

between 17.9% in Call 6 and 27.8% in Call 521 (Figure 7). Since the introduction of the Development 

award scheme, the amount of funding requested under this strand has steadily increased, from £4.4m 

in Call 5, to £5.3m in Call 6 and £6.8m in Call 7. 

 
 

21 For Calls 3 and 4, a separate Development Award scheme had not yet been established, and all applications followed the same 
application process. At the decision meetings of these calls, it was determined that while some of the full trial applications were 
of high quality, they were not yet ready for a full trial award. These applications were provided with 'development award' 
funding (8 awards in total), at an apparent ‘success rate’ of 100%, and are hence not included in Figure 7. 
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Figure 7 Success rates (Calls 1-7) 

 

Source of data: MRC grants database 

 

Two full trial proposals that had been rejected at the second stage of the application process went on to 

successfully apply for a JGHT development award to gather additional evidence.22, 23  

5.1.3 Applications and awards, by lead PI affiliation (HIC, LMIC or joint unit) 

More than half (57.6%) of all full trial award applications (second stage24) were led by PIs affiliated with 

institutions in high income countries (HICs), compared to 27.1% of applications led by PIs from 

institutions in LMICs and 13.9% from joint units (Table 6). Applications led by PIs at institutions in 

HICs accounted for the largest share of applications across all calls; the share of applications led by PIs 

at LMIC institutions (excluding joint units) was highest in Call 4 (41.7%), and lowest in Call 7 (15.8%). 

Applications led by PIs affiliated with joint units had the highest success rate, at 75%, securing 15 of 63 

awards across Calls 1-7. This was followed by PIs from HIC institutions, with a success rate of 48.2%, 

leading 64% of awards. Applications led by PIs from LMIC institutions had an overall success rate of 

20.5% (securing 8 awards); however, none of the applications in Calls 6 and 7 were successful (Figure 

8).  

The total share of full trial awards led by PIs at HIC institutions was 63.5% (40), 23.8% for PIs at joint 

units (15) and 12.7% for PIs at LMIC institutions (8). 

Table 6 Full trial award applications (second stage) and success rates, by location of lead PI 

Led by PIs affiliated with 
institutions in: 

Share of 
applications  

(n=144 applications) 

Success rate Share of awards 

(n=63 awards) 

HIC 57.6% (83) 48.2% 63.5% (40) 

LMIC 27.1% (39) 20.5% 12.7% (8) 

Joint unit 13.9% (20) 75% 23.8% (15) 

In parentheses: number of awards; Source of data: MRC grants database 

 
 

22 Data excerpt provided by MRC; a third PI whose full trial application to Call 7 was rejected secured a development award in 
Call 9 (i.e. outside the scope of this review). 

23 As information on rejected full trial outlines (stage 1) was not available, the MRC database data does not contain information 
on the overall number of rejected full trial proposals at outline stage that then went on to apply for a development award. 

24 This information was not available for outline awards. 
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Figure 8 Success rate for full trial award applications (second stage), by location of lead PI and call 

 

Source of data: MRC grants database 

For development awards, 50.4% of applications were led by PIs affiliated with institutions based in 

LMICs, 46.1% in HICs and only 2.6% at joint units (Table 7)25. Lead PIs affiliated with joint units again 

achieved the highest success rate, with 2 of 3 applications funded (66.7%). 26.4% of applications led by 

from PIs from institutions in HICs were successful, compared to 15.5% of applications from PIs at 

institutions in LMICs. 

Across all three calls, applications led by PIs at HIC institutions had a higher success rate than 

applications led by PIs from LMIC institutions, ranging between 37.5% and 22.2%, compared to 22.2% 

and 14.3% for LMICs (Figure 9). PIs from joint units submitted only one application per call, and secured 

one development award each in Calls 7 and 8.  

Including awards made in Calls 3 and 4, the total share of development awards led by PIs at HIC 

institutions was 54.4% (18 of 33), 36.4% for PIs in LMICs (12) and 9.1% for PIs from joint units (3) 

(Table 7). 

Table 7 Development award applications and success rates, by location of lead PI 

Led by PIs affiliated with 
institutions in: 

Share of 
applications 

(calls 5-7, n=115 
applications) 

Success rate 

(calls 5-7, 25 awards 
made) 

Share of awards 

(calls 3-7, n=33 awards) 

HIC 46.1% (53) 26.4% (14) 54.4% (18) 

LMIC 50.4% (58) 15.5% (9) 36.4% (12) 

Joint unit 2.6% (3) 66.7% (2) 9.1% (3) 

In parentheses: number of awards; Source of data: MRC grants database 

 
 

25 This excludes awards made in Calls 3 and 4, before the launch of the development award scheme.  

40%

56% 56%

50%
55% 40%

42%

25%

14%
20%

30%
25%

0% 0%

100%
100%

50%

67%

60%
67%

100%

0%

20%

40%

60%

80%

100%

Call 1 Call 2 Call 3 Call 4 Call 5 Call 6 Call 7

HIC LMIC Joint unit



 

 

 19 

Figure 9 Success rate of development award applications, by location of lead PI and call 

 

Source of data: MRC grants database 

 

5.1.4  Applications and awards, by continent 

The largest share of full trial award applications (second stage) was led by PIs affiliated with institutions 

located in Europe (46.9%), followed by Africa (25.0%) and Asia (15.3%) (Table 8). PIs at institutions 

located in Europe also led the largest share of full trial awards (60.3%), with a success rate of 46.9% 

from full proposal to award. Lead PIs at institutions in Africa secured 28.6% of awards (most of whom 

were affiliated with joint units), with a success rate of 50% from full proposal to award, while 

applications led by PIs at institutions in Asia had a lower success rate of 22.7%. 

The largest share of development award applications (calls 5-7) were also led by PIs affiliated with 

institutions in Europe (44.3%) (Table 8). 27% of applications were led by PIs in Asia and 21.7% in Africa. 

Success rates were highest for lead PIs in Europe (27.5%), with success rates for applications led by PIs 

in Asia at 19.4% and in Africa at 16.0%. 

Table 8 Applications and success rates, by continent of lead PI 

Full trial awards, location 
of lead PI 

Share of applications 

(n=144) 

Success rate Share of full trial awards 

(n=63) 

Europe 56.3% (81) 46.9% 60.3% (38) 

Africa 25.0% (36) 50.0% 28.6% (18) 

Asia 15.3% (22) 22.7% 7.9% (5) 

    

Development awards, 
location of lead PI 

Share of applications  

(calls 5-7, n=115) 

Success rate  

(calls 5-7) 

Share of full trial awards 
(calls 3-7, n=33) 

Europe 44.3% (51) 27.5% 51.5% (14) 

Asia 27.0% (31) 19.4% 27.3% (6) 

Africa 21.7% (25) 16.0% 15.2% (4) 

South America 3.5% (4) 25.0% 6.1% (1) 

In parentheses: number of awards; Source of data: MRC grants database 
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5.1.5 Applications and awards, by country 

Applications were received from lead PIs affiliated with institutions located in 32 countries, in 27 LMICs 

and five HICs26. 

PIs from research organisations in 21 countries applied for full trial awards (full proposal stage). More 

than half of these applications (55.6%) were submitted by PIs at institutions in the UK (Table 9). The 

highest share of applications from LMIC PIs originated in South Africa and The Gambia (7.6% each), 

latter reflecting the location of the MRC Gambia unit, followed by India (4.9%) and Bangladesh (4.2%). 

Only one application was led by a PI at an institution in South America. 

Lead PIs at institutions in 15 countries were awarded a full trial award, with PIs in the UK receiving the 

largest number (37 58.7% of all full trial awards), followed by PIs in countries in sub-Saharan Africa: 

The Gambia (7 awards), Kenya (4 awards) and South Africa (3 awards)27 (Figure 10). Lead PIs in India 

and Bangladesh did not secure any full trial awards. Of countries with 3 or more awards, applications 

from lead institutions Kenya had the highest success rate, of 100% (all 4 full applications funded), 

followed by The Gambia (64%), the UK (46%), and South Africa (27%).  

Lead PIs from research organisations in 23 countries applied for development awards. In Calls 5-7, 

44.3% of lead PIs were from institutions located in the UK (51 of 115), 17.4% in India (20), 5.2% from 

South Africa (6), and 4.3% from Nigeria (5) (Table 9). Only three PIs leading applications were from 

South/Central America (2 from Peru, one from Mexico) (Calls 3-7). 

Across Calls 3-7, development award applications led by PIs at institutions in 10 countries were 

successful, with PIs in the UK holding the largest share (17 of 33 awards, or 51.5%), followed by PIs in 

India (4 awards, 12.1%). Lead PIs in South Africa, Kenya, China and Peru held two grants each (6.1%). 

For Calls 5-7 (i.e. when a separate development award scheme was in place), applications led by 

institutions in the UK had a success rate of 27.5%. Applications led by institutions in India had the lowest 

success rate, at 15.0%, of ‘funded countries’. Lead PIs at South African institutions submitted 6 

applications, of which 2 were funded (33.3% success rate); PIs in China and Kenya achieved a success 

rate of 100% (2 awards each)28.  

Table 9 Applications and success rates, per country of lead institution 

Country of 
lead 
institution 

Full trial 
application 

(stage 2) 

(n=144) 

Full trial 
awards 

(n=63) 

Success 
rate 

 Country of 
lead 
institution 

Develop-
ment award 
application 

(n=115) 

Develop-
ment 

awards 

(n=25) 

Success 
rate 

UK 80 37 46.3%  UK 51 14 27.5% 

The Gambia 11 7 63.6%  India 20 3 15.0% 

South Africa 11 3 27.3%  South Africa 6 2 33.3% 

India 7 0 0.0%  Nigeria 5 0 0.0% 

Bangladesh 6 0 0.0%  Kenya 4 2 50.0% 

Kenya 4 4 100.0%  Bangladesh, 
Brazil, 
Tanzania 

3 0 0.0% 

Pakistan, 
Uganda 

3 1 33.3%  China 2 2 100.0% 

In parentheses: number of awards; Source of data: MRC grants database 

 
 

26 LMIC: Argentina, Armenia, Bangladesh, Brazil, China, Ethiopia, Georgia, Ghana, India, Kenya, Malawi, Mexico, Nigeria, 
Pakistan, Papua New Guinea, Peru, Philippines, Senegal, Somaliland, South Africa, Sri Lanka, Tanzania, Uganda, Vietnam; 
HIC: UK (and ‘UK unit’ in LMIC), Australia, Canada, Singapore, Switzerland 

27 All awards in The Gambia and Kenya were to the MRC unit and the KEMRI-Wellcome Trust Research Programme. 

28 Both awards in Kenya were to the KEMRI-Wellcome Trust Research Programme. 
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Figure 10 Location of lead institutions of JGHT awards (n=96) 

 

 Source of data: MRC grants database. The size of the dot corresponds to the number of PIs associated. 

5.1.6 Applications and awards, by institution 

PIs affiliated with a total of 42 institutions led JGHT awards.  

PIs at 60 institutions applied for full trial awards (27 in HICs, 26 in LMICs, 6 joint units, and 1 global 

organisation). Applications led by PIs at 30 institutions were successful (18 in HICs, 7 in LMICs, and 5 

joint units).  

The largest number of full trial awards were led by PIs based at the London School of Hygiene and 

Tropical Medicine (LSHTM), with 12 awards (19%)29 (Table 10). PIs at the MRC Unit in The Gambia 

secured seven awards (11.1%), and PIs at the Liverpool School of Tropical Medicine led five awards 

(7.9%). PIs at LSHTM also led the largest number of applications (28)30, with a success rate of 42.9%.  

PIs from LMIC institutions securing full trial awards were at the University of Cape town (2 awards), 

and Makerere University, Uganda; the University of Ibadan, Nigeria; Stellenbosch University; South 

Africa; the Papua New Guinea Institute of Medical Research; The Aga Khan University, Pakistan; and 

the University Cheikh Anta Diop de Dakar, Senegal (1 award each).  

The largest number of applications led by PIs from LMIC institutions were affiliated with the ICDDRB 

in Bangladesh and Stellenbosch University (4 applications each), followed by the University of Cape 

Town and The Aga Khan University, Pakistan (3 applications each). 

 
 

29 This excludes awards made to LSHTM-associated  

30 However, as noted above: Names of PIs for unsuccessful applications were not available, the primary location could not be 
verified. PIs based at joint units in LMICs are often listed under the associated UK university; the number of applications 
reported per UK institution here may hence be higher than the actual number, and the success rate lower than the actual 
success rate. 
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Table 10 Full trial award applications and awards, by lead institution 

Lead institution Number of full 
trial awards 

Share of full trial 
awards 

(n=63) 

Number of 
applications 

Success 
rate 

London School of Hygiene and Trop Med 12 19.0% 28 42.9% 

MRC Unit, The Gambia 7 11.1% 11 63.6% 

Liverpool School of Trop Med 5 7.9% 10 50.0% 

University College London 4 6.3% 6 66.7% 

KEMRI/Wellcome Trust Research 
Programme, Kenya 

4 6.3% 4 100.0% 

University of Oxford 3 4.8% 9 33.3% 

University of Cape Town 

OUCRU Vietnam 

The University of Manchester 

University of Liverpool 

2 3.2% 3 66.6% 

Source of data: MRC grants database 

 

Lead PIs at 79 institutions applied for development awards in Calls 5-7 (26 institutions in HICs, 50 in 

LMICs, 2 joint units), and 24 institutions led development awards in Calls 3-7 (12 in HICs, 10 in LMICs, 

and 2 joint units). 

The largest number of development awards was led by PIs based at LSHTM, with 3 awards (9.1%, calls 

3-7), and a 18.2% success rate (2 awards of 11 applications made in calls 5-7) (Table 11). All other 

institutions led one or two awards only. 

Table 11 Development award applications and awards, by lead institution 

Lead institution Number of 
development 
awards 

(calls 3-7) 

Share of 
development 
awards 

(calls 3-7) 

(n=33) 

Number of 
applications 

(calls 5-7) 

Success rate 

(calls 5-7), 25 
awards made 

London School of Hygiene and Trop 
Med 

3 9.1% 11 18.2% 

Liverpool School of Trop Med 2 6.1% 3 66.7% 

Peruvian University Cayetano 
Heredia 

2 6.1% 1 100.0% 

Sangath, India 2 6.1% 3 66.7% 

University of Birmingham 2 6.1% 3 66.7% 

KEMRI/Wellcome Programme, 
Kenya 

2 6.1% 2 100.0% 

Source of data: MRC grants database 
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5.1.7 Trial locations 

The 63 full trials were implemented at trial sites located in 47 countries31 (indicated by their clinical 

trials database registrations32). One third of trials involved sites in more than one country (32%, 20 of 

63), with 13% (8) involving sites on more than one continent33. The majority of trials included trial sites 

in Africa (74.6%, 46 trials). Fewer trials included sites in Asia (30%, 19 trials) and Central/South 

America (7.9%, 5 trials) (Figure 11). 

Sub-Saharan countries hosted sites for the largest number of trials, headed by Uganda (14), Kenya (11) 

and South Africa (9). Countries hosted trials across a range of conditions. Further information on trials 

addressing malaria, tuberculosis, cryptococcal meningitis and podoconiosis is available in the relevant 

research landscapes (see Appendix G).  

Figure 11 Locations of trial sites (n=63) 

Source of data: Clinical trial databases: ISRCTN, ICTRP and clinicaltrials.gov. Two trials received co-funding to conduct parallel 
trials involving sites in HICs and LMICs (MR/M009211/1 and MR/N006127/1); HIC sites are not included in the map.  

Including both, full trial and development awards, 41 countries were cited as trial locations within the 

‘Case for Support’ documents (n=9334). The original project plans saw Uganda hosting the largest 

number of projects (19), followed by India (16), Kenya and South Africa (12 each) and Malawi (10)35. The 

largest number of studies plans involved sites on the African continent (62; 69%), followed by sites in 

Asia (37 studies; 39%). 29% of awards planned to involve sites in more than one country (27 of 94). This 

proportion was higher for full trial awards (35%, 22 trials) than for development awards (16%, 5 awards), 

as would be expected given the scope and size of full trials. 10 studies (11%) intended to involve sites 

located on more than one continent.  

 
 

31 Two trials (MR/M009211/1 and MR/N006127/1) included sites in HICs funded through alternative sources. These sites were 
excluded from this analysis. 

32 http://www.isrctn.com; http://apps.who.int/trialsearch/; https://clinicaltrials.gov   

33 Some projects received co-funding to conduct parallel trials in HIC and LMIC countries. For this reason, the registration of 
these trials listed HIC locations as trial sites, but these were not funded by the JGHT. 

34 Case for Support (CfS) documents were available for 62 of 63 full trial awards, and 32 of 33 development awards. One award 
(MR/M009211/1) indicated only ‘worldwide’ in the CfS, and is hence not included in this analysis. It should be noted that the 
CfS set out initial project plans and were subject to change as the project is implemented. 

35 Studies with sites in multiple countries are counted multiple times 

http://www.isrctn.com/
http://apps.who.int/trialsearch/
https://clinicaltrials.gov/
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5.1.8 Trial settings 

The largest share of full trials were set in the community (35%, 22 of 63), followed by hospitals (33%, 

21) and in the home (10%, 6) (Figure 12).  

Figure 12 Trial settings of full trials (n=63) 

 

Source of data: Clinical trial databases - registration data 

5.1.9 PIs and co-investigators 

In total, 647 individuals (PIs and co-investigators of the JGHT, Calls 1 - 7) were listed in the MRC grant 

database, affiliated with a total of 212 organisations36. 88 individuals were in the role of PI in at least 

one JGHT award, with 9 individuals PIs of more than one award. 

Half of the 212 organisations are located in LMICs (49.1%, 104), 41% (87) are located in HICs, and 5.7% 

(12) are joint units37 (Figure 13). The UK hosted the largest share of institutions (21.1%, 45), followed by 

the USA (7.1%, 15), South Africa (6.6%, 14), Uganda (5.2%, 11) and India (4.7%, 10). Just under 30% of 

organisations were located in Africa and Europe each, 22.2% in Asia and 9.0% in North America. Across 

the African continent, countries in East and far West Africa are strongly represented.  

Individuals at the London School of Hygiene and Tropical Medicine were involved in more awards than 

any other organisation (41.7%, 40 awards). This was followed by the Liverpool School of Tropical 

Medicine and University College London (14.6% each), and KEMRI Wellcome Trust Research 

Programme in Kenya (10.4%).  The LMIC organisations involved in the largest number of awards were 

The Aga Kahn University, Pakistan, and the University of Malawi, Malawi, each involved in 6 awards 

(6.3%). Organisations located in high income countries other than the UK were John Hopkins 

University, USA (involved in 6 awards) and the Institute of Tropical Medicine Antwerp, Belgium (5 

awards). 

 
 

36 Contact details for PIs and co-investigators of JGHT awards (from the MRC’s grant database) were analysed as an indication 
of affiliation and geographical location of the individuals involved in delivering JGHT projects. It should be noted that: 

• The level of contacts available is likely to differ between awards, with some providing information on all researchers at all 
sites, whereas others only list the main contributors 

• Contact details reflect the planned study team at the start of the award, and are not updated over the course of the project. 
Any changes to the team composition after the start of the award are hence not reflected. 

• The team composition may have changed from the original study plan set out in the CfS: 22% of PIs of full trial and 
development awards indicated that the study team had changed compared to the CfS (9 of 40). 

37 Botswana Harvard AIDS Initiative Partner, CDC Botswana – BOTUSA, Eijkman Oxford Clinical Research Unit, Epicentre 
Mbarara Research Base, KEMRI CDC, KEMRI Wellcome Trust Research Programme, Mahidol Oxford Research Unit, Malawi-
Liverpool-Wellcome Trust Clinical Research Programme, Mwanza Interventions Trials Unit Tanzania, MRC Unit The Gambia, 
MRC Uganda, Oxford University Clinical Research Unit Vietnam 
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Figure 13 Locations of institutions of PIs (blue) and co-investigators (red) 

 

Source of data: MRC grants database. The size of the dot corresponds to the number of PIs associated. 

An analysis of author affiliation, limited to publications of the main trial findings38, of 22 closed full trial 

awards39 showed a similar distribution. Investigators from a total of 106 institutes were named as co-

authors. Over half of the institutions were located in LMICs (53.8%, 57), 34% were located in HICs (36) 

and 11.3% are joint units (12)40 (Figure 14). This indicates that the contribution of investigators at the 

(many) LMIC trial sites is indeed being recognised.  

The largest number of institutes were located in the UK (16%, 17), followed by Viet Nam (10.4%, 11), 

Kenya (7.5%, 8) and the USA (7.5%, 8). A third of the institutes were located in Africa (34.9%), 29% in 

Asia, 23.6% in Europe, 9.4% in North America and 2.8% in Oceania.  

The London School of Hygiene and Tropical Medicine was listed as an author affiliation on the greatest 

number of publications (36.4%, 8 publications). This was followed by the University of Oxford (27.3%, 

6 publications) and Malawi-Liverpool-Wellcome Trust Clinical Research Programme, Liverpool School 

of Tropical Medicine and KEMRI Wellcome Trust Research Programme (22.7%, 5 publications each). 

The LMIC organisation listed as an affiliation on the largest number of publications was Makerere 

University, Uganda (3 publications). Other HIC institutes listed were Radboud University Medical 

Centre, Netherlands, Menzies School of Health Research and Charles Darwin University, Australia and 

University of California, San Francisco (listed on two publications each).  

 
 

38 i.e. a peer-reviewed publication reporting on the primary outcome(s) of a trial 

39 Publications of main trial findings from a further two awards could not be included as one (very recent) publication had not 
yet been indexed in Scopus (MR/M009211/1) and co-author indexing was not available for the other (G1100570). 

40 Eijkman Institute for Molecular Biology, KEMRI, Malawi Epidemiology and Intervention Research Unit, Malawi-Liverpool-
Wellcome Trust Clinical Research Programme, Medical Research Council Unit Gambia, Dignitas International Malawi, 
Infectious Diseases Research Collaboration Uganda, Joint Clinical Research Centre Uganda, MRC UVRI Uganda Research Unit 
on AIDS, Mwanza Medical Research Centre, Oxford University Clinical Research Units Viet Nam, Mahidol-Oxford Tropical 
Medicine Research Unit 
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Figure 14 Locations of institutions of PIs (blue) and co-authors (yellow) of main trial finding publications 

 

Source of data: Author and co-author affiliations for 22 publications. Red lines connect publication authors and co-authors. 

 

•  PI gender balance 

The overall gender balance of the 96 JGHT-funded awards was 67% male to 33% female (63 and 33 of 

96, respectively). The balance for full trial awards, with 37% of female-led trials (23 of 63) was similar 

to that of development awards, with 30% of female-led projects (10 of 33). 

Gender balance varied significantly from call to call. The largest share of female-led awards occurred in 

Call 3 for full trials (71%, 5 of 7), and in Call 7 for development awards (50%, 4 of 8) (Figure 15). The 

smallest shares were in Call 6 for full trial awards (17%, 1 of 6) and Call 5 for development awards (10%, 

1 of 10). The share of female-led full trials was relatively low in Calls 6 and 7, but increased again in Call 

841 (43%, 3 of 7).  

Figure 15 Gender of PI of JGHT awards: share of female PIs per call 

 

Source of data: MRC grants database, desk research 

The share of female PIs was higher for institutions located in HICs (41%, 25 of 61 awards) than for 

institutions in LMICs (26%, 5 of 19). Only 19% of awards to joint units were led by a female PI (3 of 16). 

There were also differences between disease areas: While 43% of awards related to TB and HIV were led 

by female researchers (6 of 14), this was the case for only 19% of awards addressing malaria (3 of 16).  

 
 

41 i.e. after the time period covered by this review 
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5.1.10 Health areas addressed 

Across all full trial and development awards, the largest share of awards was in the area of 'Infection', at 

44.4% (Figure 16), which was addressed in 48 awards42. This was followed by 'Reproductive Health and 

Childbirth' (15.3%) in 21 awards, 'Mental Health' (9.0%; addressed in 9 awards) and 'Cardiovascular' 

(8.9%; addressed in 13 awards).  

Figure 16 Share of HRCS classification43 (all awards) 

 

Source of data: MRC grants database. HRCS health codes 

 

The relative shares of health area addressed varied from call to call: The share of 'Infection' awards was 

highest in Call 1, at 70%, but fell to around 30% in Calls 5 and 7 (Figure 17). The area 'Mental Health' 

increased its share, from no awards in Calls 3 and 4, to 36% in Call 7. 'Reproductive Health and 

Childbirth' and 'Cardiovascular' remained relatively steady.  

Figure 17 Share of awards by health area addressed, per call (all awards) 

 

Source of data: MRC grants database. HRCS health codes 

 
 

42 Health Research Classification System (HRCS) Health codes; see https://hrcsonline.net  

43 For the ‘JGHT lifetime’ analysis, all shares of HRCS codes were added up per code, and expressed as the percentage of all 
codes added for Calls 1-7. For the analysis of individual calls, all shares of HRCS code were added up per code, and expressed 
as the percentage of all codes for the call in question.  
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For full trial awards, the overall share of awards addressing 'Infection' was even higher, at 61%, and 

remained between 42% (Call 7) and 79% (Call 6). All other areas remained at 25% or below, except 

‘Mental Health’ in Call 7, at 33%. The health area 'Infection' also received the largest amount of funding 

for full trial awards over Calls 1-7 accounting for £91.2m (70.6%)44 (Figure 18). This was followed by 

'Reproductive Health and Childbirth' (£11.9m), 'Cardiovascular' (£8.2m), 'Mental Health' (£5.8m), and 

‘Injuries and Accidents’ (£2.8m). All other areas accounted for 2% of the budget or less. 

Figure 18 Funding allocated per health area (HRCS code) 

 

Source of data: MRC grants database. HRCS health codes. ‘Other’ includes Cancer, Generic Health Relevance, Other, 

Respiratory, Inflammatory and Immune System, Oral and Gastrointestinal, and Metabolic and Endocrine 

 

For development awards (Calls 3-7), the share of projects addressing 'Infection' was much lower, at only 

11%. 'Reproductive Health and Childbirth' accounted for the highest share, at 21%, followed by 'Mental 

Health', 'Cardiovascular', 'Infection', and 'Oral and Gastrointestinal' at 9%-13%. There was no clear trend 

in health area coverage over time.  

Compared to full trial awards, development awards covered a broader range of health areas, with an 

average of 8 HRCS codes per call for Calls 5 – 7. This compares to an average of 4.4 health codes covered 

for Calls 1-7, and an average of 4.7 codes for Calls 5-7, for full trial awards (Figure 19). 

Figure 19 Number of HRCS health codes addressed, per call 

 

Source of data: MRC grants database. HRCS health codes 

 
 

44 Methodology: Funding was allocated by share of HRCS Health code share, i.e. if an award was assigned to two codes, the 
award budget was split equally between the two research areas. Award MR/R006121/1, £2.7m, is not coded, and was hence not 
included in this analysis. 
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The Case for Support documents, and registration data in clinical trials databases, provided information 

on the specific diseases/issues addressed by the proposed research, and the types of intervention tested. 

A quarter of all full trial awards were related to malaria (25.4%, 16), mostly concerned with disease 

transmission (Figure 20). 14.3% of trials addressed aspects of TB. As these awards were on average 

larger than all other trials, at £3.1m, funding dedicated to addressing TB accounted for around 20% of 

the total full trial award budget (Figure 21). Other indications addressed by several full trial awards 

include respiratory disease and HIV-related fungal infections.  

Figure 20 Full trial awards, by issue addressed  

 

Source of data: Cases for support. Data labels indicate number of awards and total funding allocated. HIV-related fungal 

infections: Cryptococcal meningitis and talaromycosis; Sexual and reproductive health includes Human Papilloma Virus. 

Figure 21 Share of total full trial award funding, by issue addressed 

 

Source of data: Cases for support and MRC grants database. Data labels indicate average award size. 
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The largest number of development awards addressed issues related to nutrition (5 of 33; 15.2%), 

receiving funding of £689,000, followed by interventions addressing cardiovascular disease, diabetes, 

and tobacco use (3 awards each; 9.1%) (Figure 22).  

Figure 22 Development awards, by issue addressed 

 

Source of data: Cases for support and MRC grants database. Data labels indicate number of awards. Nutrition includes both 

prevention of malnutrition and of obesity. 

5.1.11 Type of research conducted 

Over the lifetime of the JGHT (Calls 1–7), the largest share of research fell into the broad area of 

'Treatment evaluation' (46.0%), followed by 'Prevention' (34.3%), 'Health and social care services' 

(9.6%) and 'Management of diseases' (7.4%) (Figure 23). Shares for full trial awards and development 

awards were broadly similar, with a stronger emphasis on 'Treatment evaluation' in full trial awards 

(49.6% of full trial awards vs. 39.1% of development awards), and a stronger emphasis on 'Prevention' 

in development awards (43.8% of development awards vs. 29.4% of full trial awards). While relative 

shares of research activity differed across the seven calls, no clear trends were discernible. 

Figure 23 Share of research area (HRCS research classification codes, all awards) 

 

Source of data: MRC grants database. HRCS research classification codes 
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More specifically, the largest share of research fell into the class 'Pharmaceuticals' (32.2%)45. This was 

followed by 'Primary preventions interventions to modify behaviours or promote well-being' (16.6%), 

'Interventions to alter physical and biological environmental risks' (9.4%) and ‘Psychological and 

behavioural' (8.5%).  

The relative shares differed between the full trial award and the development award portfolio: While full 

trial awards fell predominantly into the 'Pharmaceuticals' research class (42.3%), the share was much 

lower for development award portfolio (12.5%) (Figure 24). Conversely, one third of development 

awards addressed the research class 'Primary preventions interventions to modify behaviours or 

promote well-being' (33.9%), with only 7.7% of full trial awards in this area. Vaccines were part of the 

full trial award portfolio (8.1%) but not the development award portfolio, while 'Psychological and 

behavioural' research took a larger share of development awards (14.1%) compared to full trial awards 

(5.6%). 

Figure 24 Share of HRCS research classification, all calls 

 

Source of data: MRC grants database. HRCS research classification codes 

 

The share of research class per call varied considerably (Figure 25). The research class 'Interventions to 

alter physical and biological environmental risks' was represented in Calls 1 - 4, but accounted for only 

a small share in Calls 5-7. On the other hand, 'Psychological and behavioural' received no funding in 

Calls 1-4, a very small share in Call 5, and substantial shares in Calls 6 and 7 (34.6% and 21.4%, 

respectively).  
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Figure 25 Share of HRCS research classification, per call 

 

In parentheses: number of awards; Source of data: MRC grants database. HRCS research classification codes 

 

•  Project team expertise 
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experts in socials science and in health policy. Social science was the only expertise represented in a 
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Figure 26 Expertise included in the project (full trials: n=21; development awards: n=20) 

 

Source of data: Survey of PIs of full trials (active) and development awards (all) 

 

5.2 Stakeholder engagement 

Stakeholders are an important factor in the success of a project. By communicating and consulting with 

stakeholders, researchers can:  

•  tailor the study to fully address local conditions, needs, and cultural preferences 

•  generate buy-in to enable the project to progress smoothly and minimise opposition (e.g. participant 

recruitment) 

•  raise awareness and understanding of the intervention and its potential for implementation (e.g. 

among policy makers and healthcare providers) 

Engagement can occur in the design and during the implementation of the JGHT-funded activity, 

and/or through dissemination activities following the funded project. While all trials require approval 

from the national authorities, e.g. obligatory engagement on trial plan and conduct, a different set of 

relationships and engagement activities are likely to be required to influence national health policy.  

5.2.1 Level of stakeholder engagement 

PIs reported they had engaged with a range of stakeholder groups during the design and implementation 

phases of their projects. 

In the design phase, most PIs of active full trials and development awards reported that they had 

engaged with LMIC health care professionals (71%)46, followed by implementing organisations/NGOs 

(59%). Fewer PIs pointed to engagement with policy makers from international agencies (32%) and 

community organisations (29%) (Figure 27). Approximately one quarter of projects included experts in 

knowledge brokerage, such as stakeholder engagement and network building, which would have 

supported wider engagement. Stakeholder engagement activity during the project was broadly 

 
 

46 It should be noted that not all trials involve interventions relevant for health care professionals (e.g. toolkits for violence 
prevention in schools). In addition, some teams include local clinicians and health care providers who feed directly into the 
study design (limiting the need for external consultation on study design). 
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consistent with engagement activity in the design phase, with an additional 5-15% of projects engaging 

with all stakeholder groups except LMIC healthcare providers.  

While engagement with policy makers was reported for 87% of full trials (41 of 4747), six PIs of full trials 

(5 of 25 active, 1 of 22 closed trials) indicated that they had not engaged with policy makers during the 

design or implementation phases of the study or after the conclusion of the study48, and only one of these 

had engaged with implementing organisations/NGOs. 20% of development award PIs (4 of 20) 

indicated that they had not engaged with policy makers during the design phase of the project; however; 

all had done so during the implementation phase. 

Figure 27 Stakeholder engagement by JGHT-funded research projects (n=41) 

Source of data: Surveys and interviews with PIs of development awards and active full trials. * Other includes engagement with 

scientific and technical experts (1), policy makers from state government (1) and details of how research was disseminated (2) 

All PIs indicated that they had engaged with stakeholders via a direct approach (Figure 28). Other 

common engagement modes were seminars (54%) and workshops (51%).  

Figure 28 Method of stakeholder engagement (n=37) 

 
Source of data: Survey of PIs of full trials (active) and development awards (all) *Other includes participant groups, 

teleconferences and visits to trial sites.  
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on the earlier trial). In one case, the shortened interview did not cover this topic. 

48 It is possible that due to prior work, (some of) these teams are already embedded within the relevant policy arena, or have 
included policy makers within the study team; this information is not conveyed in the survey responses. 
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In interviews, PIs provided further detail on stakeholder engagement activity, the rationale for 

engagement, and engagement modes employed49.  

5.2.2 Engagement with policy stakeholders 

Of 28 PIs interviewed, eight PIs reported engagement with international policy organisations, foremost 

WHO (global offices in Geneva and country offices), with two PIs directly involved as members of WHO 

guideline committees. Two PIs explained that many countries base their national programmes on WHO 

recommendations, which warrants that “first, in terms of policy impact we need to [target] the 

international level. That can then trickle down to local national level”. A smaller number of PIs talked 

about engagement with the implementation funders, such as The Global Fund, UNICEF, BMGF, and 

The President’s Malaria Initiative. For example, one trial included representatives from The Global Fund 

and The President’s Malaria Initiative on the trial steering committee (see Case study 7). 

Nearly two thirds of PIs (61%, 17 of 28) stated that they had engaged with government in countries where 

trial sites were located - predominantly national ministries of health, but also provincial/county 

government offices. Several PIs had embedded their trials within national public health programmes, 

e.g. mass drug administration campaigns (see Case study 9) and national malaria control programmes 

(see Case study 7); others kept relevant policy makers informed in regular targeted meetings (see case 

Davey) or by setting up dedicated policy liaison groups (see Case study 11 and Case study 13). One PI 

created an international advisory group headed by a high-profile individual, as well as national advisory 

committees in each country, with the aim of enabling scale up across countries after the conclusion of 

the trial. In five cases, PIs or study team members were members of government committees or 

government employees. One PI explained that the study team had been selected specifically to include 

collaborators who served on national advisory committees in the trial countries. Where this was not 

possible, very high-profile senior investigators were approached. PIs from the MRC-LSHTM unit in The 

Gambia pointed out the institute’s strong relationship with the Ministry of Health, based on a 70-year 

history of conducting research in the country. This includes frequent exchange with the national health 

programme managers and regular updates to the Minister for Health.  

In general, PIs considered engagement with policy makers important, making national decision makers 

aware of the research while it was being implemented, rather than ‘surprising’ (and possibly 

embarrassing) them with the publication of trial findings after the conclusion of the study. However, 

one PI highlighted that engagement with national public health programmes can also be difficult and 

potentially counter-productive: Local officers can “sometimes be incredibly conservative, and instead of 

facilitating your work, they can put blocks in your way”. A co-investigator, commenting on issues 

encountered during a trial, pointed out that full integration with government health programmes not 

only paves the way for policy change, but also increases communities’ buy-in: “In hindsight, I would 

have better engaged with the Ministry of Health, not only to secure their buy-in (which we did secure), 

but also their active involvement in the trial implementation. This would ensure that the community 

views [the research] as part of government interventions rather than a parallel programme. We would 

also look at integration with ongoing programmes.”. 

Two PIs specifically stated that they had not engaged with policy makers in the design, implementation, 

or post-trial phases. One of these PI explained that the question the trial addressed would not have been 

of interest to policy makers, and that the choice to not engage had hence been appropriate. The other PI 

had not engaged with WHO and national policy institutions during the trial, and did not have the 

resources to actively engage post-trial. While trial findings were highly supportive of a change in policy 

(and have been published), policy makers are not aware of the evidence and it has not (yet) been taken 

up.  

 
 

49 While an indication of the number of PIs reporting engagement with different stakeholder groups is provided, these represent 
the minimum (rather than absolute) number. Interview discussions did not always cover all stakeholder groups, focussing in 
more depth on the groups and engagement modes considered most relevant by the PIs. 



 

 

 36 

Likewise, seven PIs felt there was a need for dedicated funding after the completion of the trial to support 

dissemination and engagement activities and thus help translate findings into policy change. One PI 

explained that at the time of the trial, the study team focussing entirely on “getting the study finished”, 

with no resources left at the end of the grant. Another PI stated: “I think funders are very unrealistic on 

the whole about how long dissemination takes and how long it's going to take to get the results together 

and get papers out. It's difficult because the money to do that should come from project funding. But 

that can be very difficult because you're under pressure to close the project and terminate the contract.” 

Another PI explained that after the trial had completed, she attempted to set up meetings with the 

regional WHO offices and governments of neighbouring countries to develop a policy statement, which 

would have increased access and use of the superior treatment (see Case study 1). However, she was 

unable to identify adequate funding to allow her to engage in these activities, and policy change remains 

limited to the country in which the trial was conducted. 

Key opinion leaders broadly agreed that engagement with policy stakeholders is crucial to achieve 

impact. As one interviewee explained: “We have to pay much more attention to the political and policy 

interface. If we do RCTs and pragmatic trials but we don’t bring policy makers with us, we waste a lot of 

money on interventions that never go to scale because we never spoke to the government or policy 

makers about these things. […] It all depends on how good you are at bringing policy makers along. And 

if you do that the sky is the limit.”. 

5.2.3 Engagement with LMIC healthcare providers 

Several PIs (6 of 28) specifically mentioned engagement with LMIC healthcare professionals (e.g. see 

Case study 1). One project organised workshops to develop the intervention involving district health 

management teams, clinicians, community health workers, and technology partners as part of the 

JGHT-funded trial50; another engaged healthcare providers through Theory of Change workshops. Two 

PIs engaged with professional bodies in country to secure support.  

5.2.4 Community and participant/patient engagement 

Engagement with communities and participants aims to generate buy-in and minimise opposition, thus 

facilitating participant recruitment, and enables researchers to tailor studies to fully address local 

conditions, needs, and preferences. Supporting this intention, a study on the effect of community 

sensitisation meetings conducted as part of a JGHT-funded trial in The Gambia found that individuals 

who went to these community meetings were more interested in participating than those who were 

completely unaware of the study51,52. 

More than a third of interviewed PIs (39%, 11 of 28) reported that they had engaged with community 

groups and community advisory boards, community leaders, and individuals such as patients who 

shared their experiences. Several PIs working with culturally sensitive interventions, or in communities 

that had not previously been exposed to research activity, described how they had prepared their studies 

through extensive community engagement. Specific examples of successful engagement included the 

following: 

•  At the start of one study, the team conducted extensive consultation with community leaders in the 

area, to discuss the trial, generate buy-in, and uncover potential issues. To this end, the team 

organised information events in the region, which were well-attended and gave participants the 

opportunity to ask question about the disease and how to manage it. Once in the implementation 

stage, the study hired local community health workers, living within the community, to deliver 

 
 

50 Githinji S et al (2015) Development of a text-messaging intervention to improve treatment adherence and post-treatment 
review of children with uncomplicated malaria in western Kenya. Malar J. 14: 320 

51 Sensitisation meetings are organised by research staff to make information on the research available in the villages from which 
potential research participants may be recruited. 

52 Dierickx S et al (2018) Community sensitization and decision- making for trial participation: A mixed- methods study from 
The Gambia. Dev World Bioethics 18: 406-419 
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intervention in primary health clinics - an important aspect as patients had to self-present to the 

clinics. Given the trial took place in a complex ethical landscape, the team had tailored the consent 

process to be very clear and transparent, laying out the aim of the study and the ‘safety net’ in place 

for the control arm (composed of regular check-ups, facilitated referral in case of complications, free 

of cost treatment). The trial did not encounter issues with recruitment, and few potential 

participants opted out.  

•  Another team conducted a Rapid Ethical Assessment (REA) prior to starting the trial, to "map the 

ethical terrain" of communities that had not previously been involved in health research53 (see Case 

study 5). The team gathered local knowledge, e.g. on how the community operates, what the 

community understands about research, and their views on trial characteristics. Specific suggestions 

were incorporated into the preparatory phases of the trial or used during the course of the trial itself 

to avoid potential issues. For example, in one trial location, misinformation spread by a local 

individual alarmed patients. Acting on suggestions made during the REA, the trial coordinator and 

data manager arranged an emergency district meeting to negotiate with gatekeepers and prevent 

further rumours being spread. 

Conversely, the PI of a trial which encountered major issues with recruitment and compliance due to 

cultural barriers felt that these might have been avoided by community engagement through an 

acceptability study. 

Researchers highlighted the importance of joint units in building sustained local relationships. Through 

their long-term presence, these units established field sites and engagement structures which 

researchers are able to draw on. As one PI explained: “The value of long-term investment in overseas 

sites, e.g. by Wellcome Trust and the MRC, was priceless in this context. At the village level, there was 

an awareness of [the research process], such as the concept of randomisation and why and how data 

might be collected e.g. by electronic data capture or by devices. These established field sites are very 

important for quality.”. Another PI compared the relative ease of community engagement for a JGHT-

funded trial in a location near a joint unit (with well-established engagement processes), with the 

challenging situation the study team had encountered when preparing for implementation in a region 

without these advantages. 

One PI outlined the benefits arising from community engagement for the JGHT-funded trial and 

beyond: “Engagement with service users and carers drove the co-development of the project through a 

participatory approach, giving those affected the opportunity to have a voice and choice in the 

development of interventions in their country. In addition to supporting the trial itself, wider 

engagement with the general public and health professionals has also been a crucial means of tackling 

stigma and strengthening the research infrastructure within [the LMIC]”. 

 

5.3 Challenges to trial implementation 

5.3.1 Overview of challenges to trial implementation 

Overall, the main challenges during trial implementation were prolonged and complex administrative 

processes, particularly in relation to regulatory and ethical approval, difficulties with trial recruitment, 

and local capacity issues, all of which caused delays and at times required additional budget (Figure 29).  

PIs of 65% of full trial awards (31 of 48) and 60% of development awards (12 of 20) reported issues with 

administrative processes and requirements at the trial site(s), including approval processes (35% of full 

trial PIs, 17; 25% of development award PIs, 5) and contracts/financial transfers (15% of full trial PIs, 

7). Both types of awards reported issues with hiring and retaining staff with the required skills at trial 

sites (35% of full trials, 17; 45% of development awards, 9), whereas recruitment was a challenge for a 

 
 

53 Negussie H et al (2016) Preparing for and Executing a Randomised Controlled Trial of Podoconiosis Treatment in Northern 
Ethiopia: The Utility of Rapid Ethical Assessment. PLoS Negl Trop Dis 10: e0004531 
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larger share of full trial PIs (48%, 23). Civil unrest, such as tribal wars and government coups, and 

worker strikes had caused challenges for seven full trial awards and 3 development awards (15% each). 

In line with the effect of these challenges, nearly half of co-investigators who in hindsight would make 

changes to the project design pointed to changes to the study timeline (42%, 26 of 62), with many 

highlighting the challenges and unpredictability of working in an LMIC environment, and the need to 

allow more time for recruitment of participants. 

Figure 29 Challenges encountered during project implementation (n=68) 

 

Source of data: Data on 20 PIs of active full trial awards and 20 PIs of development wards from surveys; data for 24 closed and 5 

active full trials from interviews and desk research. As one trial was not implemented, it was not counted toward the total 

number of full trials in this analysis. Full analysis includes 48 full trial and 20 development awards. 

 

5.3.2 Complex approval processes and administrative requirements 

Several PIs of full trial awards commented that the time required for approval processes and contractual 

arrangements has increased in recent years. Countries in Eastern and Southern Africa have changed 

their requirements, leading to prolonged and at times multi-stage applications. One PI reported that 

approvals can take over 200 days at some sites; others explained that the process of obtaining all 

required ethical and regulatory approvals can involve three or four separate applications and 

committees in each country, each with varying capacity, requests, and demands. As one PI commented 

by survey: “There are so many unexpected extra layers of 'bureaucracy' that cannot be anticipated. It 

takes time to navigate through these things. I could fill a book with the number of unexpected 

administrative things that come up in projects like this.”. 

Two PIs also pointed to delays in obtaining approvals from their UK institutions which were not 

experienced in dealing with research conducted at sites in LMICs, and two PIs from LMICs highlighted 

the challenge of knowing how to obtain approval from a UK institution for LMIC-led trials. One PI 

suggested the funders could help overcome this barrier by providing support, or a centralised process, 

for UK trial sponsorship. To cope with delays caused by slow approval processes, a few PIs mentioned 

that they had applied for no-cost extensions (and highlighted the importance of this flexibility in the 

funding programme). One PIs explained that having a local study team member engage directly with 

key decision makers had helped to progress the process.  

Two PIs partnered with NGOs already set up in-country to handle financial transactions and 

administration. For example, one PI partnered with an NGO already established in the country and 

active in the (remote) area where the trial was to be implemented. The NGO was able to oversee all 

financial transfers, which would have been very difficult and time-consuming to manage directly 
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between the UK and the local research institutions. In addition, the NGO supported trial logistics in 

terms of consumables transport and assisted in hiring of local staff. While comprise had to be found 

between the NGO’s strict operating processes and the unpredictability of timing in research projects, the 

PI summarised the partnership with: “It was a real really helpful step. It was easier to go through them, 

financially and with contracts that needed to be put in place – much easier.” In return, the NGO 

benefitted from the recognition and the experience of assisting with a research trial.  

A few researchers mentioned that insurance can be difficult and costly to obtain, due to change in local 

requirements or because of a lack of precedence. To mitigate against this problem, one co-investigator 

suggested the funders arrange for global insurance for all its trials through a central company, securing 

better rates in this way. 

5.3.3 Participant recruitment 

Half of full trials (23) reported that recruitment had been slower or more difficult than expected. Where 

reasons were provided, these mainly related to a lower disease incidence than expected. This was the 

case especially in trials addressing malaria in low transmission settings, where year-on-year variation 

and enhanced roll out of transmission control or treatment can reduce the number of infected patients 

ahead of the trial. In other cases, recruitment was slow due to social stigma attached to the intervention 

(3), because healthcare staff found it difficult to change routine care to accommodate the intervention 

(1), or due to individuals opposing the trial in the community (2). PIs were able to address these issues 

by increasing the number of trial sites (8), scaling down the trial (2), moving sites/shifting recruitment 

targets between sites (3), or moving to a continuous enrolment model (2). In one case, investigators 

from different LMICs shared their approaches to recruitment, resulting in an uplift in recruitment at 

‘slower’ sites (see Case study 2).  

Several PIs (5) working with culturally sensitive interventions, or in communities that had not 

previously been exposed to research activity, highlighted that they had prepared their studies through 

extensive community and stakeholder engagement (see section 5.2.4). These tended to report fewer 

issues with recruitment. One study reported that recruitment for a trial addressing a severely 

stigmatised condition was initially challenging, but was ultimately achieved by further increasing 

community engagement, involvement of stakeholders including service users and carers, and awareness 

raising activities. Conversely, the PI of a trial with major recruitment and compliance issues throughout 

the study felt that these might have been avoided by community engagement to better understand 

cultural barriers ahead of trial implementation. 

5.3.4 Capacity shortages 

Issues with staff at trial sites included both high turnover and a shortage of staff with the required 

expertise. While a degree of training is expected as part of any trial, PIs commented that high turnover 

of clinical and field staff at trial sites required frequent re-training (10). Reported capacity shortages at 

LMIC sites included trial coordinators, social scientists, health economists, and data managers. 

Especially projects involving new trial centres, with no or little prior experience of implementing RCTs, 

had to provide substantive training.  

A number of PIs provided examples of how they overcame challenges. For example, one project was 

delayed due to the high turnover of trial staff and the need to retrain new staff members. The project 

team therefore developed an online training module to facilitate a quicker orientation and training 

process. In two other projects where staff with the required level of skills was not available, the PIs 

recruited less qualified individuals with the ‘right’ characteristics (e.g. motivated, committed, smart) 

and provided ongoing training and mentoring to help them to gain additional skills. 

Two PIs specifically called out the important role of UK-supported research units in LMICs (“joint 

units”) in providing capacity. As one PI explained: “Without [this unit], we would never have been able 

to conduct the trial, because we do not have this clinical trial unit support in this country. The unit has 

experts in clinical trial design, in data management, it has clinical trial monitoring teams, clinical 

research managers…all of these people. It's like the whole machinery has already been built in the 

country, and we were now in a position to work with local institutions to deliver the trial. I think that 
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without such a unit, it would be very tough for an LMIC to deliver on their own because they lack the 

clinical trial capacity.”  

5.3.5 Other challenges 

Other challenges facing JGHT-funded projects included: 

•  Unstable political environment, such as tribal warfare, coups, and workers strikes (10) 

•  Roll out of national interventions interfering with the trial (2) 

•  Currency fluctuations (decrease in the value of the GBP), leading to budgetary challenges (2) 

•  High turnover of government staff, making it difficult to interface with local public health officers 

and public health interventions (1) 

•  Challenges relating to suppliers and manufacturers of intervention (4). In two cases, this led to 

delays in access; in one case, the product was no longer produced and the trial had to make major 

adjustments. 
 

5.4 Outputs 

5.4.1 Completed full trials and main trial finding publications 

Main trial findings, i.e. those that relate to the trial’s primary research question, have been published 

for 24 full trial awards (20 of 28 closed full trial awards; 71.4%) and 4 open full trial awards. One trial 

followed a 2x2x2 factorial design and has published three papers describing the findings for each of the 

three interventions tested (see Case study 3), bringing the total number of publications of main trial 

findings to 26.  

Of the eight closed full trials that have not published the main results, three have submitted papers for 

publication, two are in the final analysis stage, and one trial did not take place due to unforeseeable 

external circumstances. There is no information on the status or intent to published for remaining two 

trials. 

The majority of findings were published in 2018 and 2019 (7 and 8 publications, respectively) (Figure 

30), with six papers appearing between June and October 2019. The short timeframe since publication 

can be expected to affect the level of outcomes and impacts achieved.  

Figure 30 Number of main trial findings published in scientific journals, by year 

 
Source of data: Desk research - 26 main trial findings publications, stemming from 24 full trial awards (20 closed, 4 active) 

 

5.4.2 Definitive answer to the research question 

An analysis of results based on the main trial publication indicates that 12 trials confirmed the trial 

hypothesis (including two Phase II trials), and 8 trials disproved the hypothesis. The trial testing three 

interventions confirmed the trial hypothesis for one and disproved it for the other two. The remaining 

trials were: 

1

4

6
7

8

0

2

4

6

8

10

2015 2016 2017 2018 2019



 

 

 41 

•  A trial which was stopped as the intervention was found to cause harm to participants (see Case 

study 2) 

•  A full trial comparing two interventions (rather than stating a specific hypothesis), and found a 

significant difference between the two (see Case study 1) 

•  A feasibility study, funded in Call 1, which led to a full trial award in Call 5 (see Case study 10) 

A number of PIs increased the sample size during the implementation of the trial (5), and one of the PIs 

interviewed reported that in hindsight, they would increase the participant size to increase the power of 

the trial. For one of the trials which reported a significant difference in primary outcome, one co-

investigator nevertheless stated that it was ‘underpowered’. 

5.4.3 Trial methodologies 

The JGHT has an interest in advancing trial methodologies, and call specifications starting with Call 7 

encourage applications trial designs. 

Methodologies employed in full trials funded in calls 1-7 were mostly standard two-arm blinded or non-

blinded individually randomised or cluster randomised controlled trials. Four trials included four arms, 

and two trials included three arms. Four trials employed factorial designs (one each of 2x2x2, 2x2, 3x2 

and factorial design). While these are not novel, PIs explained that they were not often used in LMIC 

settings. Two development awards employed stepped-wedge study designs. One trial followed a novel 

trial methodology, using a multi-arm multi-stage (MAMS) framework (see Case study 14). 

5.4.4 Publication of findings 

Research projects reported on a variety of study findings in addition to results related to the primary 

research question (main trial findings). These include the trial protocol developed, social and economic 

studies, validation of assays and diagnostic tests, and epidemiological studies and surveys. In addition, 

PIs and co-investigators may publish literature reviews and opinion pieces, as well as conference 

abstracts and book chapters. 

71.4% of closed full trial awards (20 of 28) and 4 open full trial awards have published the main findings 

of the trials, publications for a further three trials are under review, and one trial is in the final stages of 

analysis. For development awards, 45.5% of PIs of closed awards (5 of 11) reported that they had 

published findings; publications of a further four PIs were under review. The remaining two PIs 

indicated that the project was still ongoing. In addition, one of the nine active awards had published 

results, and another active award had a publication under review. 

The ResearchFish database contains self-reported outputs and outcomes data on most of the JGHT 

awards (84 of 96). 70% of award holders (59 0f 84) reported 772 publications related to their JGHT-

funded research, while 25 awards (including all active development awards) did not report any 

publication. Notably, 338 of these publications were reported for one award. While this is a very long-

running award, it represents an outlier compared to the rest of the data. Hence, we excluded this award 

to avoid skewing the analysis of remaining data. 

After excluding the outlier from the analysis, 434 publications were reported for 58 awards, coming to 

a mean of 7.5 publications per award (see Figure 31). Of these, the vast majority (94%) are journal 

articles. As would be expected, the smaller development awards that are funded for a shorter period 

produce fewer publications on average (mean of 4.1/award) than the full trial awards (mean of 8.6 and 

9.1 for active and closed awards respectively). For detailed analysis of publications reported in 

ResearchFish, see Appendix C. 
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Figure 31 Breakdown of publications by publication type and type of JGHT award 

 

Source of data: ResearchFish 

Table 12 shows journals (12) in which JGHT awardees most frequently published their research findings 

(according to ResearchFish), as well as all journals in which main trial findings of full trial awards have 

been published. Of these, nine are open access journals; the remaining offer immediate open access to 

specific articles on the payment of a fee (hybrid open access) and/or to all articles after 6 months 

(delayed open access). 

Table 12 Top journals for publications 

Journal Open Access? All publications* 

(number) 

Main trial 
findings**  

(number) 

PLoS One Yes 21  

The Lancet Hybrid/Delayed 17 7 

Trials Yes 17  

Clinical Infectious Diseases Hybrid 16 1 

BMJ Open Yes 15 1 

The Lancet Global Health Yes 15 5 

Wellcome Open Research Yes 13  

The Lancet Infectious Diseases Hybrid/Delayed 12 3 

BMC Public Health  Yes 11  

International Journal of Tuberculosis and Lung Disease Hybrid/Delayed 11  

Malaria Journal Yes 11 1 

The New England Journal of Medicine Delayed 11 5 

    

The Lancet HIV Hybrid/Delayed  1 

PLoS Medicine Yes  1 

EBio Med Yes  1 
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5.4.5 Development awards leading to full trial funding 

The aim of the development award scheme is to develop trial application ideas into robust and 

competitive proposals by conducting feasibility studies and obtaining preliminary data. Following on 

from a development award, one investigator was awarded a full trial (see Case study 13). A smaller award 

in Call 1 funded a feasibility study which led to a full trial award in Call 5 (see Case study 10). Six PIs who 

had led development awards reported that they had obtained funding for further studies, including at 

least for four full trials, from other funders (see section 5.5.2)54. Hence, of 22 closed development awards 

funded so far, at least 23% (5) have led to a full trial. 

The scheme is also used by PIs who were not successful in securing a full trial award to gather additional 

data - two full trial proposals that had been rejected at the second stage of the application process went 

on to successfully apply for a JGHT development award; a third was successful in Call 955. 

An increase in applications from development award holders (and potentially successes) can be expected 

in the future: Of the development award PIs consulted who had not yet secured further funding, 40%  (6 

of 15) indicated that the study had been successful and that they were in the process of applying for a 

full trial award. At the same time, the scheme is also serving to avoid failure of expensive full trials: Three 

PIs indicated that the development award had demonstrated that the plans for the full trial needed to be 

significantly changed, and that further preliminary data needed to be collected. 

5.4.6 New collaborations 

PIs from active full trial awards and development awards reported working with new partners during 

their JGHT funded project (86%, 18 of 21 of full trials; 75%, 15 of 20 of development awards). Most 

projects had started to collaborate with partners located in LMICs (77%, 16 full trial awards; 65%, 13 

development awards) (Figure 32). Half of the PIs of closed trials (11 of 22) reported that their project 

had involved new HIC-LMIC or LMIC-LMIC partnerships. 

Figure 32 New collaborations  

Full trial awards (n=21) Development awards (n=20) 

 
Source of data: Survey of PIs of full trial awards (active) and development awards 

 

The majority of PIs of active full trial and development awards indicated that they either have plans to 

collaborate in future (38%, 8 of 21; 15%, 3 of 20, respectively) or do not have currently plans but would 

be open to future collaborations (62%, 13; 75%, 15, respectively). Most full trial PIs wanted to engage in 

 
 

54 As information on rejected full trial outlines (stage 1) was not available, the MRC database data does not contain information 
on the overall number of full award outlines submitted following a development award. 

55 As information on rejected full trial outlines (stage 1) was not available, the MRC database data does not contain information 
on the overall number of rejected full trial proposals at outline stage that then went on to apply for a development award. 
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‘regular information exchange and advice’ (71%, 15) and half intended to work on joint proposals (52%, 

11). The largest share of development award PIs planned to develop a joint proposal (45%, 9). 

Half of co-investigators consulted thought that the JGHT project they were involved in had given them 

contacts for future work (53%, 92 of 172) and reported that collaborations started through a JGHT 

project were ongoing, beyond the JGHT-funded research (50%, 86 of 172) (see section 5.5.2). 

5.4.7 Enhanced knowledge and skills in the UK and/or LMIC 

Investigators are likely to gain knowledge and experience through participating in the design and 

implementation of a study.  

70% (120 of 172) of co-investigators from both LMICs and HICs reported that they had either been 

involved in all aspects of the design of the project, or had made substantial contributions to some aspects 

of the study. This share was similar for co-investigators from LMICs and HICs (Figure 33). Nearly three 

quarters of PIs of UK-led active full trials or of development awards (73%, 16 of 22) also indicated that 

LMIC researchers had been engaged throughout the project, including project design and 

implementation. 

As reported in section 5.1.9, an analysis of author affiliation of publications of 22 full trial awards showed 

that investigators from a total of 106 institutes were named as co-authors. Over half of these institutions 

were located in LMICs (53.8%, 57). While this does not suggest the level to which LMIC researchers were 

involved in trial design and data analysis, it indicates that the contribution of investigators in LMICs is 

being recognised. 31% of first authors of these publications (8 of 26) were affiliated with joint units, and 

27% (7) with LMIC institutions and HIC institutions, each. Two first authors held dual appointments at 

institutions in HICs and LMICs, and one was a researcher from an LMIC sponsored to complete a PhD 

at a UK institution to implement the JGHT-funded trial. 

Figure 33 Breakdown of involvement by co-investigator institute (LMIC n = 68, JU n = 25, HIC n = 76) 

 

Source of data: Survey of co-investigators 

 

The majority of co-investigators indicated that the JGHT-funded project had positively impacted their 

scientific knowledge (82%, 140 of 170). In particular, the research had provided co-investigators in 

LMICs and HICs with scientific knowledge that they were able to use for their further work (71%, 121 of 

170) and on the basis of which they were able to secure additional funding (28%, 48) (Figure 34). A 

number of PIs reported that LMIC researchers and clinicians were promoted or offered opportunities 

for career advancement as a result of the experience gained by participating in the JGHT study (11).  
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Knowledge of the context in which the research was carried out was also enhanced, particularly 

knowledge of local health needs (reported by 49% of all co-investigators (83 of 169); 60% of LMIC and 

45% of HIC investigators) and knowledge related to the local health system (40% of LMIC and HIC 

investigators). 

Figure 34 Knowledge impacts of JGHT-funded research (co-investigators) 

 

Source of data: Survey of co-investigators. The number of respondents for each question was: Scientific knowledge LMIC n = 65, 

JU n = 25, HIC n = 75; context knowledge LMIC n = 66, JU n = 24, HIC n = 74. 

 

39% of co-investigators reported that the JGHT-funded research had influenced the work of others in 

their organisation (66 of 168). This view was more common among co-investigators from LMICs (55%, 

36 of 66) (Figure 35). Other benefits included increased knowledge of LMIC researchers beyond the 

study team (42%, 67), new contacts made by the institute (33%, 56) and securing of further funding by 

the organisation (26%, 43). Across all categories (except LMIC researcher skills), a larger share of LMIC 

investigators reported impacts (and a smaller share of LMIC investigators reported ‘no impact’). 

For example, an investigator based in an LMIC reported that “the information gathered and the wealth 

of experience has made [our] organisation attractive for other research donors and partners and has 

strengthened the relation with the Ministry of Education and Health”. Another respondent explained 

that “our research organisation is now recognised at the national level for high quality research that 

informs policy on maternal and child health programmes in the country”. As a result of a partnership 

developed through the JGHT-funded research, one investigator reported that a grant application was 

underway to formally link clinical trial units at an LMIC and a UK institution; another organisation had 

established a partnership with two of [the country’s] leading medical schools and the local government 

department of health. 
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Figure 35 Impact of JGHT-funded project on co-investigator institute 

 

Source of data: Survey of co-investigators; LMIC: n = 66, JU: n = 25, HIC: n = 72 

 

Of closed full trial PIs who discussed skills and knowledge acquired, 65% highlighted that the research 

had enhanced trial capacity at the trial site(s) (13 of 20), including through training in trial methodology 

and data management. Five PIs mentioned training of laboratory technicians as part of their trials, and 

another five emphasised the trial’s extensive training of field workers in the delivery of the intervention 

and data collection, including via electronic capture. A few PIs pointed out that at many hospital trial 

sites, doctors and nurses are trained to establish a suitable standard of care in the control arm, and to 

allow implementation of the intervention to be tested. 

Three PIs highlighted that the JGHT-funded research enabled trial sites to build up expertise and 

networks they can draw on for further research. For example, a trial investigating the effect of cleaner 

cookstoves on pneumonia in children was able to develop expertise on chronic lung disease at the trial 

site, which has since been used in other studies. Other trials led to expertise in, and platforms for, studies 

involving infants and studies on maternal vaccination.  

5.4.8 Enhanced research tools and infrastructure 

Consulted by survey, 29% of PIs of full trials (6 of 21) and 30% of PIs from development awards (6 of 

20) reported that new tools had been developed. Examples included tools such as treatment manuals, 

consent tools, and tools to assist data collection and patient enrolment.  

PIs of closed full trials described a number of tools developed for use in the trial itself which have been 

used for further research. One trial developed a barcoding system for drug packaging to reduce the risk 

that the intervention and placebo is interchanged between participants56, another developed a survey 

tool and platform which is now being used by the local health officials, a third improved the design of a 
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fly trap used for research. There were a few examples of sample collections (e.g. blood and stool samples) 

which are being used for follow-on research.  

More than a third of co-investigators based at LMIC institutions reported by survey that the JGHT award 

had allowed their institution to establish new infrastructure (38%; 25 of 66) (Figure 35). This share was 

much higher than for institutions in HICs (8%, 5 of 75) and joint units (7%, 2 of 25) (as can be expected, 

since by definition, JGHT research is carried out in LMICs). In interviews, PIs provided examples of 

infrastructure established, including diagnostic equipment and laboratories and research platforms (e.g. 

processes and systems). 

In ResearchFish, PIs of 44 awards indicated that they had developed at least one new research tool, 

research method, database or software, with 149 new tools reported (see Appendix C). These included  

databases/data collections, improvements to research infrastructure and new physiological assessment 

or outcome measures for trials (Figure 36).  

Figure 36 Type of tools developed by type of award 

 

Source of data: ResearchFish 

 

Examples of databases/data collections reported in ResearchFish mainly relate to databases of data 

collected in the JGHT studies. Other examples include a database of SMSs appropriate for pregnant 

teenage girls, a database of treatment reported for community-based deworming and datasets 

containing costing or household records. Research infrastructure developed in JGHT awards includes 

electronic medical record systems, data forms and questionnaires, and establishment of new trial sites. 

New physiological assessment or outcome measures include a household ventilation assessment method 

for nurses, a quality of life questionnaire for people affected by TB living in shantytowns and an adapted 

Internalized Stigma of Mental Illness Scale (ISMIS) to measure TB self-stigma. 

Only about a quarter of the new tools, databases and software were available to others outside the 

research team. While the impact of the tools was largely unknown, some types of impact cited include 

improvement in skills and knowledge, enabling of research through use of research tools and methods 

by others outside the research team, and better and more accurate data collection and management 

through the use of databases.  
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5.4.9 New collaborations between researchers and implementation stakeholders 

45% of active full trial PIs (9 of 20) and 35% development award PIs (7 of 20) reported that they had 

worked with new policy and implementation partners as part of the JGHT-funded research (Figure 37). 

The main examples of organisations PIs had started to engage with were WHO, LMIC ministries of 

health (or equivalent), and NGOs. Most PIs reported either an ongoing partnership with the policy 

makers and implementation partnerships developed under the JGHT award (50% of full trial PIs; 40% 

of development award PIs) or the intention to partner again in the future (25% and 30%, respectively). 

A smaller number reported that they do not envision a future partnership (20% and 15%, respectively). 

A detailed analysis of stakeholder engagement activity as part of JGHT-funded research is provided in 

section 5.2. 

Figure 37 Policy/implementation partnerships 

Full trial respondents (n=20) Development trial respondents (n=20) 

  
Source of data: Survey of PIs of full trial awards (active) and development awards 

 

5.4.10 Stakeholder awareness and buy-in 

Key decision makers, such as international or national policy organisations, need to be aware of the 

findings of JGHT-funded trials and understand the implications of the research in order to inform policy 

decisions and, if suitable, effect policy change. 

The majority of PIs of closed, implemented full trials indicated that key decision makers at national level 

(generally, Ministries of Health), or international level (WHO) were aware of the project and its findings 

(where available) (75%, 20 of 2757). This was a result of stakeholder engagement during the trial (see 

section 5.2), as well as continued efforts, such as presentations and targeted discussions, following the 

closing of the award. Only one PI thought that key decision makers were unaware of the trial’s findings. 

(It should be noted that these findings are limited in strength as they are based solely on the perceptions 

of PIs, rather than on the views of relevant key decision makers.) 

5.4.11 Health benefits to study participants 

Health research can have direct as well as indirect benefit on the health of study participants. PIs of both 

full trials and development awards indicated that this was often a result of participation itself, 

irrespective of the intervention tested, providing participants with improved access to (standard) care 

and medication, enhanced monitoring and diagnostics, receiving information pertaining to the 

condition of interest, enhanced awareness of the problem in the community, and upskilling of those 

delivering an intervention.  
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Two (large) trials alone have led to direct health benefits for around 450,000 individuals. The TUMIKIA 

trial reduced the prevalence and transmission of helminths in clusters treated at a community-level, 

rather than through school-based deworming (see Case study 9). With 100,000 households 

participating in the effective treatment arms, and an average Kenyan household size of four58, around 

400,000 individuals will have benefitted from participating in the trial. Another trial investigated the 

effectiveness of a novel insecticidal net and indoor residual spray interventions (see Case study 7). A 

total of 45,000 of the novel bed nets were distributed, reducing the prevalence and transmission of 

malaria, for those using the nets as well as more widely in the villages. Another trial prevented more 

than 3 deaths for every 100 people starting anti-retroviral therapy, saving the lives of around 30 

participants receiving the intervention as part of the trial (see Case study 3).  

Most PIs described indirect benefits for the broader community, through an improved standard of care 

as a result of training of healthcare providers as part of the JGHT-funded study, due to greater 

awareness/education about the condition, or as a result of the effectiveness of the intervention. For 

example, one PI explained that individuals beyond the trial intervention clinics are likely to have 

benefited because the study had raised awareness of the disease in all of the settings. Another 

highlighted that 140 health professionals were trained in a technique relevant to the disease the trial 

addressed, but that this technique could also be applied assist with other clinical problems. A third 

explained that a lot of training and engagement was carried out locally to ensure an appropriate standard 

care, as per WHO and national guidelines, for all study participants – a standard that was not generally 

reached by the trial hospitals prior to the study. On the other hand, a key opinion leader explained that 

while trials often enhance the standard of clinical care during the trial, this standard suddenly drops 

after the trial finishes. Additional support would therefore be required to sustain this benefit. 

In the survey, 90% of PIs of active full trials (18 of 20) reported that their research had led to health 

benefits for study participants, with the remaining 10% indicating that benefits had not arisen yet, but 

were likely to do so over the course of the project. Similarly, 75% of PIs of development awards indicated 

that the research had led to health benefits (15 of 20), with a further 15% (3) reporting that benefits were 

likely to arise over the course of the project. Of the 20 PIs who were asked about health benefits to 

research participants, only one indicated that there had not been any. 
 

5.5 Scientific outcomes 

5.5.1 Further research informed by project findings 

Nearly all closed full trials have published, or are preparing publication of their main findings (93%, 25 

of 27, with one additional trial ongoing). A simple analysis of citation data shows that eight papers 

published between 2015 and 2018 have been cited more than 20 times, and two papers more than 70 

times, indicating that findings are used by the wider research community59.  

Given the short time period since most of the trials reported, a full citation analysis comparing citation 

rates of JGHT publications with those publications in the same research field is not yet possible. 

Indications are that citation impact is high, as shown by an analysis of the six highest-cited papers60:  

•  Adjunctive dexamethasone in HIV-associated cryptococcal meningitis, NEJM 2016: Total of 113 citations, 

Field-Weighted Citation Impact: 23.5 

•  A cleaner burning biomass-fuelled cookstove intervention to prevent pneumonia in children under 5 years old 

in rural Malawi, The Lancet 2017: Total of 83 citations, Field-Weighted Citation Impact: 23.2 

 
 

58 United Nations Department of Economic and Scoial Affairs (2017) Household size and composition around the world. 
Popfacts No. 2017/2 

59 Status 16 October 2019.  

60 Field-weighted citation impact (FWCI) is a metric that compares a given document to similar documents; a value greater than 
1.0 means the document is more cited than expected according to the average over a three-year window. It takes into account 
the year of publication, document type, and disciplines associated with its source. Date of analysis: 14 Nov 2019 
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•  The Good School Toolkit for reducing physical violence from school staff to primary school students, The Lancet 

Global Health, 2017: Total of 53 citations, Field-Weighted Citation Impact: 8.3 

•  Enhanced prophylaxis plus antiretroviral therapy for advanced HIV infection in Africa, NEJM 2017: Total of 

49 citations, Field-Weighted Citation Impact: 13.4 

•  Effectiveness of a long-lasting piperonyl butoxide-treated insecticidal net and indoor residual spray 

interventions, separately and together, against malaria transmitted by pyrethroid-resistant mosquitoes: a 

cluster, randomised controlled, two-by-two factorial design trial, The Lancet 2018: Total of 39 citations, Field-

Weighted Citation Impact: 24.0 

•  Rapid urine-based screening for tuberculosis in HIV-positive patients admitted to hospital in Africa (STAMP): 

a pragmatic, multicentre, parallel-group, double-blind, randomised controlled trial, The Lancet 2018: Total of 

34 citations, Field-Weighted Citation Impact: 20.3 
 

The Field-Weighted Citation Impact (FWCI) of these six publications is already far above average, 

despite the fact that only the first publication listed was published more than three years ago (and has 

hence accumulated the full number of citations). The FWCI of the other publications can be expected to 

increase as they accrue further citations before they reach the three-year point. 

Around one third of PIs of closed development awards (36%, 4 of 11) reported that their project findings 

or outputs have been taken up by other researchers, while 45% did not know whether the findings had 

been used (Figure 38). Of active awards, 38% of PIs of full trials (8 of 20) and 22% PIs of development 

awards (2 of 9) reported that their project findings or outputs have been taken up by other researchers. 

Figure 38 Uptake of research findings 

 

Source of data: Survey of PIs of full trial awards (active) and development awards; Full active trial: n=20, Development award 

active: n=9, Development award closed: n=11 

 

5.5.2 Follow-on funding 

According to ResearchFish, 50 of 84 (60%) JGHT awards have received substantial additional funding 

(grants of more than £10,000). However, it was not possible to reliably distinguish between funding 

received to supplement the JGHT award (co-funding) and follow-on funding within the data available 

in all cases. Further funding was mainly in the form of research grants (83% of the total). Full awards 

reported more additional research grants and fellowships/studentships than development awards 

(Figure 39). JGHT awards captured a total of around £160m in further funding from other 

organisations. This corresponds to a mean of £3.2m further funding per JGHT award (n=50). 
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Figure 39 Breakdown of further funding by type of JGHT award 

 

Source of data: ResearchFish 

 

Table 13 shows the funders who have provided three or more grants to JGHT projects. 39 other 

organisations provided 1-2 grants. The major funders were MRC, Wellcome Trust and BMGF, in that 

order. Funders did not award more than two grants for the same JGHT award with the exception of the 

MRC that awarded three additional grants to two full awards. The Wellcome Trust, EDCTP, NIHR, 

BMGF and the NIH provided on average larger grants than the other funders.   

Table 13 Funders providing further funding to JGHT awards 

Funder organisations Number 
of grants 
awarded 

Number of JGHT 
awards that 
received grants 

Average amount 
of grant (x 1000 
GBP) 

Medical Research Council (MRC) 18 14 639 

Wellcome Trust 11  10 4932 

Bill and Melinda Gates Foundation (BMGF) 11  10 2395 

Grand Challenges Canada 6 5 78 

National Institute for Health Research (NIHR) 6 6 3338 

European and Developing Countries Clinical Trials 
Partnership (EDCTP) 

5  4 4176 

National Institutes of Health (NIH) 5  5 1413 

International Development Research Centre 3  2 513 

Total 65 36 269 

Source of data: ResearchFish  
 

Nearly half of the PIs of full trials and development awards (48%, 24 of 50; 45%, 10 of 22, respectively) 

reported in the survey and interviews that they had secured additional funding for research related to 

the JGHT award. Approximately a quarter were developing or had submitted proposals (26% and 23%, 

respectively). As for the ResearchFish data, the main funders reported to support work based on JGHT 

awards were the MRC, BMGF, EDCTP, Wellcome, and NIHR/DfID.  

The nature of follow-on funding secured by JGHT award PIs fell into four broad categories:  

1)  Funding for a full trial following a development award 

2)  Funding for a further full trial 

3)  Funding for other types of studies building on the JGHT award 

4)  Funding for networks and consortia 
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1) Funding for a full trial following a development award 

PIs of seven development awards reported that they had secured further funding. One PI received a full 

trial award from the JGHT (see Case study 13)61. At least four of the other six development grants PIs 

secured funding for a full trial from other funders. For example, the findings of a development award 

on reducing antibiotic over-prescribing in China informed the design of a larger RCT trial funded by 

DfID through the Communicable Diseases (COMDIS) Health Services Delivery Research Consortium 

(see Case study 15). Other follow-on funding was secured from the NIH Research Project Grant Program 

(USD2,500,000), the EDCTP (€5,977,299), and the Administrative Department of Science, Technology 

and Innovation (Columbia) (£301,000). (Two of these had originally applied for a JGHT full trial award, 

but were not successful.)  

2) Funding for a further full trial 

Following the JGHT project, a number of full trial project teams have been awarded funding to conduct 

new trials that build upon the work of the JGHT project. This includes six full trial PIs who secured a 

second (or third) JGHT full trial award. There was one example of a PI being awarded a JGHT 

development award after the full trial to address a barrier to intervention.  

Other examples include:  

•  The DeWorm3 trial, which is extending the findings generated in the JGHT TUMIKIA trial (see Case 

study 9). DeWorm3 is funded by the Bill & Melinda Gates Foundation and led by the Natural History 

Museum London (USD895,068). Funding was also awarded by the EDCTP (€4,899,488) for an 

additional clinical trial (STOP) that will incorporate the same research team involved in the TUMIKA 

trial. 

•  A trial funded jointly by MRC, DFID and NIHR, taking the same intervention used in the JGHT trial 

and adapting it for a different population (adolescents instead of adults)62. The new study will draw 

on the networks and partnerships developed during the JGHT project.   

•  The PI of a JGHT-funded trial will be involved in a related trial investigating the effect of the same 

intervention but targeted to a specific age group. The trial is funded by the BMGF (USD6.5m).  
 

3) Funding for other types of studies building on the JGHT award 

PIs reported funding for a range of studies that build on evidence and materials generated during the 

JGHT project. These studies ranged from smaller funding pots of USD25,000 to larger grants over £1M 

and varied greatly in nature (Table 14).  For example, a development award PI received a small grant 

from the Arts & Humanities Research Council / MRC to develop qualitative interview tools to explore 

participants experience of the trial (£41,235). A member of the REALITY trial team received an MRC 

grant (£813,361) for pathogen testing of blood and faecal samples collected during the trial (see Case 

study 3). A development grant PI (see Case study 16) is co-investigator on a NIHR grant which provides 

funding for a stakeholder engagement workshop designed to inform a scale up of the development 

award.  

  

 
 

61 In addition, a feasibility study funded before the development scheme was established received a full trial award (see Case 
study 10). 

62 https://gtr.ukri.org/projects?ref=MR%2FR022461%2F1 
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Table 14 Types and funders of extension studies 

Study type Funders Count of 
projects 

Feasibility/additional baseline data, 
social studies 

Wellcome Trust, DFID, Arts & Humanities Research Council 
(AHRC), UKRI, MRC, NIHR 

5 

Community/stakeholder engagement  NIHR, Wellcome Trust 2 

Microbiological studies NIHR, MRC 2 

Epidemiological studies Bill & Melinda Gates, MRC 2 

Other - Assessment of case definitions, 
drug safety 

Bill & Melinda Gates, Medicines for Malaria Venture (MMV) 2 

Source of data: PI surveys and interviews 

 

4) Funding for networks and consortia 

A number of JGHT awards led to funding for research networks and consortia. These were typically large 

grants to support the development of research collaborations, infrastructure, and largescale stakeholder 

engagement. The role of JGHT funded projects in securing these grants was less direct than for other 

types of follow-on funding, but PIs reported that their contribution had been important. In one example, 

the PI of a full trial reported that networks built during the JGHT project were instrumental in the 

project team being awarded a £7M grant for the IMPALA project, a research unit on Lung Health and 

Tuberculosis in Africa under the NIHR Global Health Research Programme. Similarly, JGHT-funded 

research supported a successful bid by the University of Sussex to establish an NIHR Global Research 

Unit (for £5.7m, 2017-21) (see Case study 5). A JGHT trial on Severe Acute Malnutrition (SAM) in 

infants helped to secure funding for the Childhood Acute Illness and Nutrition Network (CHAIN), a 

global research network funded by the BMGF (USD18.7m). 

 

5.5.3 New /strengthened international research networks 

JGHT awards have contributed to the formation of international research networks and helped to secure 

funding to support these (see section 5.5.2).  

Co-investigators also reported an increase is their collaborative partnerships and participation in 

research networks. Half of the survey respondents, from both LMICs and HICs, indicated that the JGHT 

project had given them contacts for future work (53%, 92 of 172) and that collaborations formed during 

the JGHT project had continued after (or outside) the project (50%, 86 of 172) (Figure 40). 30% (52) 

reported that the JGHT project led them to become active in new research networks; this share is higher 

among co-investigators from LMICs, at 40% (26 of 66). A high share of LMIC co-investigators also 

indicated that they had established new collaborations with implementation partners (35%, 23 of 66), 

compared to 13% of researchers from HICs (10 of 76). 
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Figure 40 Collaboration and networks impacts of JGHT trial on co-investigators  

 

Source of data: Survey of co-investigators. Number of respondents: LMIC n = 66, JU n = 25, HIC n = 76 
 

Referring to the impact on collaborations and networks at the project site, 40% of co-investigators (65 

of 161) reported that the JGHT-funded research had built up, or expanded, an international network of 

researchers, with more researchers in HICs pointing to this effect (50%) (Figure 41). A third of 

investigators considered that the JGHT award had expanded local researcher networks (34%, 35 of 161). 

Figure 41 Collaboration and networks impacts of JGHT trial at project site  

 

Source of data: Survey of co-investigators. LMIC n = 64, JU n = 25, HIC n = 68 

 

5.5.4 Enhanced research environment 

JGHT research assisted in shaping the environment for health research to facilitate future studies. 

Both full trial and development award PIs reported that the project had increased the priority of health 

research within LMIC institutions (50% of full trial PIs, 10 of 20; 30% of development award PIs, 6 of 

20), reduced cultural and operational barriers for future health research (45%, 9 of 20; and 30%, 6 of 

20, respectively), and convinced decision makers and practitioners of the value of health research (40%, 

8 of 20; and 30%, 6 of 20, respectively). 

Co-investigators reported a range of effects of the JGHT awards at the research location, i.e. beyond the 

JGHT-funded study team (Figure 42). Just over one third each thought the research had helped 

convince practitioners and decision makers of the value of global health trials and health research, and 
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increased LMIC researchers’ leadership capabilities (35%, 54 of 16163). 28% (45) thought the research 

had reduced operational barriers to future health research. The share of co-investigators indicating that 

LMIC institutions’ research governance structures had been improved was twice as high among 

individuals located in LMICs compared to those in HICs (26%, 17 of 64; vs 13%, 9 of 68). Further 

explaining the nature of wider impacts, several co-investigators pointed to the building of stronger 

relationships between researchers and policy makers (12).  

Figure 42 Impacts at project site beyond the research questions by institute  

 

Source of data: Survey of co-investigators.  Number of respondents: LMIC n = 64, JU n = 25, HIC n = 68 

 

 

 

 

 

 

 

 
 

63 This percentage is likely to be higher, as the survey included co-investigators of studies that started only recently, and who 
indicated ‘no/not yet’ to answer the question. Some of these projects are likely lead to impacts as they progress to a later stage. 
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5.6 Policy and health outcomes 

5.6.1 Influence on policy related to health interventions  

Eight full trial awards have informed policy and are cited in guidelines or policy documents, with 

evidence from a further three trials incorporated into policies to be soon released.  

•  Influence on WHO policy  

There were ten instances of where JGHT-funded trials influenced WHO policy64. Four trials have had a 

direct influence on WHO guidelines (e.g. see cases Day, Gibb, Rowland), with one other expected to do 

so in the next weeks. Two trials informed the WHO Essential Medicines list and one has lent confidence 

to a current WHO recommendation that had experienced concerns over safety (see Case study 3 and 

Case study 4). A further trial has contributed to a WHO recommendation of a diagnostic test (see Case 

study 8), and another trial was taken up in a WHO best practice strategy paper (see Case study 6).  

WHO guidelines are ‘automatically’ adopted by (many) countries, and do not require a policy scale-up 

as such65. Further research can scale policy impact in terms of the target population; for example, one 

project team is now working on adapting an intervention developed for primary schools for use in 

secondary schools (see Case study 6). Further research can also provide evidence to refine the policy 

recommendation; e.g. one study team is now involved in a further trial to determine the effect of an 

intervention on a smaller sub-population.    

•  Influence on national guidelines  

Evidence from three trials influenced national guidelines66: One trial was taken up into national 

guidelines in Vietnam, and also cited in a WHO guideline (but did not affect the recommendation) (see 

Case study 1). Two other trials provided evidence for national strategies, both of which are expected to 

be published in the coming months (see Case study 5 and Case study 9). All three trials have the potential 

to scale their policy influence on LMICs, with two PIs actively pursuing this goal. The third PI reported 

she had no resources (time and budget) to engage policy makers. A researcher involved in a fourth trial 

reported that it had influenced national strategy. This trial has not yet published the main findings, and 

no further information is available.   

•  Other: One trial informed the strategy of WHO and international donors and shifted funding 

priorities 

 

Factors supporting these trials to achieve policy (‘enablers’) impact fell into four categories:  

1) The topic of trial is currently under debate in the policy arena, and key policy makers have strong 

interest in the research evidence (6 trials) 

2) Little researched health area, hence little evidence available on the indication addressed by the 

trial (e.g. talaromycosis, podoconiosis, cryptococcal meningitis), including a lack of an 

established standard of care. JGHT studies substantially increase the level of robust evidence on 

which to base policy decisions (3 trials) 

3) Collaboration with policy makers and key stakeholders in the local health system during 

planning and implementation of the research (3 trials). This includes embedding the trial within 

local health programmes (see Case study 9) 

 
 

64 Release of one policy expected soon; the policy guidelines on the use of azithromycin as a child survival strategy have not yet 
been published but review of a late draft suggests that the results of the trial will have had a major influence on the final WHO 
policy recommendation (personal communication, Prof Brian Greenwood, 21 Oct 2019) 

65 “A WHO guideline is any document developed by WHO containing recommendations for clinical practice or public health 
policy. A recommendation tells the intended end-user of the guideline what he or she can or should do in specific situations to 
achieve the best health outcomes possible, individually or collectively. It offers a choice among different interventions or 
measures having an anticipated positive impact on health and implications for the use of resources.” WHO Handbook for 
Guideline Development (2012) 

66 Two of these policies are expected to be published in the next months. 
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4) Active engagement with policy makers to inform and influence relevant policies. This is 

facilitated by researchers holding advisory functions, e.g. as members of WHO guideline or 

national strategy committees, or key policy makers holding advisory functions related to the 

research project, e.g. as members of the trial committee (2 trials) 
 

All trials that influenced policy were underpinned by at least two of these enablers. (Further details on 

enablers and barriers is provided in Table 15 and accompanying description).  

There was no clear difference in the ability to influence policy whether a trial was conducted in one 

country or more. Two trials addressing issues of people living with HIV involved four or more countries 

(one of which in Africa and Asia), two trials were conducted in two countries, and six trials in one 

country. The topics of the latter ranged from diseases with limited geographic distribution, such as 

talaromycosis and podoconiosis, to violence prevention in schools and clean stoves to reduce childhood 

pneumonia, to helminth transmission and novel insecticidal malaria nets.   

Factors enabling policy scale up were continued engagement of the PI or co-investigators, both in the 

policy (see Case study 5) and research (see Case study 9) arena.  

Barriers to policy scale up were a lack of resources, preventing the PI from actively engaging with policy 

makers in neighbouring countries (see Case study 1), and the need for further research evidence form 

multiple countries/contexts and over longer periods of time (see Case study 9).  

5.6.2 Implementation of effective health interventions  

Eight trials have led to some degree of implementation of health interventions. These are: 

•  Novel nets to control malaria transmission are being made available in areas of confirmed insecticide 

resistance across Africa. The Global Fund has placed purchases, e.g. in January 2019 for Burkina 

Faso, with a transaction value of USD4.2m. The full extent to which countries have implemented the 

nets is not known. (see Case study 7) 

•  In Ethiopia, an estimated 100,000 podoconiosis patients have been trained to self-treat with this a 
simple, inexpensive care package that reduces the frequency and duration of severe symptoms of 
podoconiosis. The training was predominantly financed and delivered by an NGO, but also included 
a financial commitment from the Ethiopian government. In addition, 300 health professionals in 
Ethiopia as well as neighbouring countries have been trained (see Case study 5). 

•  In Vietnam, all patients with talaromycosis are now given the superior treatment (amphotericin B), 

compared to only 30% of patients before the trial. This has cut the death rate in half, saving the lives 

of around 35 individuals every year (see Case study 1) 

•  In Kenya, the government’s Breaking Transmission Strategy 2019-2023, which was informed by the 

JGHT-funded trial, targets soil-transmitted helminths with a new, more effective, package of 

interventions. The strategy is currently being introduced across three counties, in preparation for 

national roll-out (see Case study 9). 

•  The Good Schools Toolkit, an intervention shown to reduce violence in schools, is being used in more 

than 1000 schools across Uganda, Tanzania, Kenya and Rwanda (see Case study 6). 

•  A JGHT-funded trial on prevention TB-MDR in children and adolescents developed a paediatric 

formulation of the drug tested in the trial. This has informed inclusion of the formulation on the 

WHO Essential Medicines List in February 201867. There is evidence that countries have started to 

purchase this formulation, e.g. the Global Fund placed purchase orders for Ethiopia, Pakistan, 

Tajikistan and Tanzania from June 2018 for a total of USD120,00068. 

 

 
 

67 https://extranet.who.int/prequal/news/first-dispersible-paediatric-levofloxacin-tablet-prequalified Accessed 12 Oct 2019 

68 https://public.tableau.com/profile/the.global.fund#!/vizhome/PQRTransactionSummary_V1/TransactionSummary 
Accessed 12 Oct 2019 

https://extranet.who.int/prequal/news/first-dispersible-paediatric-levofloxacin-tablet-prequalified
https://public.tableau.com/profile/the.global.fund#!/vizhome/PQRTransactionSummary_V1/TransactionSummary
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In addition, in some instances, impact was assumed but information to assess the extent of 

implementation was not available. This was the case where interventions and products tested as part of 

three JGHT-funded trials were recommended by WHO:  

•  WHO recommends that the antimicrobials cotrimoxazole and isoniazid are taken as part of 

preventative therapy against tuberculosis for people living with HIV. However, access to isoniazid 

remained poor and few people were receiving this treatment. Underpinned by evidence from the 

JGHT-funded trial, a co-formulated pill combining was added to the WHO Essential Medicines list. 

The polypill should enhance access and adherence; however, the current level of distribution and 

use of the pill is unknown (see Case study 4). 

•  Evidence from a JGHT-funded trial contributed to the body of evidence that led to WHO to 

recommend a new version of a TB diagnostic test, given its higher sensitivity than the previous 

version. The level of use of this new test is not known (see Case study 8). 

•  Similarly, the extent to which recommended changes in treatment strategy are implemented is 

difficult to ascertain. For example, based on evidence from a JGHT-funded trial, a WHO 

recommendation included as an option the provision of a package of antimicrobial drugs when 

people with HIV and low immunity levels start anti-retroviral treatment. The extent to which this 

option is being used is unknown. 
 

Evidence from a further three trials also informed decisions to not implement an intervention, or to 

alleviate concerns about a current recommendation:  

•  Findings of one trial led to the recommendation to not provide cryptococcal meningitis patients with 

dexamethasone due to safety issues (see Case study 2) 

•  The finding that cleaner cook stoves provided to rural households with children did not improve 

children’s lung health steered WHO and donor organisations away from focussing solely on this 

approach and towards a shift to also tackle other sources of air pollution.  

•  Another trial provided confidence that the recommended intervention was effective and safe, 

alleviating concerns about the currently recommended anti-retroviral drug class (see Case study 3). 
 

In addition, two trials have led to implementation of an intervention while research is still ongoing, and 

one development award also reported changes in practice:  

•  One trial led to the implementation of an intervention before the conclusion of the trial, i.e. before 

an assessment of the effectiveness of the intervention. The Jamaican government decided to 

implement a toolbox to prevent violence in schools, developed as part of the JGHT-funded project 

and tested in the trial69. This decision was based on the strong relationships the research team had 

cultivated, working with the national ministry and providers. For example, as the trial progressed, 

the team shared information on the toolbox and how it was being applied as part of the trial in 

ongoing presentations and discussion with these key stakeholders. The study team also developed a 

one-day teacher-training programme based on the toolbox and trained technical staff of the 

Jamaican Ministry of Education to conduct this training. It has since been conducted with all grade 

1 teachers in 2016 and all grades 2 and 3 teachers in 2017 – a total of approximately 5200 teachers, 

reaching up to 120,000 children per year.  

•  Researchers working on another (active) award have developed expertise in conducting patient cost 

surveys as part of the trial. Publications on this aspect of the study are referenced in the WHO 

handbook for conducting TB patient costs surveys, and the study team has helped to roll out such 

cost surveys in 15 countries (see Case study 12). 

 
 

69 MR/M007553/1 The "Irie Classrooms Toolbox": a cluster randomised trial of a universal violence prevention programme in 
Jamaican preschools. Professor Baker-Henningham, Bangor University 
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•  A development award has also led to adoption of an intervention: The research team adapted the 

WHO Caregivers Training Skills (CTS) programme to educate and support caregivers of children 

with developmental disorders to the Ethiopian context. CST is now used in Ethiopia’s state-run child 

mental health clinics and rolled out to all caregivers who attend these (see Case study 16).  
 

PIs of several trials reported that the research led, or contributed, to impact on health beyond trial 

participants as a result of the implementation of the trial, rather than as a result of the main trial 

findings. In most cases, training of healthcare staff led to upskilling and a sustained increase in the 

quality of care. One example is a JGHT-funded trial that, based on the experiences with trial 

participants, led to the development of resources to help patients with brain infections settle back into 

their communities and cope with disability after being discharged from hospital. The project, which 

concluded recently, has modified a major local hospital’s approach to discharge planning, and is now 

being rolled out by a local NGO (see Case study 2). Meetings with policy stakeholders, started through 

development award and continued through the following full trial, evolved into a regional forum on NCD 

(Policy Forum on Hypertension and Cardiometabolic Diseases-Impact on Health Systems in Sri Lanka, 

Bangladesh, Pakistan, and Regional Countries) where government officials present their countries’ 

strategies and plans to tackle the burden of NCD. This legacy of the development trial enables 

governments to learn from each other and supports alignment of actions between countries (see Case 

study 13). 
 

In summary, enablers of implementation for interventions tested in JGHT trials included:  

•  Donors covering the cost of interventions recommended by WHO (see Case study 1, Case study 3, 

Case study 7). PIs of trials that influenced WHO policy did not report that they continued to be 

involved in promoting implementation of the intervention. 

•  Involvement of an investigator with an implementing NGO (see Case study 5) 

•  Embedding of research within the local health programme (see Case study 9) 
 

Barriers to implementation included: 

•  Lack of funds to cover the cost of interventions, where donors do not take these on. In one case, a 

change in ODA status of the country concerned (Vietnam) endangered availability of the 

intervention in the future, as PEPFAR would be withdrawing its support over the next years (see 

Case study 1). 

•  The need for further evidence to expand the implementation area (scale-up) (see Case study 9). This 

was being addressed through additional research, funded by BMGF. 
 

5.6.3 Improved cost-effectiveness of healthcare  

The cost-effectiveness of interventions was examined as part of four trials that have published their main 

findings and have reported policy influence.  

For one trial, a preliminary analysis published as part of the findings publication suggested that the 

intervention would be cost-effective (see Case study 3). The full cost-effectiveness analysis for this trial, 

as well as two other trials, is currently being prepared for publication.  

The potential for improving health equity and equality were specifically determined as part of a trial 

investigating interruption of helminth transmission through community-wide de-worming treatment. 

The study found that the community delivery platform tested in the trial resulted in comparable 

coverage and effects of the interventions across important demographic and socioeconomic subgroups 

(i.e. equity) (see Case study 9).  
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5.6.4 Future potential for impact on policy and implementation 

The majority of JGHT-funded trials have not yet concluded or published results (38 of 62), or have only 

published their main findings very recently (e.g. 8 trials in 2019). 

Bearing in mind the enablers and barriers reported by trials with outcomes (as described in sections 

5.6.1 and 5.6.2), and drawing on further information from consultation and desk research, the 15 trials 

that have published their main findings were assessed for their potential for policy influence, 

implementation and scale up. (It should be noted that this assessment is based on a limited level of 

information, in particular for trials where researchers had no or very limited input into the review.) 

•  Seven trials which have published their main findings were considered to have clear potential for 

policy influence, based on the evidence they provide and/or the continued level of engagement with 

policy makers by the PI or research team. One trial is very close to being taken up in policy, with a 

draft national strategy awaiting endorsement from the ministry (see Case study 10). Five trials 

resulted in findings with potential for take-up, but published their findings recently (in 2019); all for 

PIs continue to engage with policy makers and disseminate the results. One trial saw only a small 

level of benefit across the entire participant population, but showed stronger benefits in sub-groups. 

As the PI continues to be engaged with national policy makers, there is opportunity for these findings 

to inform policy. Findings of one trial, confirming the trial hypothesis, were published very recently 

(October 2019).  

An eighth trial has potential for impact, but uptake into policy is not currently actively pursued. The 

trial resulted in findings with clear potential for take up (simpler and lower cost intervention was 

more effective). However, as policy makers had not been engaged during the research, and there 

were no resources (time or budget) for engagement after the award closed, the finding may have 

limited influence on, or is at a minimum delayed in influencing, strategy going forward without 

further action. (The publication is currently being incorporated into an updated Cochrane review, 

and may influence practice in this way.) 

•  Seven trials were considered to have limited potential for policy influence. Three trials encountered 

barriers as a result of research and policy developments outside the trial (e.g. FDA did not approve 

drug tested, intervention tested for safety was shown to not be effective). The findings of the 

remaining five trials did not result in a clear option for policy change; four of these reported no 

difference in the treatment and control arms. 

•  Six closed full trial awards have not yet published their main findings, but three of these have 

submitted the main publications for review, and one is in the final stages of analysis. Depending on 

the results, all three have potential for influencing policy, as the PIs have engaged policy makers 

throughout the design and implementation of the trials.  

 

5.6.5 Success of the JGHT full trial award scheme in influencing policy 

Taking ‘policy influence’ as a key performance indicator, the following estimate of the ‘success rate’ for 

the closed full trial awards of the JGHT can be made:  

•  32% of JGHT-funded closed full trials (9 of 28) have resulted in success: Eight closed trials have 

achieved, or are about to achieve, policy influence. In addition, one feasibility study is close to 

influencing policy and has resulted in a JGHT-funded full trial, and was therefore counted within 

the group.  

•  36% of JGHT-funded closed full trials (10 of 28) have high potential for success: Six closed trials 

were scored as having a high potential for policy influence. In addition, four closed trials for which 

the main findings have not yet been published were counted towards this group, as all PIs continue 

to be engaged with policy makers (with level of influence depending on trial outcome). 

The final figure could hence be more than 70% of closed full trials resulting in policy influence. 
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5.6.6 Enablers and barriers 

Table 15 summarises the enablers of and barriers to policy influence, implementation, and scale-up that 

emerged from the JGHT researcher consultation. This list only includes factors encountered by PIs and 

co-investigators of the JGHT so far. As more trials report their results and reach the point where these 

can be taken up into policy, implemented, and scaled, it is likely that additional factors emerge.  
 

 

Enablers of and barriers to policy influence fell into two broad categories:  

•  Utility of the research evidence for policy making: This aspect focusses on how useful the evidence 

generated is, a function of the nature of the research question investigated, the quality and scale of 

investigation, and existing evidence within the area of research. Interventions in complex (real 

world) settings, affected by a large number of environmental, systems and cultural factors, were 

subject to many outside influences on the trial result, and are hence particularly challenging in this 

respect. The expected level of utility of evidence can be assessed at the start of the research project; 

however, challenges during implementation and developments in the research or policy fields can 

have (unexpected) impacts. 

•  Policy makers’ knowledge of the research evidence and willingness to act on it: This aspect focusses 

on policy makers, including their level understanding of the research and the implications of the 

findings for policy and implementation, their attitude to the research (e.g. lack of buy-in), and their 

awareness of and interest in addressing the health need the research relates to. Some of these aspects 

can be assessed prior to the start of the research project, and a stakeholder engagement plan can be 

formulated on the basis of this assessment (and active engagement may need to precede the 

research). 

Some of the enablers and barriers are linked. For example, if policy makers are not aware of a health 

problem, and it is hence not considered a high priority, it is likely to limit opportunities and willingness 

to engage on research and policy. In these cases, efforts to raise awareness could help to pave the way 

for constructive engagement (see cases Phillips-Howard and Davey). Alternatively, strong research 

evidence demonstrating that a change in policy would be beneficial and/or save costs could be used as 

an effective tool to generate awareness and engagement. In this case, there is a need for active (and 

potentially prolonged) policy engagement after the research has concluded. Latter may be hindered by 

a lack of resources to provide investigators with the necessary time and budget; alternatively, 

investigators may not be in a position (or willing) to focus on policy engagement due to competing 

priorities (such as further research projects). 

 

 

Enablers of and barriers to implementation were related to:  

•  The cost of implementation, including whether the cost is covered by donor organisations (e.g. a 

barrier where the research has not (yet) influenced WHO recommendations) or is taken on NGOs. 

Enablers of impact were active engagement, and even involvement, with ‘implementers’.  

•  The ability of the health system and structures at the site of implementation to take up a change into 

practise. This was facilitated by close working with local government and embedding trials within 

local health programmes and delivery structures. 
 

Enablers of and barriers to scale-up were similar to enablers and barriers of policy influence:  

•  The level of knowledge of policy makers in relation to the research evidence, and awareness of / 

willingness to address the health issue concerned. This is facilitated by active engagement with 

relevant policy makers. 

•  The utility of the data in contexts beyond the trial location. This can be addressed through additional 

research in other settings.  
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Table 15 Enablers and barriers 

 Enablers Barriers 

Policy influence 

Utility of 
research 
evidence to 
policy makers 

(Nature, 
quality, and 
scale of 
research) 

• Research provides a clear evidence supporting or 
rejecting a policy change, especially if: 

­ Question the trial addresses is actively debated 
by policy makers (‘hot topic’). Policy makers 
have strong interest in the result of the trial 

­ Little evidence is available for the indication 
addressed by the trial. JGHT-funded research 
substantially increases the level of robust 
evidence on which to base policy decisions. 

• Research results not conclusive, and do not 
point to a clear course of action for policy 

• Intervention is not compatible with existing 
policies, or in conflict with other policy 
concerns 

• Need for further research, e.g. 
implementation pilot (delay) 

Knowledge of 
research & 
willingness to 
act 

(Stakeholder 
engagement) 

PI and/or co-investigators actively engage with 
policy makers on research (planning and 
implementation), e.g. 

• Extensive consultation in planning stages, and 
regular updates during implementation  

• Policy makers are part of research team 

• Trial embedded within local health programme 

• Low level of engagement with policy makers 
on research 

PI and/or co-investigators actively engage with 
policy makers on policy, e.g. 

• PI and co-investigators are members of/advisors 
to national/international policy committees 

• Policy makers are members of the trial steering 
committee 

• Low level of engagement with policy makers 
on policy implications during trial 

• Lack of resources (time/budget) for policy 
engagement following close of trial; 
competing priorities 

PI and/or co-investigators continue to engage with 
policy makers to achieve policy influence (after the 
trial) 

Timeline: Trial results were published only 
recently; policy makers have not yet been able 
to consider and act 

PI and/or co-investigators actively engage in 
activities to raise awareness of health problem 

•  Low awareness of health problem  

•  Cultural barriers inhibiting debate / policy 
action 

Implementation 

Cost Donors cover cost of intervention Cost of implementation (if not covered by 
donors) 

Ability of 
system to take 
up change 

• PI and/or co-investigators actively engage with 
‘implementers’, e.g. NGOs 

• Full buy-in of policy makers and practitioners, 
e.g. as a result of engagement during planning 
and implementation of trial 

• Trial intervention was delivered through local 
health programme 

• Lack of awareness of policy 
change/intervention 

• Issues with intervention in practice (e.g. 
shortened shelf life) 

Scale-up 

Knowledge of 
research & 
willingness to 
act 

(Stakeholder 
engagement) 

• PI and/or co-investigators actively engage with 
policy makers in other relevant countries/regions 
to scale up policy influence 

• PI and/or co-investigators actively engage in 
activities to raise awareness of the health problem 
at international level 

Lack of resources (time/budget) for 
international policy engagement 

Utility of data 
in different 
contexts 

PI and/or co-investigators conduct research to 
expand geographic range of results or to include 
additional target populations (e.g. additional age 
groups) 

Need for additional research to demonstrate trial 
findings also apply in other contexts 

Source: PI interviews and surveys, desk research 
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The conditions enabling policy and health outcomes is further abstracted in a model presented in Figure 

4370. The model separates enablers into two categories:  

•  Enablers driven by utility of data and external conditions, dictating whether research evidence ‘can’ 

(in principle) be used and implemented 

•  Enablers driven by human factors (awareness, understanding, and buy-in), dictating whether 

individuals involved in the process ‘want to’ respond to the change warranted by the research 

evidence  

Awareness, understanding, and buy-in of decision makers is hence a key factor for achieving policy and 

health outcomes. Engagement with research is likely to enhance these aspects not only with the project 

at hand but also for future research. Indeed, as discussed in section 0, JGHT-funded studies have helped 

to raise decision makers’ awareness of and in research evidence: 35% of PIs (14 of 40) and co-

investigators (54 of 161) surveyed reported that the trial had convinced decision makers of the value of 

health (including 38% of co-investigators working at LMIC institutions).  

 

Figure 43 Model of conditions enabling policy and health outcomes 
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Policy makers: 

• Are aware of / involved in research 
and understand options for take up 
into policy 

• Are aware of the health need the 
research addresses 

• Have prioritised the policy addressed 
in research, with structures in place 

• Feel a level of ownership over 
research and policy option (buy-in) 

Implementing organisation: 
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resistance to change within the 
system (including from 
practitioners and target 
population) 

• Has bought into the policy 
change; feels a level of ownership 

 

Policy makers and 
implementing organisations 
outside the study context:  

• Are aware and interested in 
intervention 

• Can overcome potential 
resistance present in other 
contexts 

 

 

 
 

70 The model includes aspects reported to have directly affected JGHT projects, as well as points raised in general discussion in 
researcher and key opinion leader interviews. 
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5.7 Impact on health 

As reported in sections 5.6.1 and 5.6.2, some of the JGHT-funded research has influenced policy and led 

to the use of research findings and implementation of interventions tested. At this point in the 

programme, health impacts are still limited to relatively modest numbers of beneficiaries, and the 

impact at the level of LMIC populations is too small to be detectable. However, the short timeframe since 

publication of trial findings has to be borne in mind: half of the main trial publications were published 

in 2018 and 2019 (13 of 26), with just under one quarter published in 2019 (6 of 26) (see Appendix F).  

There is potential for impact reflected in population-level statistics once roll-out of interventions and 

adoption of policy changes into practice have occurred. For example, roll-out of the Kenyan 

government’s strategy to break transmission of soil-transmitted helminths, which was informed by a 

trial co-funded by the JGHT, has potential to impact on the prevalence of infection and associated 

morbidity at national level and, if scaled up as a result of a current larger trial, in multiple countries (see 

Case study 9). In Ethiopia, 100,000 patients suffering from podoconiosis have already been trained in 

how to self-treat with a simple foot care package, shown to be effective in reducing severe symptoms of 

podoconiosis by a JGHT-funded trial. With an estimated 1.6 million Ethiopians affected by 

podoconiosis, this already represents 6.3% of the patient population; further roll-out can be expected to 

further decrease the level of disability and social effects as a result of the disease (see Case study 5).  

Other trials have the potential to avert a deterioration of the current situation. For example, while 

‘standard’ insecticidal nets have led to a dramatic reduction in the burden of malaria across sub-Saharan 

Africa71, this progress is now threatened by an increase in insecticide resistance. The new generation of 

nets tested in a JGHT-funded trial in Tanzania may help to stem this risk, and there is evidence that 

governments have started to purchase these (see Case study 7). The final impact will depend on many 

additional factors, including effective distribution and appropriate use of nets. 

To fully determine the level of impact of health interventions to which the JGHT funding scheme 

contributed, further assessment at a later point is required. As one key opinion leader explained: “A  lot 

of the trials tend to think that inclusion in guidelines, for example if clinical recommendations changed 

in the WHO guideline, would have extremely high impact. Yet the reality is, as experts in implementation 

science and knowledge translation will tell you, that it is going to be another 15-20 years before [the 

change] even makes it into common practice.”. At that point, however, the level of impact will be 

determined not only by the research evidence and its influence on policy and its utility for 

implementation, but also by a complex set of external factors (e.g. changes in the local context, sustained 

focus of decision makers on health need addressed at and beyond the trial location), and is hence beyond 

the scope and responsibility of JGHT-funded researchers.  

5.8 Progress towards health-related SDGs 

At the UN Summit in September 2015, the new Sustainable Development Goals (SDGs) were formally 

adopted, including goal 3, to: ‘ensure healthy lives and promote well-being for all at all ages’ (see also 

section 2.1.1). SDGs include a broad range of health-related targets, to be reached by 2030. The WHO 

Global Health Observatory tracks health-related statistics, organised to monitor progress towards the 

SDGs, including indicators for the specific health and health-related targets of the SDGs. JGHT-funded 

research has addressed, or is addressing, a broad range of these indicators (Table 16).  

The attainment of SDGs is likely to require a variety of interventions, research and otherwise; and is 

hence a tall order for any one trial, or small number of trials, to achieve. Key opinion leaders considered 

the JGHT to contribute to progress towards the SDGs by addressing the wider health goals (but could 

not point to the scheme having specifically addressed gender equality). At the same time, the 

contribution can be expected to be limited; as one key opinion leader elaborated: “To achieve impact on 

SDGs, multifactorial problems would need to be addressed. JGHT trials are focused and their design 

 
 

71 WHO. World malaria report 2016. Geneva: World Health Organization, 2016. 
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does not easily accommodate multifactorial problems such as environmental destruction, malnutrition, 

lack of energy in poor communities.”. 

Information from the trial database registrations showed that most studies (78%, 49 of 63) enrolled both 

male and female participants. Of the 14 studies that enrolled only female participants 50% (7) were 

related to reproduction/sexual health.  

Table 16 SDG health targets and WHO statistics on health-related targets72 
Indicators addressed by JGHT-funded research are shaded in light blue. 

SDG health and health-related targets WHO Global Observatory statistics 

3.1 Maternal mortality Maternal and reproductive health 

3.2 Newborn and child mortality Child health 
 

Child mortality 

3.3 Communicable diseases HIV/AIDS 
 

Tuberculosis 
 

Malaria 
 

Neglected tropical diseases 
 

Cholera 
 

Influenza 
 

Meningitis 
 

Other vaccine-preventable communicable diseases 
 

Sexually transmitted infections 

3.4 Noncommunicable diseases and mental health Noncommunicable diseases 
 

Mental health 

3.5 Substance abuse Alcohol and Health 
 

Prevention and Treatment of Substance Use Disorders 

3.6 Road traffic injuries Road safety 

3.7 Sexual and reproductive health Universal access to reproductive health 

3.8 Universal health coverage Universal health coverage data portal 

3.9 Mortality from environmental pollution Public health and environment 

 Joint effects of air pollution 

3.a Tobacco control Tobacco control 

3.b Essential medicines and vaccines Essential medicines 

 Priority health technologies 

 Immunisation 

3.c Health financing and health workforce Health financing 

 Health workforce 

3.d National and global health risks International Health Regulations 

2.2 Child malnutrition Child malnutrition 

16.1 Violence Violence prevention 

 Violence against women 
 

  

 
 

72 http://apps.who.int/gho/data/node.home Accessed 13 Oct 2019 

http://apps.who.int/gho/data/node.home
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5.9 Impact case study – summaries 

The following section presents 14 impact case studies to illustrate the range of scientific and health 

outcomes achieved, and the activities that have enabled the project to be implemented and the findings 

to be taken up.  Two additional case studies were presented in preceding sections (see sections 5.4.3 and 

5.5.2). An overview of all 16 case studies is provided in Table 17, cross-linked to the relevant case. The 

full case studies are available in a separate document (Review of the JGHT – Impact Case Studies). 

Table 17 Case studies 

Case study category Case study  Award details 

JGHT-funded trials with 
evidence of policy influence 

Case study 1 

Case study 2 

Case study 3 

Case study 4 

Case study 5 

Case study 6 

Case study 7 

Case study 8 

Case study 9 

G1100682/1, Thuy Le, Call 1 

G1100684/1, Jeremy Day, Call 1 

G1100693/1, Diana Gibb, Call 1 (2 cases)  

G1100693/1, Diana Gibb, Call 1 

MR/K007211/1, Gail Davey, Call 2 

MR/L004321/1, Karen Devries, Call 3 

MR/L004437/1, M Rowland (active), Call 3 

MR/M007413/1, David Meya (active), Call 4 

MR/N00597X/1, Rachel Pullan, Call 5 

Trials with potential for policy 
influence, PIs actively engaged 

Case study 10 

Case study 11 

G1100677/1, P Phillips-Howard, Call 1 (and Call 5) 

G1100654/1, Feiko Ter Kuile, Call 1 

Full trials, main trial findings 
not yet published 

Case study 12 

Case study 13 

Case study 13 

MR/K007467/1, Carlton Evans (active), Call 2 

MR/N006178/1, Tazeen Jafar, Call 3 (and Call 5) 

MR/L004356/1 Angela Crook, Call 3 

Development awards with 
evidence of outcomes 

Case study 15 

Case study 16 

MR/M022161/1, Xiaolin Wei, Call 5  

MR/P020844/1, Rosa Hoekstra, Call 7 

 

5.9.1 JGHT-funded trials with evidence of policy influence 

Case study 1 

A Randomised, Open-Label, Comparative Study of Itraconazole vs. Amphotericin B for the 
Induction Therapy of Penicilliosis (G1100682, Call 1) 

•  The ‘Itraconazole versus Amphotericin B for Penicilliosis’ (IVAP) trial was the first trial to compare the 
relative effectiveness of two treatments, amphotericin B and itraconazole, for talaromycosis, a common 
fungal infection among HIV-positive persons endemic to southeast Asia. The trial was conducted at five 
major referral hospitals in Viet Nam, and was led by Dr Thuy Le, Oxford University Clinical Research Unit 
(OUCRU), Ho Chi Minh City, Viet Nam. 

•  Before the trial, international guidelines recommended treatment with amphotericin B but were based on 
poor evidence. The trial showed that amphotericin was more effective than itraconazole, providing robust 
evidence to underpin the treatment recommendations. The trial’s findings were taken up into national 
guidelines in Viet Nam, and also described in WHO guidelines. 

•  The trial led to health impacts by changing treatment of talaromycosis patients in Viet Nam, where 
amphotericin B is now provided to all patients, compared to only 30% of patients before the trial. This has 
cut the death rate in half, saving the lives of around 35 individuals every year. 

•  Locating the trial within the Vietnamese health system was crucial in securing buy-in from practitioners and 
enabling changes in policy and practice. 

 

Le T et al (2017) A Trial of Itraconazole or Amphotericin B for HIV-Associated Talaromycosis. NEJM 376:2329-2340 

Funding period: 01/08/2011 - 31/03/2017 Funding amount: £1,540,178 

Lead PI: Dr Thuy Le Lead institution: Oxford University Clinical Research Unit (OUCRU) 
Vietnam 
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Case study 2 

A clinical trial of dexamethasone to reduce mortality in cryptococcal meningitis (CryptoDex) 
(G1100684/Call 1) 

•  The Cryptodex trial determined whether addition of dexamethasone to standard treatment would improve 
survival among adults with HIV-associated cryptococcal meningitis. It was led by Professor Jeremy Day, 
Oxford University Clinical Research Unit (OUCRU), Ho Chi Minh City, Viet Nam, and involved 13 centres in 
6 countries (Vietnam, Thailand, Indonesia, Laos, Uganda, and Malawi). 

•  The trial showed that dexamethasone is unlikely to benefit survival in patients with HIV-associated 
cryptococcal meningitis and its findings were taken up by WHO in the 2018 Guidelines on Cryptococcal 
Disease in HIV-infected adults, adolescents, and children.   

•  During the trial, researchers from participating centres in Africa and Asia were able to exchange experiences 
and share learning, e.g. on delivering interventions in relatively lower setting and approaches to patient 
recruitment. 

•  The CryptoDex trial has also helped to inform improvements in the hospital discharge protocol for patients 
with brain infections, and developed resources to assist patients to cope with disability and re-integrate into 
their communities. These resources are now being made available through an NGO, and the Hospital for 
Tropical Diseases, Ho Chi Minh City, Vietnam has already modified their approach to discharge planning. 

 

Beardsley J et al (2016) Adjunctive Dexamethasone in HIV-Associated Cryptococcal Meningitis, NEJM 374: 542-554 

Funding period: 01/10/2011 - 31/03/2017 Funding amount: £4,217,875 

Lead PI: Prof Jeremy Day Lead institution: Oxford University Clinical Research Unit (OUCRU), Ho 
Chi Minh City, Vietnam 

 

Case study 3 

Reduction of EArly mortaLITY in HIV-infected African adults and children starting 
antiretroviral therapy: REALITY trial (G1100693/Call 1) 

•  The REALITY trial aimed to address the question of how to reduce the high early death rates when HIV-
infected individuals with low immunity start antiretroviral therapy (ART). The trial tested three different 
approaches, at trial centres in Zimbabwe, Uganda, Malawi, and Kenya. It was led by UCL / MRC CTU. 

•  The trial showed that taking a package of antimicrobial drugs at the same time as starting ART reduced the 
rate of death by 3.3%, from 12.2% to 8.9%, i.e. saving 3 lives for every 1000 patients treated.  

•  The antimicrobial prophylaxis package was taken up into WHO guidelines as an option - but currently not 
as a first line treatment recommendation. Work to address concerns about antimicrobial resistance and cost-
effectiveness of the intervention is ongoing and is expected to inform the next WHO guideline update. 

•  The trial also showed that giving extra food to those starting on ART, or adding an integrase inhibitor (a new 
type of antiretroviral drug) to ART did not have an effect on mortality. Latter alleviated concerns over the 
safety of integrase inhibitors in HIV-infected individuals with very low immunity and lent confidence to the 
current WHO guidelines recommending integrase inhibitors as the preferred treatment. 

 

Hakim J et al (2017) Enhanced Prophylaxis plus Antiretroviral Therapy for Advanced HIV Infection in Africa. NEJM 
377:233-245 

Kityo C et al (2018) Raltegravir-intensified initial antiretroviral therapy in advanced HIV disease in Africa: A randomised 
controlled trial. PLoS Med 15: e1002706 

Mallewa J et al (2018) Effect of ready-to-use supplementary food on mortality in severely immunocompromised HIV-
infected individuals in Africa initiating antiretroviral therapy (REALITY): an open-label, parallel-group, randomised 
controlled trial. The Lancet HIV 5: PE231-E240 

Funding period: Oct 2012 - Mar 2018 Funding amount: £3,986,746 

Lead PI: Prof Diana Gibb Lead institution: University College London / MRC Clinical Trials Unit 
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Case study 4 

Reduction of EArly mortaLITY in HIV-infected African adults and children starting 
antiretroviral therapy: REALITY trial (G1100693/Call 1) 

•  WHO recommends preventative therapy against tuberculosis for people living with HIV, including the 
antimicrobials cotrimoxazole and isoniazid. However, access to isoniazid remained poor and few people were 
receiving this treatment. 

•  To increase access and adherence, Cipla Ltd developed a co-formulated pill, combining cotrimoxazole and 
isoniazid. The enhanced prophylaxis arm of the REALITY trial provided an opportunity to test Q-TIB and 
gather data on adherence and acceptability, to contribute to submission for WHO pre-qualification. 

•  In 2017, Q-TIB was included on WHO essential medicines list and its use recommended in WHO guidelines. 
It is now available on the market. 

Funding period: Oct 2012 - Mar 2018 Funding amount: £3,986,746 

Lead PI: Prof Diana Gibb Lead institution: University College London / MRC Clinical Trials Unit 

 

Case study 5 

Randomised controlled trial of podoconiosis treatment in northern Ethiopia (GoLBeT) 
(MR_K007211_1/Call 2) 

•  Podoconiosis is a form of lymphoedema (leg swelling) in people who walk barefoot on volcanic soil in 
highland tropical areas. The GoLBet trial was the first trial to measure the effects of a simple foot care 
package on ADLA, the most severe consequence of podoconiosis, an acute inflammation of skin, tissue, 
lymphatics, and lymph nodes. The trial was led by Prof Gail Davey, University of Sussex, and conducted in 
rural communities in the East Gojjam Zone, Ethiopia. 

•  The trial showed that the simple, inexpensive care package was effective in reducing the frequency and 
duration of ADLA. The package is now set to be incorporated into the next 5-year Ethiopian Neglected 
Tropical Diseases masterplan (2020-2025).  

•  So far, an estimated 100,000 podoconiosis patients have been trained to self-treat with the foot care package 
in Ethiopia, including through a financial commitment by the Ethiopian government for training in 2018. In 
addition, the University of Sussex working with NGOs has trained 200 health professionals in endemic areas. 

•  The GoLBeT team have also started working in neighbouring countries, e.g. in Rwanda, where the foot 
hygiene package will be referenced in the national Strategic Plan for 2020-2025, and in Uganda and 
Cameroon where approx. 40 health professionals where trained. 

•  A Rapid Ethical Assessment ahead of the trial was important to lay the groundwork for the trial. Gathering 
local knowledge through community consultation facilitated patient recruitment and enabled the trial team 
to effectively address challenges encountered during the trial. 

 

Negussie H et al. (2018) Lymphoedema management to prevent acute dermatolymphangioadenitis in podoconiosis in northern 
Ethiopia (GoLBeT): a pragmatic randomised controlled trial. Lancet Glob Health 6:e795–e803 

Funding period: 01/02/2013 - 30/05/2017 Funding amount: £777,890 

Lead PI: Prof Gail Davey Lead institution: Brighton and Sussex Medical School, University of 
Sussex 
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Case study 6 

The Good Schools Study: A cluster randomised controlled trial of an intervention to prevent 
violence against children in Ugandan primary schools (MR/L004321/1, Call 3) 

•  Physical, sexual or psychological violence is a global health problem affecting 1 billion children worldwide 
every year. The problem is particularly acute in Ugandan primary schools with more than 90% of children 
reporting some form of physical violence from school staff.  

•  A team led by Dr Karen Devries at the London School of Hygiene and Tropical Medicine tested The Good 
Schools Toolkit, a behavioural intervention developed by a Ugandan NGO Raising Voices, in primary schools 
in Uganda in a two-arm cluster-randomised controlled trial. A qualitative study, economic evaluation, and 
process evaluation were also included in the study.  

•  Trial results showed that the intervention was effective at reducing violence towards children by 42% in the 
space of 18 months. This evidence informed WHO violence prevention guidelines. Moreover, 434 of the 
children participating in the trial were referred to Child Protective Services. Thus, the study itself has had an 
impact on the health and wellbeing of children. 

•  The Good Schools Toolkit is now being used in Tanzania, Kenya and Rwanda in addition to Uganda. It is 
also being adapted for secondary schools and a randomised controlled trial of this new toolkit is planned for 
2020. 

 

Devries K et al (2015) The Good School Toolkit for reducing physical violence from school staff to primary school students: a 
cluster-randomised controlled trial in Uganda. The Lancet Global Health 3: PE378-E386 

Funding period: 31/12/2013 - 30/12/2015 Funding amount: £664,266 

Lead PI: Karen Devries Lead institution: London School of Hygiene and Tropical Medicine 

 

Case study 7 

Combination interventions for controlling malaria transmitted by pyrethroid resistant 
mosquitoes: A novel bed net with synergist and IRS formulation (MR/L004437/1/Call 3) 

•  Abundant use of pyrethroid-based insecticides has driven an increase in pyrethroid-resistant mosquitoes, 
threatening the future success of these control strategies. 

•  The JGHT-funded trial evaluated the use of two alternative control products in the prevention of malaria 
transmission in Tanzania: insecticidal nets combining pyrethroid with piperonyl butoxide (PBO LLIN) and 
an indoor residual spray (IRS) formulation of a non-pyrethroid insecticide. The reference arm (the current 
standard of care) was pyrethroid-only LLIN. The study was led by the London School of Hygiene and Tropical 
Medicine in collaboration with two research institutes in Tanzania. 

•  The trial demonstrated that both products independently reduced malaria infection and transmission 
compared to standard control strategies. Use of both prevention tools in conjunction did not provide any 
additional benefit. It was the first trial to measure the impact of PBO LLIN in humans. 

•  The trial’s findings on PBO LLINs were incorporated by WHO into policy, recommending their use in areas 
where pyrethroid resistance has been confirmed. PBO LLIN are being made available and scaled up across 
Africa. 

 

Protopopoff et al (2018) Effectiveness of a long-lasting piperonyl butoxide-treated insecticidal net and indoor residual spray 
interventions, separately and together, against malaria transmitted by pyrethroid-resistant mosquitoes: a cluster, randomised 
controlled, two-by-two factorial design trial. The Lancet 391: P1577-1588 

Funding period: 01/03/2014 - 31/01/2019 Funding amount: £2,551,857 

Lead PI: Prof Mark Rowland Lead institution:  London School of Hygiene and Tropical Medicine 
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Case study 8 

Evaluation of a rapid test for tuberculous meningitis: Adjunctive Sertraline for the Treatment of 
HIV-Associated Cryptococcal Meningitis (MR/M007413/1, full trial /Call 4) 

•  The JGHT-funded ASTRO-CM trial aimed to evaluate whether addition of the drug sertraline to standard 
treatment improved survival of HIV patients with cryptococcal meningitis. The trial was led by Dr David 
Meya, Infectious Diseases Institute in Uganda. The trial results showed that adjunctive sertraline did not 
improve survival. 

•  Data collected as part of a study nested within the trial, but not directly related to the issue the trial addresses, 
has informed WHO policy: During screening of potential trial participants for Cryptococcal meningitis, the 
ASTRO-CM team also compared diagnostic TB tests and found that the new TB Xpert Ultra assay detected 
significantly more tuberculous meningitis than the other tests. This contributed to an update of a WHO 
recommendation in March 2017. 

 

Bahr, NC et al (2018) Diagnostic accuracy of Xpert MTB/RIF Ultra for tuberculous meningitis in HIV-infected adults: a 
prospective cohort study. Lancet Infect Dis 18: 68–75 

Funding period: 01/03/2015 - 28/02/2018 Funding amount: £888,672 

Lead PI: Dr David Meya Lead institution: Makerere University, Uganda 

 

Case study 9 

Interrupting transmission of soil-transmitted helminths: cluster randomised trial evaluating 
alternative treatment strategies in Kenya (TUMIKIA) (MR_N00579X_1/Call 5) 

•  Soil-transmitted helminths (STH) are among the most common infections worldwide and affect the poorest 
and most deprived communities. 

•  The TUMIKIA trial investigated whether it is possible to interrupt the transmission of STH, evaluating the 
impact of school-based and community-based treatment on the prevalence and intensity of STH infection. 
It was co-funded by the Government of Kenya, the Children’s Investment Fund Foundation, and the Bill and 
Melinda Gates Foundation. The trial was led by Dr Rachel Pullan, LSHTM and included collaborators from 
the Kenya Medical Research Institute (KEMRI) and other investigators at LSHTM. 

•  The trial found that community-wide treatment was more effective in reducing hookworm prevalence and 
intensity than school-based treatment, with little additional benefit of treating every 6 months compared to 
once per year.  

•  The results fed into the development of the Breaking Transmission Strategy of the Kenyan government for 
2019-2023, which targets STH, and other NTDs, with a package of interventions. Implementation is 
currently being piloted to prepare for nation-wide roll-out. TUMIKIA findings are also informing WHO 
discussions on community- vs school-based treatment, and on effective monitoring and surveillance 
strategies. 

•  Broadening coverage is faced with a key challenge: Deworming programmes are mainly driven by donations 
that are limited to children in their use. Unless donor programmes chose to purchase drugs, only a shift in 
this limitation will enable broader uptake of community-based deworming. 

•  A longer-term study in Malawi, Benin, and Sri Lanka - the DeWorm3 trial funded by BMGF and led by the 
Natural History Museum London - is currently expanding on the trial’s results. Findings are likely to guide 
BMGF strategy and inform WHO and other international organisations 

 

Pullan RL et al (2019) Effects, equity, and cost of school-based and community-wide treatment strategies for soil-transmitted 
helminths in Kenya: a cluster-randomised controlled trial. The Lancet 393: 2039–50 

Funding period: 01/11/2015 - 31/10/2018 Funding amount: £1,027,818 

Lead PI: Dr Rachel Pullan Lead institution: London School of Hygiene and Tropical Medicine, UK 
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5.9.2 JGHT awards with potential for policy influence, PIs actively engaged 

Case study 10 

Menstrual solutions in adolescent schoolgirls in western Kenya: an acceptability, feasibility and 
safety study (G1100677/1/Call 1)  

•  Little evidence is available on Menstrual Health Management (MHM) by schoolgirls in LMICs and its impact 
on education and health outcomes. The JGHT-funded feasibility study responded to this gap and compared 
three different approaches to MHM (menstrual cups, sanitary pads, no intervention). The study was led by 
the London School of Hygiene and Tropical Medicine, with partners in Kenya and the UK.  

•  The feasibility study provided important evidence for the design of a full trial, subsequently funded by the 
JGHT (ongoing). For example, the full trial’s primary outcome measure was shifted from the level of 
absenteeism to the level of school drop-out and level of sexually transmitted infections, as the feasibility 
study showed this to be a more reliable indicator. The study also stimulated further international research 
activity on the topic.  

•  Expertise developed through the JGHT award enabled the study team to contribute to committees and fora 
addressing issues in MHM, both in Kenya and internationally. This has included feeding into the Kenyan 
National Menstrual Hygiene Management Policy and Strategy, currently under development by the Kenyan 
Ministries of Health, Education and Gender. 

 

Phillips-Howard P et al (2016) Menstrual cups and sanitary pads to reduce school attrition, and sexually transmitted and 
reproductive tract infections: a cluster randomised controlled feasibility study in rural Western Kenya. BMJ Open 6:e013229 

Funding period: 01/04/2012 - 30/09/2013 Funding amount: £716,200 

Lead PI: Penelope Anne Phillips-Howard Lead institution: Liverpool School of Tropical Medicine 

 

Case study 11 

Intermittent screening and treatment or intermittent preventive therapy for control of malaria 
in pregnancy in Indonesia (G1100654/1 /Call 1) 

•  Infection with malaria in pregnancy (MiP) can have severe consequences for both mother and baby. 
Interventions recommended by WHO for the control of MiP are largely based on findings from sub-Saharan 
Africa; the Asia-Pacific region on the other hand does not have a standardised strategy for the prevention of 
MiP. 

•  The JGHT-funded study was the first trial in Indonesia to determine the effectiveness of several strategies 
designed to prevent malaria in pregnancy. It was led by the Liverpool School of Tropical Medicine, in 
collaboration with researchers from institutions in the UK, Indonesia, and Australia.  

•  Comparing the current strategy with two alternatives revealed that intermittent preventive treatment (IPT) 
was most effective in a high transmission setting to prevent MiP in Indonesia. 

•  The Indonesian Ministry of Health was engaged throughout the project and has now requested support from 
the research team to conduct and evaluate a pilot implementation of IPT in the Indonesian healthcare system 
(subject to LSTM obtaining funding).   

•  Nested acceptability and systems effectiveness studies were conducted as part of the JGHT award. These 
provided additional information that will support the implementation of IPT in terms of key priority areas 
that need to be addressed in the implementation pilot. 

 

Ahmed R et al (2019) Efficacy and safety of intermittent preventive treatment and intermittent screening and treatment versus 
single screening and treatment with dihydroartemisinin–piperaquine for the control of malaria in pregnancy in Indonesia: a 
cluster-randomised, open-label, superiority trial. Lancet Infect Dis. S1473-3099(19)30156-2 

Funding period: 01/10/2011 - 30/06/2017 Funding amount: £2,426,004 

Lead PI: Prof Feiko ter Kuile Lead institution: Liverpool School of Tropical Medicine 
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5.9.3 JGHT awards, main trial findings not yet published 
 

Case study 12 

Community randomised evaluation of socioeconomic intervention to prevent TB 
(MR/K007467/1/Call 2) 

•  Tuberculosis (TB), one of the top 10 causes of death worldwide, is associated with poverty. Therefore, 
socioeconomic interventions have a large role to play in addressing this problem. 

•  A team led by Professor Carlton Evans (Imperial College London; Universidad Peruana Cayetano Heredia, 
Peru) is evaluating a combined socioeconomic intervention aimed at tackling TB in the CRESIPT trial in 
Peru. The intervention comprises household visits, community meetings and conditional cash transfers 
towards TB-associated costs.  

•  The findings so far show that households receiving the intervention are less likely to incur catastrophic costs, 
uptake of preventive therapy among household contacts is increased and TB treatment success in TB patients 
is improved.  

•  The trial team has engaged with local, national and international stakeholders; influenced the training of 
health professionals; empowered recovering patients to become community leaders and contributed to 
improved understanding of TB in the community. Publications emerging from the project have been 
referenced in WHO’s handbook for conducting TB patient costs surveys and the team has helped to roll out 
such cost surveys in 15 countries. 

Funding period: 01/10/2012 - 01/10/ 2021 Funding amount: £3,168,125 

Lead PI: Carlton Evans Lead institution: Imperial College London 

 

 

Case study 13 

Primary Care Strategies to Reduce High Blood Pressure: A Cluster Randomised Trial in Rural 
Bangladesh, Pakistan and Sri Lanka (COBRA-BPS) (MR/N006178/1/Call 5) 

•  Hypertension is a leading risk factor of cardiovascular disease, a major cause of mortality and disability. 
Many affected people in rural South Asia remain undiagnosed and undertreated and are at risk of serious 
adverse effects. A potential strategy to reduce rates of hypertension is a multicomponent intervention (MCI).  

•  Professor Jafar, from the Duke-National University of Singapore Medical School, led a feasibility study 
funded by the JGHT to optimise the delivery of an MCI designed to be embedded in the existing healthcare 
infrastructure. It encompassed screening and referral of at-risk individuals, family education on mitigation 
strategies, training of healthcare providers, and a financing model.  

•  The feasibility study indicated that a full-scale trial in the rural settings of Pakistan, Bangladesh and Sri 
Lanka was viable. It also supported the development of training manuals and protocols needed to deliver the 
intervention. Comprehensive stakeholder engagement ensured the intervention was supported by local and 
national healthcare officials.  

•  The full-scale COBRA-BPS trial was undertaken following the feasibility study. The final trial results will be 
published shortly; however, a number of other publications have already emerged including a qualitative 
assessment of the barriers to accessing healthcare. The stakeholder engagement, established during the 
feasibility study, has since developed into a regional policy forum centred on cardiovascular disease and 
hypertension. 

Funding period: 01/09/2015 - 30/11/2019 Funding amount: £2,233,623 (COBRA-PBS), £201,806 (feasibility study) 

Lead PI: Prof Tazeen H. Jafar Lead institution: Duke-National University of Singapore Medical School, 
Singapore 
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Case study 14 

Two-month Regimens Using Novel Combinations to Augment Treatment Effectiveness for drug-
sensitive Tuberculosis: the "TRUNCATE-TB" trial (MR/L004356/1 / Call 3) 

•  Tuberculosis (TB) presents a high disease burden worldwide, particularly in LMICs. Furthermore, multidrug 
resistant TB (MDR-TB) has emerged as a serious threat to health security. Patients often fail to adhere to 
treatment, leading to poor outcomes and drug resistance. Therefore, alternative management strategies are 
the need of the hour.  

•  Dr Angela Crook from University College London is leading a team of researchers from the UK and Singapore 
to test a new management strategy comprising a variety of novel 2-month combination drug regimens 
against the current 6-month treatment in the TRUNCATE-TB trial. The trial is being conducted in Indonesia, 
the Philippines and Thailand. 

•  The TRUNCATE-TB trial is one of the first trials to use the multi-arm multi-stage (MAMS) design in the 
context of global health trials. This design allows researchers to test multiple intervention arms against a 
single control arm and drop unpromising intervention arms as well as add new ones part way through the 
trial. Hence, this approach is more efficient and cost-effective than a traditional two-arm trial and offers a 
greater chance of finding an effective treatment.  

•  The study is still ongoing, and findings are yet to emerge. However, the trial has already contributed to 
enhancing the scientific knowledge, technical skills and professional networks of the researchers working at 
the trial sites, and stakeholders are being engaged. 

Funding period: Nov 2014 – Mar 2022 Funding amount: £5,012,977 

Lead PI: Angela Crook Lead institution: University College London, UK 

 

5.9.4 Development awards with evidence of outcomes 

Case study 15 

Develop an interventional study on reducing antibiotic over-prescribing among children with 
Upper Respiratory Tract Infections in rural Guangxi, China (MR/M022161/1, Call 5 – 
Development award) 

•  Overuse of antibiotics promotes the development of antimicrobial resistance, a major global health problem. 
Antibiotic over-prescription is widespread in the treatment of upper respiratory tract infections (URTIs) and 
this challenge is particularly pressing in LMICs. 

•  A JGHT-funded pilot study aimed to inform the design of a randomised controlled trial aiming to reduce 
antibiotic over-prescription in the treatment of URTIs in children in rural Guangxi, China. The pilot study 
tested the feasibility of a multidimensional intervention consisting of clinical guidelines, training material 
and workshops in two groups (clinicians only; clinicians and caregivers) against a control group. 

•  Findings of the pilot study informed the design of a full trial which was funded by DfID. This trial showed 
that the intervention reduced the antibiotic prescription rate by about a third (29%) and that the effect was 
sustained for at least a year in the intervention hospitals. 

•  Implementation of the interventions as part of the feasibility study and the full trial had a positive impact in 
reducing over-prescription of antibiotics regionally. 

Funding period: 01/04/2015 - 31/12/2017 Funding amount: £151,260 

Lead PI: Prof Xiaolin Wei Lead institution: Shandong University 
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Case study 16 

WHO's Parent Skills Training for developmental disorders: Piloting task-shifting to non-
specialists in Ethiopia (MR/P020844/1, Call 7) 

•  Developmental disorders are common yet under-resourced in LMICs. To address this gap, WHO has 
developed a Caregivers Training Skills (CTS) programme to educate and support caregivers of children with 
developmental disorders. The programme, designed to be delivered by non-specialists, had not been adapted 
to or tested in the Ethiopian context prior to this study.  

•  A pilot study led by King’s College London, funded by a JGHT development award, aimed to evaluate 
whether CST can be implemented in the Ethiopian context and determine if the measures to assess its impact 
are reliable and appropriate. The full results are not yet published, but the qualitative study indicates that 
the CST is acceptable and can be implemented in Ethiopia. 

•  The study team placed emphasis on local stakeholder engagement, ensuring that the project became locally 
owned. The CST has since been taken up by the community: It is now used in Ethiopia’s state-run child 
mental health clinics and rolled out to all caregivers who attend these.  

•  The research team is currently collaborating with a team in Kenya to conduct a full multi-country 
randomised control trial. Findings from the pilot study will feed directly into this planned work. 

 

[Tekola, B. et al (2019) Adapting and pre-testing the World Health Organization’s Caregiver Skills Training programme for 
autism and other developmental disorders in a very low-resource setting: Findings from Ethiopia. Autism: 
https://doi.org/10.1177/1362361319848532] 

Funding period: 01/08/2017 - 30/04/2019 Funding amount: £147,849 

Lead PI: Dr Rosa Anna Hoekstra Lead institution: King’s College London 

 

 

 

 

 

5.10 Value for money 

The JGHT represents value for money (VfM) in a variety of ways, maximising the impact of the 

investment. 

•  Partnership of funders 

Delivery of the JGHT through a partnership of funders has represented efficiency gains for both funders 

and applicants by:  

­ Reducing duplication of effort. A unified review process avoids unnecessary time investment by 

researchers in submitting proposals to multiple schemes and avoids duplication of effort by 

review panels. In addition, funders are able to draw on their respective expertise to inform the 

review process, ensuring a high quality of projects selected (e.g. as evidenced by the high 

completion rate of trials, see below). Efficiencies are also achieved through centralised scheme 

management. 

­ Enabling a strategic view of the scheme’s direction and the JGHT portfolio funded, ensuring that 

any gaps or duplications are identified (a risk if individual funders work in silos) 

­ Enabling large-scale global health trials to be funded from pooled resources and at the same time 

reducing the risk of investment for individual funders  

This view was also expressed by key opinion leaders when asked about aspects that contribute to the 

scheme’s VfM: half (3 of 6) pointed to the set-up of the programme itself and highlighted the added 

value achieved by running the JGHT as a partnership of funders. 
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•  Flexible scheme management 

The flexibility of the scheme’s management is contributing to value for money of the research budget. 

Research in LMICs is facing a variety of risks, from delayed approval processes to civil unrest, 

jeopardising researchers’ ability to complete the studies. While an accurate assessment of time and cost 

at the proposal stage is preferable, the flexibility of the JGHT has ensured that research efforts were not 

‘wasted’ by allowing for non-costed, as well as some costed extensions. This aspect has contributed to 

the high trial completion rate (see below). 

•  Support for high-quality research 

The JGHT has funded high quality research projects, including 63 full trials addressing health issues of 

disadvantaged populations in LMICs. Of the 28 closed full trial awards, the majority have published or 

are in the process of publishing the main trial results (23) with another two in the final analysis phase, 

indicating that at least 89% of these trials have completed. This compares favourably with reported 

figures for trial completion rates in a study of 114 trials in the UK, which indicated that only 31% met 

enrolment goals73, and is in line with a recent analysis of Phase III and Phase IV trial completion rates, 

at 85% and 87%, respectively74. 

•  Filling a gap in the wider global health research landscape  

Evidence from desk research and stakeholder consultation underpins the finding that the JGHT fills an 

important gap in the global research landscape. The scheme is unique in that is provides funding for 

global health trials across health areas relevant to LMICs and across all countries, and in that it is open 

to lead PIs from LMICs. While there is overlap between the JGHT and the EDCTP, they also complement 

each other: JGHT covers areas, both disease and geographical areas, not covered by EDCTP, and EDCTP 

funds activities not covered by JGHT e.g. capacity building and early stage trials. 

•  Research findings with strong relevance to health issues of disadvantaged populations in LMICs  

JGHT-funded research is generating essential evidence that has been, or has the potential for being, 

utilised world-wide to support development. For example, 39% of JGHT-funded closed full trials (11 of 

28) have already influenced policy at a local or international level, with a further 36% (10 of 28) showing 

high potential for doing so (based on the conclusiveness of the research results and the PIs level of 

stakeholder engagement) (see section 5.6.1). The final figure could hence be as high as 75% of closed full 

trials resulting in policy influence.  

Despite the relatively short time since completion of most of these trials, some impacts on health have 

already been achieved (see section 5.6.2). For example, in Ethiopia, 100,000 patients suffering from 

podoconiosis have already been trained in how to self-treat with a simple foot care package, shown to be 

effective in reducing severe symptoms of podoconiosis. With an estimated 1.6 million Ethiopians 

affected by podoconiosis, this already represents 6.3% of the patient population (see Case study 5). 

Further roll-out can be expected to further decrease the level of disability and social effects as a result of 

the disease. In addition, the trials themselves have resulted in health benefits, both direct and indirect, 

to study participants and their wider communities (see section 5.4.11). For example, the TUMIKIA trial 

reduced the prevalence and transmission of helminths in clusters treated at a community-level, rather 

than through school-based deworming (see Case study 9). With 100,000 households participating in the 

effective treatment arms, and an average Kenyan household size of four75, a minimum of 400,000 

individuals have benefitted from participating in the trial. In addition, research activity has increased 

participants’ and their communities’ knowledge and awareness of risks factors, health issues and ways 

to address them, leading to potentially positive behaviour change and health outcomes. 

 
 

73 Bower P et al (2009) Improving recruitment to health research in primary care. Fam. Pract. 26:391–397 

74 Wong CH et al (2019) Estimation of clinical trial success rates and related parameters. Biostatistics 20: 273–286 

75 United Nations Department of Economic and Social Affairs (2017) Household size and composition around the world. 
Popfacts No. 2017/2 
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•  Leverage of additional resources and economic benefits 

JGHT-funded research has led to a range of benefits for researchers in LMICs and HICs, such as 

enhanced scientific knowledge which has been used for further work (e.g. as reported by 71% of co-

investigators, 121 of 170), strengthening the wider research ecosystem. This has also helped to leverage 

additional funding, as reported by 28% co-investigators (48 of 170). For example, the findings of a 

development award on reducing antibiotic over-prescribing in China informed the design of a larger 

RCT trial funded by DfID through the Communicable Diseases (COMDIS) Health Services Delivery 

Research Consortium (see Case study 15). Another development award led to funding for a full trial from 

the EDCTP (€5,977,299).  

A recent study of the value NIHR clinical research has added to the UK economy found substantial direct 

and indirect economic benefits76. Economic benefits related to direct employment, effects on the UK and 

LMIC supply chains, the provision of free-of-cost treatment by commercial organisations, and through 

spending by trial staff within the economy can also be expected to have accrued as a result of JGHT-

funded research, both in the UK and LMICs. 

Findings of JGHT-funded research have also led to, or have the potential to lead to, cost savings. This 

includes:  

­ Learning from development awards which have ‘de-risked’ full trial awards, both by tailoring the 

intervention to be tested and building stakeholder support (see Case study 10 andCase study 14). 

­ Potential cost savings for LMIC health systems. For example, the TUMIKIA trial (see Case study 

9) found that the community delivery platform tested in the trial resulted in comparable 

coverage and effects of the interventions across important demographic and socioeconomic 

subgroups (i.e. equity). This has implications for the intervention tested (de-worming) as well as 

for other treatments delivered via the community. Another trial has led to cost savings by 

steering away from a treatment approach involving a harmful intervention (e.g. see Case study 

2). However, most studies are still in the process of completing their full cost-effectiveness 

assessments (see section 5.6.3), and the potential for cost savings through implementation of 

JGHT findings is not yet known . 

5.10.1 Opportunities to improve VfM 

There are a number of opportunities to improve the JGHT’s VfM. These are outlined below, and taken 

up in more detail in the review recommendations (see section 8.2).  

•  While researchers appreciated the ‘light-touch’ reporting requirements of the scheme, additional 

monitoring would enhance the funders’ ability to track outcomes and impacts, identify any patterns 

(both positive and negative, e.g. in relation to outcomes of, or challenges to, specific research areas 

or research in particular countries), and pinpoint opportunities for sharing learning more widely to 

optimise the value derived from funded research.  

•  Funders could ensure that opportunities for further stakeholder engagement are available, both pre- 

and post-award, in order to ensure full pull-through of research findings to policy and 

implementation. This could include partnering with other funders or across funding schemes, e.g. 

with the EDCTP. 

•  Expansion of the development award scheme (in overall budget, and size of awards available), to de-

risk the larger trial and ensure that the stakeholder environment is conducive to take up of research 

findings.  

 
 

76 KPMG (2019) Impact and value of the NIHR Clinical Research Network 
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6 The global health trials funding landscape 

6.1 Organisations funding global health trials 

In interviews, researchers and key opinion leaders noted that in addition to the JGHT scheme, funders 

and programmes such as the European & Developing Countries Clinical Trials Partnership (EDCTP), 

Bill and Melinda Gates Foundation (BMGF), US National Institutes of Health (NIH), the MRC and the 

Wellcome Trust were important sources of funding for global health trials.  

6.1.1 European & Developing Countries Clinical Trials Partnership  

EDCTP is the closest to JGHT in that it provides funding specifically for global health trials. However, 

its scope is limited to research on interventions for poverty-related infectious diseases77 taking place in 

sub-Saharan Africa. On the other hand, EDCTP funds all clinical trial phases (I-IV) – not only late-stage 

trials – including research investigating health services optimisation as well as capacity strengthening 

and networking activities such as PhD, MSc and career development fellowships78. Nonetheless, the 

majority of trials funded are Phase II and III studies (58% in EDCTP279). EDCTP is also a larger scale 

partnership than the JGHT, both in terms of budget (€655m since 2003; average €5.2m for research 

grants in EDCTP280) and partners which include the European Union and 16 African and 14 European 

countries including the UK81.  

 

Other funders such as BMGF, NIH, Canada’s International Development Research Centre (IDRC) and 

the Research Council of Norway (RCN) fund global health trials through programmes or funding 

mechanisms that have a much wider scope, for example, product development or health innovation to 

address health-related challenges in LMICs. Moreover, their strategic priorities and aims determine the 

scope of the activities they fund and the manner in which they are funded.    

6.1.2 Bill and Melinda Gates Foundation 

The BMGF aims to reducing health inequalities in developing countries. As such, it has adopted a 

challenge-driven approach and fosters the development of new treatments and strategies to decrease 

the burden of infectious disease and the leading causes of child mortality. Thus, it funds clinical trials as 

part of a host of activities including discovery and translational research, therapeutic development, 

vaccine development and surveillance focussing on high burden diseases and areas of unmet need in 

LMICs such as enteric and diarrheal diseases, HIV, malaria, maternal and new-born health, neglected 

tropical diseases, pneumonia and TB. Moreover, there is no specific requirement for BMGF-funded 

trials addressing global health issues to be conducted in LMICs. 

BMGF has a more directed approach towards awarding funding. Ideas for proposals are identified by 

programme officers in consultation with stakeholders including researchers and policy makers82. These 

ideas are further developed into proposals for research through direct solicitation, discussion with one 

or more organisations who are then invited to submit a proposal and public/private requests for 

proposals. 

Some BMGF funds for global health research are distributed through specific programmes such as 

Grand Challenges (USD450m83) and Grand Challenges Explorations. The former started in 2003, is 
 

 

77 HIV, tuberculosis, malaria, neglected infectious diseases, diarrhoeal diseases, lower respiratory tract infections, emerging or 
re-emerging infectious diseases of particular relevance for Africa such as Ebola virus disease or yellow fever 

78 EDCTP. Strategy and work plans. http://www.edctp.org/see-work/strategy/ Accessed 20 Oct 2019 

79 Among interventional trials funded by EDCTP2. Data provided by EDCTP. 

80 Clinical trials and implementation research grants funded 2016 to 2018. Data provided by EDCTP. 

81 EDCTP. Get to know us. http://www.edctp.org/get-know-us/ Accessed 20 Oct 2019 

82 BMGF. How we work. https://www.gatesfoundation.org/How-We-Work Accessed 20 Oct 2019 

83 BMGF. Grand Challenges. https://gcgh.grandchallenges.org/about Accessed 20 Oct 2019 

http://www.edctp.org/see-work/strategy/
http://www.edctp.org/get-know-us/
https://www.gatesfoundation.org/How-We-Work
https://gcgh.grandchallenges.org/about
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funded in partnership with the NIH, Canadian Institutes of Health Research (CIHR) and the Wellcome 

Trust, and consists of a programme of initiatives wherein each initiative focuses on innovation towards 

addressing a specific global health or development challenge84. The latter was initiated in 2007 and 

invites high-risk, high-reward proposals from innovators on a biannual basis85. Successful applicants 

are initially awarded USD100k with successful projects potentially receiving up to USD1m of follow-on 

funding. 

6.1.3 The US National Institutes of Health 

In contrast to the JGHT and EDCTP, the US NIH does not have specific programmes for funding global 

health trials. The agency funds global health trials worldwide (including in LMICs) through its standard 

funding mechanisms and specialist institutes such as the National Institute of Allergy and Infectious 

Diseases (NIAID). There is no defined remit in terms of trial areas or phases, and thus topics such as 

bioethics, non-communicable diseases, infectious diseases, implementation science, mobile health, 

mental health and maternal and child health are all covered. 

NIAID funds clinical research in one of two ways86:  

•  through extramural grants, where outside entities (typically universities or academic institutions) 

are funded to conduct research. This usually takes place in the context of existing NIH/NIAID-

funding networks such as the AIDS Clinical Trials Group, the Immune Tolerance Network and the 

Vaccine Treatment and Evaluation units, which ensures that relevant infrastructure is available (e.g. 

for regulatory support, biostatistics and training). Proposals can be for investigator-initiated 

(unsolicited) or NIAID-requested (solicited, in predefined areas) research87.  

•  through intramural grants where NIAID scientists work in partnership with investigators in LMICs. 

The grant comes from the NIAID scientist’s sustained funding allocation (block grant)88. 

Most NIAID clinical trials are funded in response to solicitations from NIAID where the topic and scope 

is predetermined (NIAID-requested research)89. Some calls allow LMIC researchers to apply either 

independently or in partnership with a US institution. In 2018, NIAID funding for clinical research in 

LMICs was USD443m90. 

6.1.4 Other funders 

Funders such as IDRC (Canada), Grand Challenges Canada (GCC) and the RCN/Norwegian Agency for 

Development Cooperation (Norad) fund trials as part of innovation programmes with a global health 

focus.  

•  IDRC has two programmes for health-related innovation – Food, Environment and Health (covering 

nutrition, infectious and non-communicable diseases) and Maternal and Child Health91. In addition, 

the agency has partnered with the Canadian Institutes of Health Research (CIHR) and Global Affairs 

Canada on a third programme – Innovating for Maternal and Child Health in Africa. These 

programmes fund projects on a competitive basis through calls with their own specific eligibility 

requirements and thematic focus. Trials form a small proportion of the activities funded (6 of 438 

projects; total spend CAD13m) and include testing of vaccines (e.g. Ebola) and prevention 

 
 

84 BMGF. Grand Challenges. https://gcgh.grandchallenges.org/history Accessed 20 Oct 2019 

85 BMGF. Grand Challenges. https://gcgh.grandchallenges.org/about Accessed 20 Oct 2019 

86 Personal Communication, Dr Clifford Lane (8 October 2019) 

87 NIAID. Types of Funding Opportunities. https://www.niaid.nih.gov/grants-contracts/types-funding-opportunities Accessed 
20 Oct 2019 

88 Personal Communication, Dr Clifford Lane (8 October 2019) 

89 NIAID. Clinical Trial Research. https://www.niaid.nih.gov/grants-contracts/clinical-trial-research. Accessed 20 Oct 2019 

90 Personal communication, Joyelle Dominique (12 October 2019) 

91 IDRC. https://www.idrc.ca/en/what-we-do/programs Accessed 20 Oct 2019 
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interventions92. All trials within these programmes were/are being conducted in LMICs, with half of 

the trials led by LMIC researchers. 

•  GCC is an independent, not-for-profit organisation funded by the Canadian government and other 

partners (including DFID, BMGF, USAID and Johnson & Johnson). It supports innovators in LMICs 

and Canada to develop innovations that will save and improve lives in LMICs93. GCC awards grants 

and zero interest loans for targeted challenges (e.g. maternal and child health, mental health, 

hypertension, point-of-care diagnostics), innovator-led proposals and challenges related to scaling 

up promising innovations. Between 2010 and 2018, GCC spent CAD269m on these programmes94; 

the proportion of funding awarded for trials is not clear. So far, about 150 different interventions 

have been tested in product development or implementation trials95. Grants are solicited through 

open calls for proposals, each defining the scope of what will be funded. PIs can be based anywhere 

in the world, but funded activities have to take place in an LMIC. 

•  The Global Health and Vaccination Research (GLOBVAC) programme is the main global health 

research programme in Norway, jointly funded by RCN and Norad since 2006. It has an annual 

income of about NOK122m (about £10m)96 and primarily aims to support high-quality research with 

potential for high impact on health and health equity in LMICs97. Funding is available for research 

on interventions to prevent, treat and diagnose communicable diseases and to promote 

reproductive, maternal and child health, including clinical trials of such interventions. Research can 

be conducted in Norway or LMICs and proposals are solicited through open calls for proposals. 
 

The research funding landscape, and the JGHT’s role within, was determined for a selection of four 

conditions: malaria, tuberculosis, cryptococcal meningitis and podoconiosis. JGHT-funded research 

accounted for a small share of funding for malaria- and TB-related research, funding around 2% of trials 

registered in these disease areas between 2011 and 2018 (16 of 833 and 9 of 662, respectively). The 

scheme played a much bigger role in the “smaller” disease areas of cryptococcal meningitis, accounting 

for 23% of trials funded (3 of 13), and podoconiosis, accounting for one of three trials in this area (33%). 

A detailed analysis of each disease area is available in Appendix G.  
 

6.1.5 Product development partnerships 

Several funders also support development of innovations for prevention, diagnosis, or treatment of 

infectious diseases through Product Development Partnerships (PDPs). Examples include the 

International AIDS Vaccine Initiative (IAVI), European Vaccine Initiative (EVI), Medicines for Malaria 

Venture (MMV) and Foundation for Innovative Diagnostics (FIND)98. PDPs received USD508m in 

201798 mainly from government agencies such as the UK’s DHSC and DFID, the US NIH, USAID, the 

European Commission, the German Federal Ministry of Education and Research (BMBF), the 

Australian Department of Foreign Affairs and Trade and the Swiss Agency for Development and 

Cooperation as well as organisations such as the BMGF and UNITAID. The extent of private sector 

engagement varies from partnership to partnership. 

 
 

92 IDRC. Available at: 
https://www.idrc.ca/en/search?f%5B0%5D=type%3Aidrc_project&f%5B1%5D=field_program%3A16837&f%5B2%5D=field_
program%3A16836&f%5B3%5D=field_program%3A16826. Accessed 20 Oct 2019 

93 Grand Challenges Canada. Annual report 2017-18. Available at:  https://www.grandchallenges.ca/wp-
content/uploads/2018/10/Annual_Report_2017-2018_FINAL.pdf Accessed 20 Oct 2019  

94 Ibid.  

95 Grand Challenges Canada. Discover our innovations and results. https://www.grandchallenges.ca/who-we-are/discover-our-
innovations-and-results/ Accessed 20 Oct 2019 

96 Technopolis (2016) Mid-term evaluation of second programme for Global Health and Vaccination Research (GLOBVAC2) 

97 https://www.forskningsradet.no/prognett-globvac/About_the_programme/1224697869303 Accessed 20 Oct 2019 

98 Policy Cures Research (2019) G-Finder 2018 report 

https://www.grandchallenges.ca/wp-content/uploads/2018/10/Annual_Report_2017-2018_FINAL.pdf
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PDPs are able to combine the strengths of the public and private sector. The majority of the partnerships 

work as virtual organisations supporting R&D activities that fit their scope and strategy. They target one 

or more ‘neglected diseases’ (i.e. HIV/AIDS, tuberculosis, malaria and neglected tropical diseases) and 

use a portfolio management approach for developing products. Clinical trials are funded as part of the 

product development pipeline. For instance, EVI conducts early stage clinical trials and hands over 

promising candidates to partners for mid-stage clinical development99. 

6.2 Outputs, outcomes and impacts of other funding global health programmes 

Most funders undertake monitoring of outputs, outcomes and sometimes impacts at a programme level 

to assess if they are meeting their objectives. Programme evaluations are also commissioned, often from 

independent, external groups. Most funders use evaluation frameworks and both qualitative and 

quantitative indicators for monitoring, gathering evidence via a mixed-methods approach (see Appendix 

G). However, the variation in objectives and timelines, investment and scope of funded activities 

between funders and programmes limits the level to which outcomes and impacts can be compared 

across initiatives.  

6.2.1 EDCTP 

EDCTP funded 96 grants (€395m) for clinical research (including observational studies) between 2004 

and 2018100,101. From these grants, 216 clinical trials (interventional studies) have been funded; however, 

the proportion of funding spent on clinical trials as opposed to observational and other types of studies 

is not known. EDCTP1 projects (about 180, 2004–13) have generated over 750 peer-reviewed 

publications (between 2005 and 2019)102. In addition, four regional Networks of Excellence and a Pan-

African Clinical Trials Registry were established103. Some examples of impact achieved from EDCTP1 

include the following104: 

•  The CHAPAS trials (CHAPAS-1, 2005–09, €1.2m; CHAPAS-3, 2010–11, €5m) contributed to the 

approval of specific HIV medicines (Triomune Baby/Junior) by the US Food and Drug 

Administration in 2007, WHO recommendations on optimal drug ratios for fixed-dose 

combinations and on appropriate dosage according to weight, the WHO recommendation of 

abacavir-containing combinations for first-line antiretroviral therapy in children, and applications 

for regulatory approval for new scored efavirenz tablets  

•  The Kesho Bora study (2006–10, €2.7m including €1.1m EDCTP funding) informed the 

development of revised WHO guidelines, which recommended more extensive use of antiretrovirals 

in pregnant and breastfeeding women. More generally, the results highlight the potential 

achievability of elimination of mother-to-child transmission  

•  The WANECAM trial (2009–14, €9.3m including €4.8m EDCTP funding) showed that two 

antimalarial drug combinations, dihydroartemisinin–piperaquine (DP, Eurartesim®) and 

pyronaridine–artesunate (PA, Pyramax®) remain safe and efficacious even when used repeatedly. 

Trial results were used to support successful applications 

to the European Medicines Agency to extend use of PA to treatment of multiple episodes of malaria 

 
 

99 EVI. Available at: http://www.euvaccine.eu  Accessed 20 Oct 2019 

100 Technopolis (2014) Assessment of the performance and impact of the first programme of the European & Developing 
Countries Clinical Trials Partnership (EDCTP)  

101 EDCTP2 data provided by EDCTP 

102 EDCTP1 data provided by EDCTP 

103 EDCTP. Tackling infectious disease in sub-Saharan Africa. http://www.edctp.org/web/app/uploads/2018/09/Tackling-
infectious-disease-in-sub-Saharan-Africa_EDCTP-funded-clinical-studies-for-medical-interventions-2003-2018-4.pdf 
Accessed 20 Oct 2019 

104 EDCTP. Tackling infectious disease in sub-Saharan Africa. http://www.edctp.org/web/app/uploads/2018/09/Tackling-
infectious-disease-in-sub-Saharan-Africa_EDCTP-funded-clinical-studies-for-medical-interventions-2003-2018-4.pdf 
Accessed 20 Oct 2019 
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and for a paediatric formulation; both formulations are now on the list of WHO- prequalified 

medicines 

The European Commission’s interim evaluation of the second phase of EDCTP (from 2014-2016) 

noted a number of successes related to researcher participation from Sub-Saharan Africa which 

included (but were not limited to) the following105: 

•  More than 40 countries in Sub-Saharan Africa were involved in activities initiated by EDCTP 

participating states (14 European and 14 African countries). 50% of these activities involved up to 4 

countries and approximately 10% involved a minimum of 10 countries 

•  Scientists from nearly 30 sub-Saharan countries were represented in applications for funding 

•  73% of funded grants (including research grants, fellowships, coordination and support grants) were 

led by scientists from sub-Saharan Africa 

While EDCTP has many similarities with JGHT and has had some notable successes, outcomes are not 

directly comparable owing to the difference in scope in terms of disease areas, geography and trial 

phases. Moreover, a comparison of the enablers of outcomes between the JGHT and EDCTP would 

require further research and analysis to understand differences between the research and stakeholder 

engagement carried out by these programmes. 

6.2.2 Product development partnerships 

A selection of PDPs has also been evaluated on behalf of individual funders (DFID/BMBF106, the 

Australian Government107 and the Dutch Ministry of Foreign Affairs108). Findings on outputs and 

outcomes that emerged from these evaluations and from desk research (PDP websites) are as follows: 

•  Since 2003, FIND has developed 24 new diagnostic tools for neglected diseases, 17 of which have 

been recommended by WHO109. It has supported 71 clinical trials and published 241 scientific 

articles110. Over 50 million FIND-supported products have been provided to 150 LMICs since 

2015111. The total expenditure for research activities was USD55m in 2018112. 

•  Since its inception in 1999, MMV and its public and private partners have brought forward 10 new 

antimalarials and have helped save an estimated 1.9 million lives through medicines they have 

supported113. MMV’s expenditure in 2017 and 2018 totalled USD159m which covers all R&D 

activities including clinical trials. 

•  The TB Alliance is currently conducting three Phase III trials and one paediatric Phase IV trial114. It 

previously funded two Phase III studies. In 2018, TB Alliance submitted its first new drug 

 
 

105 Evaluation of the Second European and Developing Countries Clinical Trials Partnership Programme (2014-2016). Experts 
Group Report. 2017 

106 Boulton et al (2015) Evaluation of the Product Development Partnerships (PDP) funding activities  

107 Ramchandani and Bulc (2017) Final evaluation of Australia’s investment in Product Development Partnerships (2013-2018): 
Evaluation findings and options for future DFAT investment. Specialist Health Service.  

108 Technopolis (2014) Review of the Product Development Partnerships Fund 2011-2014. Final report to the Dutch Ministry of 
Foreign Affairs.  

109 FIND. Available at: https://www.finddx.org/  Accessed 20 Oct 2019 

110 FIND. Annual Report 2018. Available at: https://www.finddx.org/wp-content/uploads/2019/10/FIND_Annual-Report-
2018_WEB-final-cpr.pdf  Accessed 20 Nov 2019 

111 Ibid. 

112 Ibid. 

113 MMV at a glance. https://www.mmv.org/sites/default/files/uploads/docs/publications/MMV_at_a_glance_EN_2019.pdf 
Accessed 20 Nov 2019 

114 TB Alliance. Our pipeline. https://www.tballiance.org/portfolio/trials Accessed 15 Oct 2019 
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application, for pretomanid, to the US Food and Drug Administration (FDA)115. Total R&D 

expenditure for 2018 was USD48m116. 

PDPs cover the whole spectrum of R&D activities from basic research and translation to product 

development. Clinical trials form a small proportion of these activities. Moreover, the amount of funding 

that they put towards clinical trials is unclear. Hence, a direct comparison with JGHT is not possible.  

6.2.3 GLOBVAC 

An evaluation of RCN and Norad’s GLOBVAC programme conducted in 2016 found that GLOBVAC is a 

reasonably efficient and effective research support mechanism that fills an important gap in the 

Norwegian funding landscape117. Between 2006 and 2015, about NOK900m (approximately £76m) was 

spent on the programme which had led to: 

•  1,239 scholarly publications; 15 products, 42 prototypes and 12 process or service innovations; 12 

patents and 1 licensing agreement; 16 new businesses  

•  creation of new research collaborations and partnerships within Norway and internationally; 

capacity development in low and lower-middle income countries 

•  Phase II and III trials that had provided crucial evidence with regard to interventions against, for 

example, transmission of HIV from mother to baby through breastfeeding, HIV-1 infection (Vacc-

4x vaccine), rotavirus (ROTAVAC® vaccine) and Ebola (rVSV-ZEBOV vaccine) 

While GLOBVAC has been evaluated118, it funded very few large-scale trials, which does not allow a 

meaningful comparison with the JGHT. 

 

6.3 Advantages / disadvantages of the JGHT compared to other funding programmes 

Researchers and key opinion leaders pointed to a range of strengths that set the JGHT apart from other 

programmes, including the fact that: 

•  Researchers are driving the research rather than the funders  

•  A substantial amount of funding is available at a sufficient scale to conduct a large late-stage trial 

•  The scheme’s remit covers various conditions including NCDs, mental health and violence, and not 

just infectious diseases 

•  All LMICs are in scope and the research can be led by an LMIC researcher 

•  Grant management and reporting requirements are realistic and do not burden researchers 
 

EDCTP was mentioned by all interviewees as a comparator programme to the JGHT, although 

significant differences between the two programmes were highlighted (see section 6.1.1). Two 

interviewees commented that the application process for EDCTP is much more cumbersome than that 

for the JGHT, which they saw as more straightforward. However, the availability of funding from EDCTP 

for networking and to translate research results into policy was viewed favourably. 

BMGF was also seen as a major funder by the interviewees with the main difference being that although 

it funds very large trials, it does so with a top-down and directive approach, rather than funding an 

investigator-initiated trial. According to one key opinion leader, this means that BMGF exerts closer 

control on trials, including in terms of monitoring progress and milestones and sitting on the trial 

 
 

115 TB Alliance. Developing new treatments. Available at: https://www.tballiance.org/annualreport2018/developing-new-
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steering committees, which “is suboptimal and inhibits flexibility”. BMGF’s end-to-end approach was 

seen as an advantage in that all the questions that need to be answered before a policy decision are 

identified in advance and policy makers (e.g. WHO and country level policymakers) are involved before 

a clinical trial is even started. This means that the research undertaken is directly relevant to the needs 

of the health systems in LMICs. In addition, qualitative research and research for countries to identify 

what will be required for implementation is often undertaken in parallel to the trials, which shortens the 

timeline for implementation and impact.  

The NIH was described as being very ‘US-centric’ in its approach. However, one interviewee stated that 

its large resources, better costing models and trial networks in LMICs offer distinct advantages over the 

JGHT. In addition, its other capacity building efforts e.g. through the Fogarty International Center 

allows early career researchers from LMICs as well as the US to build professional networks and gain 

the necessary skills and experience to apply to international global health research programmes. 

Opportunities offered by other funders and programmes to engage with policy stakeholders in LMICs 

were a key distinction for a few interviewees. Examples cited included 

•  Wellcome Trust, where researchers can apply for public engagement funds when applying for a 

grant, which can be useful to bring relevant LMIC stakeholders together  

•  DFID, where programmes are tailored to local needs and local stakeholders are engaged, increasing 

the likelihood of getting implementable results from the research funded  

•  NIHR, which has recently offered small development grants to hold consultations with ministries of 

health in LMICs to identify the priority research questions in the local context 

The lack of a specific disease focus in JGHT in contrast to both EDCTP and BMGF was viewed very 

positively by several interviewees. A disease focus was seen as somewhat limiting as research proposals 

falling outside the funders’ areas of interest will not be funded, leaving gaps in the funding landscape. It 

was also noted that as individual funders are pooling their resources in the JGHT, researchers are able 

to access larger amounts funding, and hence can deliver larger trials. 

6.4 Current gaps in the global health trial funding landscape 

Researchers and key opinion leaders reported a number of gaps in the research funding landscape.  

The majority of PIs (89%, 34 of 38) and co-investigators (94%, 124 of 132) surveyed indicated that there 

were critical gaps in the global health funding landscape, with 30-40% of researchers referring to a gap 

in the type of research funded, a gap in funding for critical research infrastructure, and a gap in funding 

for capacity building and training. PIs of development awards (67%, 8 of 12) more commonly held the 

view that their health field/intervention was underfunded compared to PIs of full awards (24%, 4 of 17). 

17% of PIs (5) and 30% of co-investigators (22) indicated a gap in follow-on funding to support 

implementation of trial findings, policy engagement, and funding during the manuscript writing stage. 

This was seen as a barrier to impact; as one respondent summarised: “In many, cases studies are funded 

and have to operate on stringent budgets. After the end of the trial there are minimal funds left for 

publication. As such, policy makers may receive results alongside the international community. They 

are often very minimally engaged in the analysis and interpretation of these results. This may impact 

ownership as well as utilisation of results moving forwards”. 

Gaps reported by researchers and key opinion leaders in interviews fell into four categories: 

•  Implementation research, taking results from a successful trial and understanding how to scale up 

the intervention across different locations 

•  Lack of sufficient funding for research on NCDs in LMICs 

•  Capacity building in LMICs, e.g. support for junior PIs, funding for graduate students and training 

in statistics and health economics  

•  Funding for smaller Phase II trials, to enhance the design of Phase III trials: “These are very valuable 

and cheaper (i.e. more value for money), but there are few mechanisms to support these. It means 

that some researchers jump prematurely into Phase III trials in order to secure funding.” 
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7 JGHT funding scheme - design and management 

7.1 The design of the JGHT funding scheme 

7.1.1 Overall impressions of the design 

Researchers and key opinion leaders were predominantly positive regarding the design of the JGHT.  

Positive aspects mentioned included:  

•  The broad range of topics funded under the scheme, e.g. 69% of PIs (24 of 35) and 53% of co-

investigators (55 of 104) surveyed expressed positive views of the type of research funded.  

•  The researcher-led, bottom-up approach to funding, e.g. 81% of key opinion leaders (13 of 16) felt 

this was a crucial aspect of the scheme 

•  The substantive level of funding available, e.g. several researchers and key opinion leaders (5) 

specifically highlighted that the JGHT was one of a handful of schemes that supported (expensive) 

RCTs 

•  The opportunity for LMIC institutions to apply directly 

•  Geographical coverage, without limitation to specific countries or continents, including support for 

multi-country trials 

•  The focus on impact, with projects positioned ‘at the implementation-end of the research spectrum’.  

The scheme’s emphasis on stakeholder engagement (such as policy makers) throughout the research 

process and involvement of social science and health economics experts in the trial team were 

commended, as both elements were seen to facilitate policy influence and health impact. However, a 

small number of PIs explained that the requirement for health economic and social science studies as 

part of the project was not appropriate for all trials. For example, one researcher exp lained: “We did it 

because it was required, but it wasn’t really necessary in our situation.”. A key opinion leader commented 

that the cost of some interventions can be driven down after an intervention has been shown to be 

effective; current costs should hence not dictate whether a piece of research is undertaken or not.  

Nearly all PIs (97%, 37 of 38) and the majority of co-investigators (84%, 121 of 144) surveyed agreed that 

the design and requirements of the JGHT enabled the scheme to attract high-quality proposals, and 

more than half of PIs (57%, 21 of 37) and three quarters of co-investigators (79%, 115 of 146) felt there 

were no aspects of the JGHT design or requirements that could be improved. Researchers and key 

opinion leaders consulted in interviews were also mainly positive about the scheme.  

Conversely, 29% of PIs (8 of 28) and 18% of co-investigators (15 of 83) surveyed stated that the JGHT 

did not have any obvious weaknesses when specifically asked about these. 29% of PIs (8 of 28) 

considered the amount of funding available a weakness, both in terms of the size of awards (3) and the 

lack of funding for additional aspects such as dissemination, capacity building or student fellowships 

(4). 18% of PIs highlighted issues pertaining to administrative factors (e.g. timeline, fund transfer 

logistics) (5). 

Among co-investigators, the most common weaknesses reported were related to award administration, 

such as lengthy processes and limited communication with funders (24%, 18 of 76). A higher share of 

co-investigators working at LMIC institutions (40%, 12 of 30) considered these problematic compared 

to respondents from HICs (Figure 44). Other issues raised were the lack of funding for capacity building 

and follow-on studies (18%, 14 of 76), and the JGHT’s bias towards established and UK-based PIs (16%, 

12; 20% of co-investigators from LMIC institutions). A number of interviewees added that this bias may 

(at least partially) be due to a lower level of English language skills, less experience in and precedents 

for writing a ‘polished’ proposal, and a low level of knowledge of the UK research system (including its 

ethical review process). 
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Figure 44 Weaknesses of JGHT, by location of co-investigator institute (LMIC n = 30, JU n = 13, HIC n = 30) 

Source of data: Survey of co-investigators. ^’Award administration’ includes lengthy application time and lack of 

communication with the funders. 

 

7.1.2 Size of awards 

Several researchers and key opinion leaders raised issues with the size and length of JGHT awards. 

While the JGHT was appreciated as one of few funding programmes that provide substantial grants to 

finance RCTs, the grant sizes were nevertheless too small to appropriately cover the cost of full global 

health trials. In addition, a few researchers and key opinion leaders considered that the awards were of 

insufficient duration. Other funders – the EDCTP, US NIH and BMGF - were cited as offering much 

larger awards and (at least in the case of the EDCTP) over longer periods of time.  

Comments by a number of researchers implied that they perceived the JGHT to fund a certain size of 

award (£2-3m, possibly £4m), over a certain period (around 3 years). In order for the proposals to be 

competitive, two interviewees reported that they had scaled down their original trial designs to reduce 

trials costs and enhance their chance of success. As one researcher explained: “You've always got to try 

to squeeze [the research] into what you think is going to be the correct funding envelope. So there's never 

enough dedicated time at the end for writing up. It's always trying to do things on the cheap. […] I think 

the expectations of funders in terms of how much money trials should cost is unrealistically small”. On 

the same point, two other researchers asked for more clarity around the budget range and funding 

ceiling for full grants. Other aspects mentioned were a clarification of the preferred duration of trials, 

and the need to include a health economics and qualitative study. On this point, one PI expressed the 

view that health economics and qualitative studies may not be beneficial as part of the trial in all cases 

and could be realised at a later stage. 

7.1.3 Design of the development award scheme 

Researchers and key opinion leaders were overall positive about the development award scheme. All but 

one of the 14 key opinion leaders who discussed this funding stream were complimentary of it (93%), 

highlighting its importance in preparing the ground for full trials: By collecting baseline and feasibility 

data, the awards were expected to underpin the design of the full trial, giving confidence to sample size, 

outcome measures and implementation aspects. In addition, it could serve to forge strong relationships 

with stakeholders. 

Two interviewees proposed the scheme be expanded, both in its overall budget to allow a larger number 

of awards to be funded, as well as in the size of individual awards, e.g. to include Phase II trials.  A third 

interviewee advocated for an extended timeline for these awards to allow iteration of research 

approaches and learning. A suggestion was to offer a larger, longer grants for new interventions, 

allowing careful development of interventions before testing in a full trial.  
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However, there were a small number of researchers and key opinion leaders who raised issue with the 

scheme. Four interviewees felt the two-step approach dragged out the timeline; another did not think 

this type of research should be a priority for the JGHT. 

Two interviewees felt that decisions on development award proposals should take into consideration 

potential funding through the full trial award scheme. As a key opinion leader explained: “I think we 

have to be very careful. Sometimes there's a good idea, and we fund it. But when it comes around to the 

time of funding the full trial, we realise that it's not one of our top priorities. So we have to find a way to 

be able to look at the development grant application with the eye to ‘would we fund a larger trial if this 

comes up positive’.”. Accordingly, a small number of researchers who had applied for a full trial following 

a development award expressed some frustration that they had not been successful. 

7.1.4 The application process 

When asked to compare the JGHT's application process and requirements with those of related funding 

programmes, nearly all PIs surveyed held a positive view (97%, 29 of 30), with the majority (63%, 19 of 

30) describing the JGHT as “simpler than other schemes” and “straightforward”. A smaller share of co-

investigators (31%, 24 of 78) considered the process simpler or advantageous, while 35% (27) felt that 

the process was similar to that of other funders. There were no major differences in the opinions raised 

between co-investigators from LMIC and HIC institutes and joint units.  

A few researchers (from both LMICs and HICs) explained that the application process was less 

burdensome in comparison to similar programmes, and in particular when compared to the EDCTP. A 

small number of interviewees (3), all from LMICs, had found it difficult to understand and complete the 

(many) required forms and UK ethical approval process, and a number of suggestions were made to 

facilitate this for potential LMIC applicants (see section 7.2.5). 

It was noted that the timeframe from application to award, especially for the two-stage full trial awards, 

was almost a year, during which the research field and conditions at the proposed trial location may 

already have changed. 

7.1.5 Award administration 

26% of PIs (9 of 35) and 34% of co-investigators (35 of 104) surveyed pointed to the administrative 

processes as a key strength of the programme. Programme staff was described as approachable and 

friendly. A few PIs from LMICs would have liked to more frequent communication and interaction with 

programme management. 

Most interviewed researchers who raised the point of administrative processes also expressed a positive 

opinion on the monitoring arrangements for JGHT projects. These were described as ‘light-touch’, 

allowing PIs to dedicate more time to research. As one PI summarised: “In this particular scheme, they 

treat you like adults: they give you the money, they trust you to do the work, they ask you to publish, 

they want you to be advocates and get [your research] out there. Then you fill in your ResearchFish and 

it's perfect.”. However, the predominant view among key opinion leaders and representatives of the 

JGHT funders that current monitoring arrangements were insufficient to capture the scheme’s 

outcomes and impacts (see section 7.8) 

Researchers also commented positively on the JGHT’s flexible approach to funding and openness to 

accommodating changes in case of unexpected changes in project circumstances. The most frequent 

changes in projects funded concerned the timeline of the project (projects started late needing a no-cost 

extension), budget allocation (projects needing to allocate funding differently from the proposal stage) 

and budget amount (costed extensions). 
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7.2 Additional activities to improve impact 

When asked which additional activities the JGHT could support that would help it achieve its aims, 21% 

of PIs (7 of 33) and 31% of co-investigators (43 of 139) considered training an important area - especially 

for early/mid-career researchers and researchers from LMICs. Support for other types of research and 

for dissemination and knowledge exchange were both highlighted by approximately 21% of PIs (7 of 33) 

and 22% of co-investigators (30 of 139). Training was more commonly reported by co-investigators from 

LMICs (39%, 23 of 59) than co-investigators from HICs (25%, 13 of 53) (Figure 45). Conversely, a smaller 

share of co-investigators from LMICs (14%, 8 of 59) suggested support for other types of research 

compared to 23% (12 of 53) of co-investigators from HICs. 

Figure 45 Additional support activities suggested by co-investigators (LMIC n = 59, JU n = 22, HIC n = 53) 

 

Source of data: Survey of co-investigators 
 

38% (14 of 37) of PIs and one quarter of co-investigators (25%, 36 of 143) surveyed were aware of 

additional activities covered by other funders that are effective to achieve impacts and health outcomes. 

Examples provided mainly related to the support for dissemination of results and policy engagement 

(e.g. as provided by EDCTP, Wellcome Trust and BMGF), for implementation or scale-up (e.g. as 

provided by BMGF), and for capacity building (e.g. EDCTP, Wellcome Trust-Newton Fund 

Collaboration, GCRF).  

7.2.1 Training and capacity building 

Survey respondents highlighted training and capacity building as an important element the JGHT could 

support to achieve impacts and health outcomes (see above). 

While many PIs reported that a lack of capacity had been a challenge for trial implementation, only one 

of the PIs and one of the key opinion leaders interviewed felt that funding should be provided as part of 

the JGTHI. Others explained that while capacity building is an important outcome of the research, it 

should not be a major focus of the JGHT. 

Two other key opinion leaders suggested that the funders encourage LMIC institutions to include junior 

investigators in the project, and require evidence that LMIC researchers are fully involved in developing 

and implementing the research, and analysing the data gathered. As one representative of a funding 

organisation explained: “The main way the JGHT could help build capacity is by having scientists train 

under the scheme and improve their scientific knowledge and skills to take forward in their career. There 

are many other schemes that target capacity building and meet this need, and they are better designed 

as capacity building schemes.” 

0 5 10 15 20 25 30 35 40 45

Other

Stakeholder engagement

Network building

Dissemination and knowledge exchange

Support for other types of research

Training

% respondents

LMIC JU HIC



 

 

 88 

7.2.2 Funding for dissemination and engagement post-award 

Interviewees broadly agreed that research impact could be enhanced by providing more support for 

dissemination and stakeholder engagement after the trial has concluded. With many projects 

overrunning, the planned timeframe shifts, leading to dissemination and engagement activities having 

to take place after the grant has closed. This poses a problem for investigators, who for financial reasons 

need to move on to a new grant and new project. This is particularly difficult for investigators working 

at LMIC institutions. As one key opinion leader summarised: “Researchers from LMICs don’t have any 

institutional support via core support or tenure. […] In LMICs, income is tied more heavily to the project 

grant; [investigators] do not have the flexibility and luxury to work on engaging stakeholders and writing 

papers once the grant closes.”. 

Seven PIs specifically recommended the JGHT provide funding for these tasks. The majority of key 

opinion leaders (70%, 7 of 10) also supported this approach. Of these, four suggested a separate funding 

stream (within the JGHT) that PIs could apply for. However, two key opinion leaders in favour of 

additional support for post-trial stakeholder engagement also cautioned that this should not become 

added to the responsibilities of researchers but could instead involve funders’ policy departments. 

Two PIs suggested a ‘phased approach’ to project funding, whereby “just the PI and project manager are 

funded right at the beginning, for the first six months. When the trial starts, the amount of funding 

increases. It then has a long tail at the end, just funding the PI and a project manager or someone to 

close out [the trial] and do all the dissemination. “. 

7.2.3 Support for other types of research 

Several key opinion leaders and researchers suggested that the JGHT could broaden the types of funding 

provided to include smaller trials (Phase II), implementation pilot studies, ‘bolt on’ laboratory-based 

work, and aspects of health systems research. There was no consensus on the additional type of research 

to be supported. 

7.2.4 Dissemination of results through the funders’ existing networks 

Key opinion leaders were asked to comment on the option of disseminating research results through the 

funders’ existing networks, i.e. funders taking an active role. The majority of key opinion leaders had a 

positive view of this option (86%, 6 of 7). Three interviewees felt this should not be a blanket approach, 

but on a case-by-case basis. Two interviewees suggested meetings with the relevant stakeholder 

audience to present results, and one proposed a joint forum with the EDCTP. 

7.2.5 Supporting LMIC investigators during the application stage 

Several interviewees pointed to a ‘monopoly’ of a few institutions in securing awards, with few LMIC 

researchers – with good and innovative ideas - able to compete. This was put down to a number of 

factors, including a language barrier, a lack of experience dealing with MRC application forms, and a 

lack of methodological and statistical expertise. 

The majority of key opinion leaders (82%, 9 of 11) supported additional efforts funded by the JGHT to 

assist LMIC applicants in principle, but also cautioned against lowering the quality bar of the review 

process or awarding funding to LMIC institutions that do not have the necessary capacity and 

infrastructure to lead a full trial. As one key opinion leader explained: “There is no point if nice grants 

are written with help, but then there is not capacity to support the delivery of the trial. Support with 

proposals is great, but it should be done with caution.”.  

A number of concrete suggestions for improvement were made by key opinion leaders and researchers:  

•  A proof-reading service for LMIC applicants, as part of the application, to identify cases in which 

vocabulary from the call for applications has been misunderstood. For example, one UK-based full 

trial PI explained that: “I recently encountered somebody who didn't know what safeguarding really 

was. They would have been able to do what was necessary, if they'd understood the term. But they 

thought it was more about financial due diligence.”.  
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•  Providing detailed feedback to unsuccessful applicants to enable them to learn the skill of grant 

writing as relevant to UK-funded projects. One interviewee suggested this could be targeted towards 

grants that received high scores and came close to being funded. 

•  Make available supporting resources, such as examples of successful applications and webinars 

explaining how to fill in the various forms. 

7.2.6 Increased communication between JGHT funders and PIs 

Two PIs from LMICs would have also liked to see more involvement of JGHT funders with individual 

projects. They expressed that, while donor representatives were present on each trial’s steering 

committee, they were not as involved as donors in other funding programmes during the course of the 

project. As a PI of a full closed trial explained: “It's felt quite hands off so it would be nice to have a bit 

more of an ongoing dialogue about these studies on the challenges that we have been experiencing, and 

maybe having early opportunities for discussion”. 

 

7.3 Options for changes to the design of the JGHT 

A number of options for changes to the JGHT were discussed with key opinion leaders and 

representatives of JGHT funders119 in interviews:  

7.3.1 Prioritisation of health issues 

Funding calls invite applications restricted to one or a small number of health issues, leading to a 

‘critical mass’ of research in the specified area(s) to increase the potential for impact. 

The majority of key opinion leaders and representatives of JGHT funding organisations disapproved of 

this option (81%, 13 of 16). The wide remit was described as a key strength of the scheme; restrictions 

would limit the flow of new ideas and lower the overall quality of funded projects. Interviewees also 

highlighted the fact that health needs in LMICs change and cannot be predicted; researchers and public 

health experts on the ground have the best understanding of the issues to be addressed. As one key 

opinion commented: “I think it's much better to do it this way [response-mode]. […]. I think it's very 

close-minded to think that a relatively small team [the prioritising committee] can put together all the 

important global health questions and then limit the rest of the world to that. I think that's totally the 

wrong way around. Being open to whatever comes through the door is the right way to do it. Too many 

other funders are going the other way, believing that they're the ones who know how to save the world.” 

However, several interviewees supported that calls continue to encourage researchers to submit 

applications in certain areas, felt to be important and under-represented in the current grant portfolio.  

7.3.2 Commissioned funding stream for research high priority questions 

Research addressing a key question for policy makers is commissioned, leading to a definitive answer 

with immediate policy implications.  

Views on this option were more evenly distributed, with 40% of key opinion leaders and representatives 

of funding organisations (4 of 10) in favour of this option, alongside the response-mode funding stream, 

to enable a focus on key questions. Of the six interviewees opposed to this suggestion, three are not in 

favour of top-down approaches (see above), two thought that commissioned research is more suitable 

to be picked up by other funding programmes, and one held the view that the budget of the JGHT is too 

low to accommodate both types of funding.  

 
 

119 7 representatives of JGHT funders were interviewed as part of the scoping phase, using a different interview guide. Where 
comments addressing the JGHT options were made, these were incorporated into the analysis. 
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7.3.3 Focus funding on larger, more definitive trials 

To provide the strength of evidence required as a basis for global policy making, the JGHT should 

focus on funding larger trials that result in a definitive answer across a range of contexts. 

The majority of key opinion leaders and representatives of JGHT funders were not in favour of 

increasing the scheme’s focus on larger trials (62%, 8 of 13). Of these, three interviewees were actively 

opposed to larger trials, pointing to the need for multiple studies in multiple contexts and timeframes 

rather than one large trial to robustly inform policy. As one interviewee explained: “I'm not necessarily 

in favour of grants for huge trials that are definitive, because I don't actually think that science is that 

simple. I think it is more powerful to have multiple trials that show signals and show smaller signals 

than one trial as a big signal.”. Five considered the flexibility of award sizes a key strength of the JGHT 

that should not be changed, and explained that the main focus should remain whether the study will 

answer the research question. This does not exclude larger awards – as one interviewee explained: “If a 

proposal clearly demonstrates the needs for a larger budget to answer an important question, then there 

would not be barriers to funding.”. Another key opinion leader suggested a multi-step scheme: If a trial 

is successful in one location, the scheme can have a built-in option for trialling in other countries. 

Of those supporting an explicit shift to larger trials, two would like to see this coupled to prioritisation 

of research questions to be addressed, one would like to see more multi-country trials, and another 

favours multi-arm trials. Three recommend that larger trials are supported by smaller Phase II studies 

and policy engagement support.  
 

7.4 Promotion of the scheme 

For researchers in the UK and LMICs to be aware of the JGHT and to attract the ‘right’ proposals, the 

funders need to undertake promotional activities.  

Award holders broadly agreed that information on the JGHT is communicated through the right 

channels and that information reaches the relevant research communities. This view was expressed by 

92% (35 of 38) of PIs and 73% (110 of 149) of co-investigators surveyed. However, several PIs and co-

investigators, both from LMIC and HIC institutions, reported that they had not known about the scheme 

until collaborators had made them aware of it.  

Researchers and key opinion leaders interviewed did not feel they were in a position to comment on 

whether the JGHT was sufficiently promoted. While the level of awareness in the UK was considered 

high, interviewees were not certain about the level of awareness globally. Most had the feeling that it 

was ‘probably’ adequate, with researchers in LMICs who are likely to be successful in applying being 

aware, but thought difficult to judge the full extent. 

When asked about the scheme’s promotional activities, one closed award PI based at an LMIC institution 

noted that he had not seen information on recent calls for proposals, and that the scheme had “somehow 

dropped off my radar”; another PI from an LMIC institution had heard of the scheme from a mentor but 

did not think others at the university were aware. A further PI commented that: “I suppose [the JGHT 

is communicated through the right channels], but I don’t think they’re very prominent. Only very well-

established investigators would dare to go for those awards.”. 

Suggestions for improvements in communication of the scheme included sending calls to all previous 

PIs and co-investigators, dissemination of calls via the medical literature, and activities specifically 

targeted at increasing awareness in LMICs and outreach to health ministries and special interest groups.  
 

7.5 The review process 

Current and former review panel consulted considered the review process to be fit for purpose, and to 

‘work well’. A number of PIs of full trial awards also called out the review process as one of the JGHT’s 

strength. As one PI explained: “A major comment was made about the study design that we were 

proposing in Stage 1 and we changed, radically. And I appreciated that input. So I think to have two 

stages is great and to have really robust reviewing is important. And we all benefit from it in the end.”   
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Committee members were described as ‘very collaborative and respectful’, despite a range of opinions 

across the panel. The meetings are well run, but broadly perceived as pressed for time. As one committee 

member commented: “At the end of the review process, when all of the studies are ranked, and the 

decision needs to be made where the cut-off should be: This step can be somewhat hurried, because it 

takes place at the very end of the meeting and people need to leave to catch planes etc. Ideally there 

should be more time dedicated to this step although it may be difficult to work out logistically how this 

could be done.”. 

Committee members highlighted that the number of proposals to review had burgeoned in recent calls, 

and that it was now a challenge for reviewers to master the workload this represents. Some of the forms 

were also considered difficult to work with, placing additional burden on the reviewer.  

Views on whether the committee encompassed the required expertise varied. Provided the broad range 

of topics covered by the JGHT, two committee members felt that “sometimes, we don’t have the right 

experts in the room”. Others explained that this was well covered by the selection of external peer 

reviewers, but one nevertheless would welcome “the option to co-opt someone in, just for that particular 

application, so that there is a person who is knowledgeable of the subject in the discussion.”. A 

researcher felt that more focussed programmes would have more subject-specific experts on the 

committee, and that this was a challenge for the JGHT due to its broad scope. However, another 

committee member was very positive about the trial expertise of the panel, and felt the committee was 

in better suited than those of other schemes: “Normally, the funding committee is made up of a mixed 

group of people. Only a few, if any, may have any expertise in trials. The great strength of the JGHT 

committee is that virtually everybody on the assessment panel has expertise in trials, so they are the best 

group to evaluate these.”.  

A few committee members and representatives from funders suggested that decision making by the 

panel take into account additional aspects, such as gender balance, the share of LMIC-led awards, or the 

level of contribution of LMIC researchers to the proposed research, and a stronger emphasis on the 

potential of impact of the proposed research on the top causes of mortality and morbidity. 

Committee members agreed that the quality of the majority of proposals from LMIC researchers tended 

to be lower. Two specifically pointed to the lack of experience in proposal writing. Another highlighted 

that a small number of institutions were ‘monopolising’ the scheme, having an excellent track record of 

submitting ‘polished’ applications, but not necessarily innovative approaches.  

A few researchers felt there was a lack of transparency in the review process and criteria. As two 

researchers explained: “As an applicant you get preliminary feedback from reviewers. And then you get 

a decision from a panel. And the preliminary feedback can sometimes be completely contradictory to 

the final decision feedback. For instance, you can get preliminary feedback that says: “I think you might 

have too big a sample, you should reduce it”. And then you can get turned down with one of the chief 

criticisms being the sample size is too small.”. Another pointed to an example where an application had 

received amazing reviews but did not get funded.  

It was also suggested that the review committee appoint more women and experts from LMICs.  
 

7.6 Perceptions of how the JGHT has evolved over time 

The overarching aim of the JGHT has not changed over the past 10 years: Support for trials generating 

evidence which ultimately lead to policy or practice changes. Researchers and key opinion leaders alike 

continued to support this aim, and many key opinion leaders pointed to the scheme’s successes in 

supporting the highest quality science to inform a broad range of health needs, and in achieving policy 

influence (in a number of areas they were aware of).  

The JGHT was considered to fill a clear gap in the research landscape:  

•  At the time the it was established, sources of funding for researcher-led global health trials were 

limited; funding tended to be more focussed on individuals (e.g. fellowships) and awards were 
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smaller. Pooling of resources as a partnership of funders allowed for a cohort of 6-10 full trials to be 

funded.  

•  Today, the JGHT continues to fill a gap, notwithstanding developments in the funding environment 

over the past decade, such as a broadening of the scope of the EDCTP (see section 6). It is considered 

to be ‘unique’, combining a response-led approach without a focus on specific health needs and the 

ability of LMIC researchers to apply. In the words of a key opinion leader: “It is the only scheme with 

response-mode calls to fund single large Phase III-type clinical trial with the aim of changing 

policy.”. Others highlighted specific research gaps the JGHT fills, such as research on repurposing 

of drugs and effectiveness studies. One interviewee summarised with “I feel [the JGHT] fills an 

important gap in the middle, between products being developed and then evaluated in field studies 

and more efficient use of existing products.” 
 

In interviews, key opinion leaders were aware that the earlier JGHT calls had supported more 

‘traditional’ trials on infectious diseases. The (welcome) impression was that over time, the scheme had 

become more innovative, and expanded to address a broader range of health issues as well as more 

implementation-focussed trials. As one interviewee explained: “The JGHT became a signalling device 

that types of projects that did not perfectly fit any individual funders could receive funding. This was 

particularly important for some of the health systems type trials but also some of the larger trials that 

would be a risky for one funder to support alone.”. 

However, key opinion leaders also raised a number of aspects of the JGHT they felt needed addressing: 

•  Enhanced focus on implementation trials: The scheme was described as “still having a tendency to 

focus on possibly too simple interventions, as opposed to some things which are a little bit more 

embracing of the complex reality of health systems”. While these trials are more difficult to conduct, 

and require a broader range of partners, they are “critical to turn research outcomes into health 

outcomes.”. Funding for implementation research was also highlighted as a gap in the research 

funding landscape. 

•  Re-focus on definitive studies: Several interviewees (key opinion leaders and funders) felt that the 

scheme had ‘stagnated’ and needed to refresh. Researchers were writing proposals to fit the scheme 

(and hence maximise chances of success) rather than to conclusively address the research question 

and aim. There were concerns that this represented a barrier to impact, as a single trial at a single 

location is too small and context-specific for scale up. 
 

7.7 Added value of a partnership of funders 

The four funders, committee members, and researchers had an overall positive view of the partnership. 

While differences in the organisations’ scopes and expertise were acknowledged, some interviewees saw 

this as a strength, ensuring an informed, coordinated approach across all four organisations. No other 

issues were raised, but a range of benefits were cited: 

•  Pooling budgets and de-risking investment: Pooling of budgets has allowed a larger portfolio to be 

supported, and de-risking investment for each organisation.  This has enabled funding of larger trials 

as well as some more ‘novel’ - and hence riskier - areas of investigation, such as menstrual cups and 

interventions to reduce violence in schools. 

•  De-fragmentation of the funding landscape: The JGHT has provided a single point of call for 

researchers looking to run a global health trial. It has unified the review process under a single review 

committee; as one interviewee explained, in this way applications from across health fields can be 

compared to each other and the best ones selected for funding, raising the quality of UK-funded 

trials. A unified review process also avoids duplication and competition between funders for the 

‘best’ projects. This is more efficient for researchers and funders alike, and funders can draw on their 

respective expertise to inform the review process.  

•  Closer cooperation between funders: Rather than each pursuing their own priorities, the JGHT 

allows funders to discuss and coordinate strategies. This has also led them to identify and address 
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other funding gaps on the path to implementation. For example, the JGHT led to a new joint scheme 

(health systems research), and a second scheme (implementation research) is currently in pilot stage 

(via the Global Alliance for Chronic Diseases, GACD). A few interviewees mentioned some tensions 

between the funders, as each has a different mandate. One key opinion leader alignment between 

the four funders might mean that certain types of research outside the JGHT are unable to access 

funding.  

•  Sharing of expertise: Several key opinion leaders highlighted that the partnership enabled funders 

to bring their respective expertise to the table, e.g. Wellcome for technical aspects of trial design, 

MRC with strong scientific background, DfID for working in LMICs and policy translation, and 

DHSC with a strong understanding of the UK network. 

•  Broadening areas of research and the research community: The establishment of a separate 

Development Award scheme helped to provide funds for pilot studies in global health. This is not 

only de-risking follow-on research, but also serves as an entry point to global health research and 

trials for less experienced PIs, and an avenue for preparing the ground in areas not previously 

involved/addressed (both geographic and in terms of health needs).  
 

Key opinion leaders and representatives from the funders broadly agreed that the partnership had 

helped to maintain the UK’s reputation and international leadership in producing high quality research 

of relevance to LMICs. As one interviewee explained: “It helps the reputation very much. We come in at 

scale and do the job properly.”. Another pointed out that each funder has a different sphere of influence; 

by working together, the overall reach of the scheme is expanded. 

However, it was notable that of the seven international funders interviewed, the representatives of the 

four North American organisations had not heard of the JGHT. Similarly, a key opinion leader reported 

that contacts at the US CDC did not know of the scheme. These instances may be down to the individual 

consulted or may indicate a general lack of awareness of the JGHT on the North American continent. 
 

7.8 Project monitoring & evaluation 

Most key opinion leaders and funders pointed to 1) research publications and 2) policy influence as the 

key indicators to track for JGHT awards. The small number of interviewees who mentioned measuring 

health impact as an indicator, e.g. changes in morbidity and mortality in the trial location and beyond, 

thought that this would be too difficult to track (and outside the knowledge of the PI).  

In line with the MRC’s reporting requirements for all funded research, award holders have to annually 

report outputs and outcomes via the ResearchFish platform. This includes reporting on publications 

and policy influence, as well as other indicators such as funding secured, dissemination activity, and 

tools, databases, software, IP and products developed. 

Many key opinion leaders expressed the view that monitoring via ResearchFish was ‘better than 

nothing’, but that additional reporting should be put in place to track outcomes and impacts. Suggestions 

for enhanced monitoring included: 

•  An end-of-grant report, which is reviewed by the review panel and scored, including for aspects such 

as dissemination and post-trial stakeholder engagement and thus incentivising researchers to focus 

on these aspects. The end-of-grant could also be used by funders’ communication teams to showcase 

some of the outcomes. 

•  Use of ResearchFish to identify potentially interesting trials, and develop case studies for these 

•  Keeping in touch with the PIs after the trial, and potentially beyond the five-year ResearchFish 

reporting period. One suggestion was to have a regular short phone call with PIs to discuss any 

developments. 
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This review’s experience with ResearchFish mirrors the view that it is good starting point, but it 

provides neither a complete not a rounded picture. Regarding the two key indicators of publications and 

policy influence:  

•  The category ‘Publications’ suffered from a ‘deluge’ of reporting, making it difficult to identify 

whether the trial has published its main findings, and a lack of clarity on the degree to which reported 

publications have a direct link to the funded project. Details on the main trial paper are often 

included clinical trial registries – but not always. 

•  The category ‘Policy’ provided some valuable information, but without additional investigation, it 

was difficult to understand the level of influence achieved and the implications thereof. Of the ten 

instances in which findings from JGHT-funded trials had influenced WHO policy, six were reported 

on ResearchFish, while four were not captured. Latter related to one WHO recommendation (see 

Case study 7), two instances where data on products used in the trial had informed WHO policy (see 

Case study 4 and Case study 8), and one instance where the trial had lent confidence to a contested 

WHO recommendation (i.e. not change). Also not reported was one instance where trial findings 

had informed national policy (see Case study 1)120.   
 

On the basis of this experience, and resource permitting, we recommend additional monitoring of key 

outputs and outcomes. This could take the form of a) engaging with and developing case studies from 

trials reporting of outcomes in ResearchFish, b) a light-touch end-of-grant report, and/or c) a follow-

up survey requesting key information to update on progress and outputs/outcomes. Any additional 

monitoring has to be supported by resource on the part of the implementing funder; e.g. development 

of case studies. Recommendations for monitoring are further detailed in section 8.2.5. 

8 Conclusions and recommendations 

8.1 Conclusions 

This review of the JGHT was guided by four overarching objectives: 

1 )  To assess whether and how the JGHT scheme has delivered on its core aim i.e. the generation of 

new knowledge about an intervention and its contributions to improving health in LMICs  

2 )  Whether tangible outcomes and impacts have been achieved from the funded research  

The JGHT has delivered on its core aim and achieved tangible outcomes and impacts: JGHT-funded 

research has generated new knowledge about interventions which in turn are starting to contribute to 

improving health in LMICs. Eleven trials - 39% of JGHT-funded closed full trials - have informed, or are 

about to inform, WHO and national policies. Nine full trials and one development award have led to the 

implementation of a health intervention. A further 10 trials - 36% of JGHT-funded closed full trials - 

have high potential for success, as indicated by the nature of the finding and the level of policy 

engagement by the study team. As more trials complete, further outcomes can be expected. 

3 )  To identify ways in which the value gained from this type of research/research programme can 

be increased  

Key enablers and barriers to policy influence and implementation identified centred around two main 

aspects: a) the utility of data and external conditions, and b) awareness, understanding, and buy-in by 

those who are to take up the evidence. Section 8.2 provides a range of recommendations for how the 

value gained from JGHT-funded can be increased, in relation to both the type of research conducted, 

and the level of stakeholder engagement prior to, during, and after the award. 

 
 

120 Other national strategies informed by JGHT awards are still awaiting release. 
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4 )  To provide guidance on future monitoring of the scheme  

Most researchers welcomed the ‘light touch’ monitoring requirements of the scheme. However, while 

information reported in ResearchFish indicates outcomes ‘in short-hand’ for many (but not all) awards, 

it does not enable a full understanding of the implications for health in LMICs, nor does it identify 

findings with potential for policy influence / health impact that would benefit from additional support 

to engage with the relevant stakeholders. Section 8.2.5 makes a number of suggestions to improve future 

monitoring, depending on resources available: Engagement with trials identified through 

ResearchFish submissions, a requirement for an end-of-grant report, and annual requests for 

information to complement reporting through ResearchFish. 
 

8.2 Recommendations  

Based on evidence and opinions gathered throughout the review, five recommendations have been 

formulated. These are presented in Table 18 and set out in more detail in the following sections. 

Table 18 Summary of recommendations for the JGHT 

1)  Keep the overall design of the JGHT, but clearly communicate the scheme’s award parameters to 
potential applicants 

2)  Provide additional support for stakeholder engagement, both pre- and post-award 

3)  Increase support for LMIC researchers, including resources to assist with proposals, promotion 
of JGHT calls in LMICs and ‘match-making’ activities to facilitate access to expertise and 
infrastructure  

4)  Agree on key criteria for project selection, defining how to balance between the size of the health 
need addressed, projects’ risk of interventions not proving effective, and their likelihood of policy 
influence 

5)  Launch additional project monitoring activities 

 

8.2.1 Keep the overall design of the JGHT, but clearly set out the scheme’s award parameters 

The majority of researchers and key opinion leaders supported the current design of the JGHT, and the 

scheme has enabled trials that have achieved a variety of policy influence and health outcomes. An 

overarching change in design is not required. 

However, the issue of under-funded projects and unrealistic timeframes was raised repeatedly. Delays 

and issues with cost were mainly due to prolonged ethical approval processes and slow recruitment. The 

delays then impacted on the level of engagement post-trial, as no time remained at the end of the trial. 

To some degree, this issue is the result of a perceived ‘time and budget limit’ for full trial awards, with 

PIs ‘squeezing’ their proposed trial timelines and budgets – and possibly methodologies and scale of 

trial -  in order to be competitive.  

To avoid this approach, funders should clearly communicate that time and budget are truly 

flexible and re-focus researchers on asking the right questions and proposing appropriately sized 

approaches to answer them. This clarification could be provided within the call text. 
 

8.2.2 Provide additional support for stakeholder engagement 

The review showed that stakeholder engagement in the design and implementation of the trial, as well 

as post-award, is an enabler of policy influence and health outcomes. In addition, engagement with 

communities affected before the trial helps to avoid challenges during its implementation. To maximise 

the potential for policy and health outcomes and impacts, the JGHT should consider options to further 

support pre- and post-award stakeholder engagement: 
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Pre-award 

•  The JGHT could support joint working between different trial institutions, and between researchers 

and relevant policy makers, by offering small grants for ‘partnership workshops’, similar to 

the NIHR’s Proposal and Partnership Development Awards (funding of up to £10,000 to support 

partnership development), for applicants invited to submit full trial award proposals. This will allow 

trial plans to be optimised and ensure that all partners are fully informed, with the opportunity to 

provide input and local perspectives. 

•  The development award scheme is acknowledged as an important source of funding to build 

community and policy engagement and awareness, test (and adapt) the proposed intervention, and 

develop a better understanding of the local context in relation to the health need (e.g. associated risk 

factors), the proposed intervention (e.g. acceptability), and structures for implementation of the trial 

(e.g. societal decision making processes). As proposed by several researchers and key opinion 

leaders, the JGHT could consider an expansion of the development award scheme, both in 

terms of the amount of funding available per call, and in terms of the size of the 

individual awards. While its effectiveness in preparing for full trials is not yet clear (see section 

5.4.5), this could to be monitored going forward and considered when more information becomes 

available. If shown to be effective at de-risking full trials, an expansion of this scheme would also 

avoid ‘costly’ research mistakes, contributing the JGHT’s VfM; this may be particularly important 

when addressing complex diseases across cultural contexts and health systems.  
 

Post-award 

•  The JGHT could provide opportunities for PIs or other members of the team to apply for additional 

funding to cover engagement activities after the award has closed, as some awards are 

likely to require sustained engagement with policy makers and implementing organisations after the 

trial has closed in order to realise their full potential for policy influence and take up. 

•  The funders should explore options for maximising opportunities for dissemination 

and engagement for trials with high potential for policy influence and health impact. 

PIs may not always be in a position to continue engagement beyond the trial or may not have the 

right network of connections to optimise dissemination. To enhance dissemination and learning, 

efforts could be combined for multiple trials addressing the same health need but in different 

geographic locations (need-specific research-policy networks), or for multiple trials in the same 

geographic location but addressing different health needs (geographic networks, working within 

similar contexts). Meetings could also involve trialists funded from other sources, e.g. working with 

the EDCTP secretariat. (To enable this approach, the funders need to be informed of, or monitor, 

the outcomes of JGHT-funded projects – see recommendation on monitoring.).  

Funders could take an active role in these efforts, e.g. by targeting media and convening meetings. 

Alternatively, a team of specialists could be supported to provide this function. For example, the 

Knowledge Translation Network Africa (KTNet Africa) was an initiative funded by the Dutch 

Research Council (NWO) which provided a shared platform for health systems knowledge 

translation in sub-Saharan Africa coordinated by the Makerere University School of Public Health121.  
 

 

8.2.3 Increase support for LMIC researchers 

Researchers from LMICs were described as having good ideas that address local health needs, but many 

lacked experience with the JGHT application process and had poor English language skills. To level the 

playing field and enable full participation of LMIC researchers, the JGHT could: 

•  Support the proposal writing process by: 

 
 

121 Technopolis Group (2018) Final evaluation of the Netherlands Global Health Policy and Health Systems Research (GHPHSR) 
programme 
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­ Offering online resources to assist with proposals, such as a sample proposal (to show the 

type of information and level of detail required), and a webinar (to explain requirements for the 

various forms to be completed) 

­ Offering a proof-reading service at the full application stage to correct grammar and choice 

of vocabulary 

­ Providing detailed feedback to unsuccessful applicants from LMICs to improve grant 

writing skills as relevant to UK-funded projects 

•  Promote JGHT calls in LMICs by sending an email to LMIC contacts (or all contacts) in the 

grants database. This will enable researchers involved in JGHT-funded research to alert LMIC 

colleagues and share their experience. The option of disseminating calls via the medical/scientific 

literature could also be explored. 

•  Offer small grants for ‘partnership workshops’ for those invited to submit full trial proposals 

(stage 2) to facilitate full LMIC participation in UK-led trials, similar to the NIHR’s Proposal and 

Partnership Development Awards (see also recommendation 2 / section 8.2.2). 

•  Consider “match-making” activities in research areas where LMIC researchers submitted 

interesting ideas, but where the proposed team lacked the knowledge and infrastructure to conduct 

a trial. This could take the form of workshops or meetings centred on priority health areas, bringing 

together LMIC researchers and local / UK trials expertise. 
 

8.2.4 Agree on key criteria for project selection (wider strategic discussion) 

The partnership of funders was viewed as very positive across the board. However, it is clear that the 

different remits of the four organisations creates a certain level of tension, and the funders have not (yet) 

reached a consensus on future strategy.  

The current stated aim of the JGHT is “to support the best proposals to generate new knowledge about 

interventions that promise to contribute to the improvement of health in LMICs, addressing a major 

cause of mortality or morbidity”. In the review process, this aim is currently operationalised by taking 

into consideration (Table 1): 

1 .  The scientific quality of the proposal: Scoring criteria ‘Track record of applicant’ and ‘Study design 

and feasibility’ 

2 .  The size of the health need: Scoring criterion ‘Importance of the question/need for the trial’ - “Is 

there a need for such a trial now for this condition or group of patients in the proposed location(s), 

How important is the problem being addressed?” 

3 .  The potential level of impact on the individual: Scoring criterion ‘Impact’ - “How important an 

advance would this be? […] Is it likely to lead to significant improvements in health?” [here, 

interpreted as relating to the level of improvement seen by the individual; ‘cure’ vs ‘incremental 

improvement’] 

4 .  The potential level of impact on the population: Scoring criterion ‘Impact’ – “Will the findings be 

generalizable?” 

5 .  The likelihood of impact: Scoring criterion ‘Impact’ - “What is the likelihood that the findings will 

be taken up and implemented? Can the intervention be scaled up; is it cost effective?  
 

As a programme focussed on research, rather than capacity building, the first of these factors – scientific 

quality – is a pre-requisite for the success of the scheme. The development award scheme is available to 

applicants (increases track record score) or for projects in research areas with a lower level of knowledge 

(improves study design and confidence in feasibility). 

Factors 2-5 – size of the health need, potential level of impact of the research on the individual and at 

population level (i.e. ‘cure’ vs ‘some improvement’), and likelihood of impact – vary in degree between 

awards funded. Figure 46 presents a simplified model of these factors, and the types of JGHT-funded 

trials within each category.  
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Figure 46 Model of characteristics of funded trials 

Category 1 Issue widespread, intervention ‘simple’ 

e.g. infectious diseases such as malaria 

Category 2 Issue widespread, intervention ‘complex’ 

e.g. non-communicable diseases such as CVD 

• Widespread issues that can cured/much improved 
with a single intervention/change 

• Interventions focussed on drugs / products; 
low(er) context-dependency (i.e. generalisable) 

• Research focusses on effectiveness; delivery within 
existing health programmes can help to test 
implementation 

• A large body of research evidence already exists; 
trial needs to be of sufficient scale to ‘compete’ with 
existing research evidence 

• Research is lower risk as the problem and tested 
intervention are strongly linked 

 
 

• A single trial can result in policy influence and 
health impact, as long as it is definitive 

• For global policy change, trials need to be large 
(and hence costly) to provide definitive answers 
across countries 

• Opportunity to partner with other funders 

• Widespread, complex issues that cannot be ‘cured’ 
with a single, simple intervention 

• Interventions focussed on behaviour/lifestyle, 
education and care; strongly context-dependent (i.e. 
not generalisable)  

• Research focusses on local implementation in local 
context(s) (in addition to effectiveness) 

• A large body of evidence already exists (from HICs 
but not LMICs) 

• Research is high risk, as outcomes are subject to 
many external factors 

• Includes issues where the full extent of effects is not 
yet understood, often in community settings (e.g. 
menstrual health management, clean stoves) 

• Large need, but requires multiple trials, embedded 
in local contexts, to achieve policy and health 
impact 

• Benefits from high level of involvement of local 
researchers and stakeholders 

• Funders need to accept higher risk of ‘failure’ 

Category 3 Issue less common, intervention ‘simple’ 

e.g. endemic diseases such as podoconiosis 

Category 4 Issue less common, intervention ‘complex’ 

[e.g. CVD in patients with rare predisposing genetic variant122] 

• Issues with limited range (endemic) and of low 
public awareness, can be improved with a single 
intervention 

• Low level of research activity to date, baseline data 
may not be available 

• Standard of care may not have been established 

• Research focusses on effectiveness; smaller trials 

• Research is generally lower cost and risk, as any 
findings will substantially increase the body of 
evidence on which to base policy decisions 

• A single trial can result in policy influence and 
health impact 

• Policy makers need to be engaged and interested 
in addressing the issue; awareness raising and 
stakeholder engagement are crucial 

• Complex issues, affecting a smaller number of 
individuals, that cannot be ‘cured’ with a single, 
simple intervention 

• Issues and interventions strongly context-dependent 
(i.e. not generalisable)  

• Research is high risk, as outcomes are subject to 
many external factors 

 

 

 

• Compared to categories 1,2 and 3:  

High risk, limited potential for impact 

 

Research in categories 1 and 3 drive the programme success metrics, as a single trial can result in policy 

influence and implementation of an intervention. And while category 3 research does not reach the same 

number of individuals as category 1, its research findings have a high likelihood of influencing policy in 

affected regions – as long as key decision makers have been engaged and are interested in addressing 

the underlying health need. 

 
 

122 This is a hypothetical example; none of the trials funded by the JGHT and reviewed in this study fell into this category. 
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Category 2 includes areas of high need, to which there are no ‘easy answers’; many of these issues are 

also present in HICs (e.g. cardiovascular disease). Multiple trials are required to make headway against 

these complex conditions, and each intervention is likely to only have an incremental benefit to the 

individual who receives it. In addition, areas that have been relatively ‘under-researched’, such as 

menstrual hygiene management, associated consequences may not be fully understood (e.g. 

transactional sex and STIs), and interventions tested have to be tailored as the cultural and social 

components of the issue are emerging. 

The funders need to agree on a strategic direction of the JGHT, setting out whether categories 1, 2, and 

3 are all, and equally, within the scope of the scheme. Specific types of research, or research specific 

health needs, can be encouraged by highlighting these as part of the call text. The ‘research categories’ 

can also be further supported by a number of measures:  

•  Research in category 1 could be supported by funding very large ‘definitive’ trials, answering 

key research questions to inform specific policies. This could also take the form of commissioned 

research, and/or coordination and partnership with other funders such as the EDCTP (e.g. co-

funding for trial sites in Africa). 

•  Research in category 2 may influence policy in a specific location, but as these types of interventions 

can be highly dependent on individuals’ behaviour and cultural context, solutions have to be tested 

in a wide range of settings. This is supported by a high level of involvement of local 

researchers and stakeholders, who are familiar with the context and health system. In 

recognition of the vast health need category 2 research addresses, funders have to be willing to 

accept a higher risk of ‘failure’ in terms of “generating new knowledge about interventions that 

promise to contribute to the improvement of health in LMICs” (as interventions tested may not be 

effective), and a lower likelihood of health outcomes and impacts. In addition, many NCD 

trials required longer timeframes to reach endpoint, e.g. compared to infectious diseases; the 

timeframe of the award needs to be able to accommodate this. 

•  Research in category 3 is most likely to arise from response-mode proposals, with researchers 

on the ground identifying local needs and potential solutions and delivery mechanisms. For these 

types of projects, stakeholder engagement is crucial to raise awareness of the issue addressed, 

and has to be an integral part of the trial. While impacts will be limited in scope by the smaller 

number of individuals affected, the research has a high likelihood of influencing policy (provided 

there is stakeholder buy-in) – and practice (provided implementation can be financed). 
 

8.2.5 Launch additional monitoring activities 

ResearchFish provides information on outputs and outcomes achieved, but does not enable an 

understanding of activities undertaken to achieve these and progress made. Additional monitoring 

of progress and outcomes is advisable, enabling the funders to identify opportunities where 

additional support for dissemination and policy engagement could lead to policy and health outcomes. 

The extent of monitoring will dependent on the level of resource the funders have available:  

•  At a minimum, the funders could actively monitor ResearchFish for evidence of policy influence, 

and contact PIs to explore opportunities for supporting scale-up of influence and implementation, 

where appropriate. This approach requires little additional resource, but is also unlikely to identify 

trials with potential for policy influence that have not realised their potential.  

•  A single-contact measure would be to monitor via an end-of-grant report, requesting additional 

information as set out in Table 19. This will help funders to understand the policy implications of 

the trial findings and the research team’s plans with regard to future engagement. Where trial 

findings have high potential for influence, the funders can support PIs in this.   

•  Valuable information could be gathered at multiple points, during the trial and after the award has 

closed, via a short annual survey or request for updates on policy/implementation activity. This 

could be in the form of additional questions during the annual ResearchFish data collection (similar 

to NIHR beneficiaries provide additional data). This would also enable a deeper understanding of 
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the different approaches PIs and their teams take for engagement (and their levels of success), and 

flag any trials with limited engagement activity. For post-award surveys, trials with findings marked 

as ‘no potential to influence policy’ and ‘not suitable for implementation’ should provide a short 

summary of ‘lessons learned’, and can then be removed from the follow-up list.  

A structured approach to collecting monitoring data from across awards would also help to assess 

the overall impact of the JGHT programme, and provide material for case studies to promote the 

scheme. Information to be collected is set out in Table 19. 

Table 19 Information requested from PIs  

 Suggested monitoring data 

Full trial 
awards 

Clinical trial registration number 

Trial hypothesis: confirmed/disproved/inconclusive 

Summary of key findings to date (with word limit) 

Publication of the main trial findings (actual, with reference/DOI; or expected timeline) 

Policy and/or implementation stakeholder engagement activity, during trial and post-trial 
(yes/no/continuing; brief description) 

Trial findings have potential to influence policy (yes/no/requires further research) 

Nature of achieved/expected policy influence (including reference if achieved), brief narrative of current 
status 

Trial findings suitable for implementation (yes/no/requires further research) 

Description of implementation (actual/expected) 

Description of barriers encountered 

Other key outcomes/impacts directly linked to JGHT-funded research (with word limit) 

Further funding to progress the same or related research question 

Skills and capacity development (separately in LMIC) 

Other 

Development 
awards 

Clinical trial registration number (if pilot study) 

Summary of key findings (with word limit) 

Publication of main findings (actual/expected) 

Intervention tested and conditions are suitable for full trial (yes/no/requires further research), with 
option to provide brief description 

Full trial application (planned/submitted/status – approved/rejected) 

Other key outcomes/impacts directly linked to JGHT-funded research 
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